
State of California Department of Transportation Page 1
01/20/07 Statement of Ongoing Contracts as of 02/01/07

01District

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

Fed Aid

HA21

HA21

HB1

HA26

HA22

HA21

Pgm Code
IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

Description 

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

CURVE REALIGNMENT

REHABILITATE ROADSIDE REST

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

Type Of Work
SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

WEST CONSTRUCTION

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

Contractor

REDDING CA 960491539

REDDING  CA 960491539

WATSONVILLE CA 95077

REDDING  CA 96049

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

(530)365-3930

(530)365-3930

(831)724-1011

(530)243-0402

(707)443-6371

(916)334-1221

BROWN, KARL

RADFORD, ALAN

BROWN, KARL

BROWN, KARL

MCGEE, JIM

WRIGHT, GEOFFREY

Resident
Engineer

(707) 465-3246

(707) 445-6465

(707) 465-3246

(707) 465-3246

(707) 768-9510

(707) 768-9206

 $4,725,650

 $3,746,236

 $4,594,158

 $1,026,448

 $3,691,693

 $13,960,392

Bid + CCOs

 $3,471,030

 $3,633,297

 $933,487

 $1,015,208

 $3,752,774

 $9,273,862

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/28/05

09/28/04

04/14/06

12/08/05

04/27/05

06/30/05

Awarded

08/15/05

10/07/04

04/25/06

12/21/05

05/10/05

07/11/05

Approved

05/21/07

02/16/07

01/11/08

02/27/07

12/19/06

07/30/07

Est Comp

 59%

 87%

 28%

 0%

 100%

 59%

%Time

 73%

 96%

 20%

 0%

 100%

 66%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

01-293134

01-311714

01-409604

01-375634

01-363104

01-314404

Contract 

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

ACNH-P199-(030)E

ACNH-Q101-(082)E

ACNH-Q101-(097)E

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  P1-99 0-(0E)

--()

--()

Q101- 052-()

--()

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 491539

P O BOX 491539

P O BOX 50085

P O BOX 494455

P O BOX 1006

P O BOX 620

700 PARK PLACE

1656 UNION STREET

700 PARK PLACE

700 PARK PLACE

P.O. BOX 160

P.O. BOX 160

CRESCENT CITY, CA 95531

ARCATA, CA 95521

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

Accepted

01/02/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/07 Statement of Ongoing Contracts as of 02/01/07

01District

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-94.0/0

01-HUM-101-102.9/103.7

01-HUM-101-/17.9

01-HUM-299-11.0/19

Fed Aid

HB1

HB4N

HA23

HA26

HA22

HA22

Pgm Code
IN HUMBOLDT COUNTY IN AND NEAR
FORTUNA AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY AT MCKINLEYVILLE
FROM 0.6 KM TO 1.4 KM NORTH OF
AIRPORT ROAD UNDERCROSSING

IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM MENDOCINO AND
HUMBOLDT COUNTY LINE TO SOURTH FORK
EEL RIVER BRIDGE AND SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE
FROM NORTH FORK MAD RIVER BRIDGE TO
REDWOOD CREEK BRIDGE

Description 

INSTALL MEDIAN BARRIER

REALIGNMENT AND SIGNALIZATION

WETLANDS MITIGATION

UPGRADE WATER FILTRATION SYSTEM

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

Type Of Work
MERCER FRASER COMPANY

GRANITE CONSTRUCTION COMPANY

KERNEN CONSTRUCTION

TERRY HANSEN

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO

Contractor

EUREKA CA 955021006

WATSONVILLE CA 950775085

BLUE LAKE CA 95525

REDDING CA 96001

WATSONVILLE CA 95077

WINDSOR CA 95492

(707)443-6371

(831)724-1011

(707)826-8686

(530)241-3073

(831)724-1011

(707)838-9751

RODRIGUEZ, JOAQUIN

HAYLER, CHARLIE

HAYLER, CHARLES

HAYLER, CHARLIE

EITEL, CHARLIE

RADFORD, ALAN

Resident
Engineer

(707) 768-3184

(707) 825-4895

(707) 825-5895

(707) 825-4895

(707) 825-4746

(707) 445-6465

 $12,012,221

 $3,094,842

 $188,155

 $492,760

 $4,036,036

 $3,374,484

Bid + CCOs

 $0

 $3,004,918

 $183,784

 $492,004

 $4,036,891

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/27/06

09/27/04

08/29/06

09/08/05

09/11/06

09/12/06

Awarded

10/11/06

10/07/04

09/15/06

09/21/05

09/19/06

09/20/06

Approved

08/14/07

06/11/07

01/19/07

02/15/06

12/08/06

12/18/06

Est Comp

 0%

 0%

 100%

 76%

 100%

 0%

%Time

 0%

 0%

 100%

 99%

 100%

 0%

% Work 

SUSPENDED

PLANT EST
SATIS

 

 

COMPLETED

SUSPENDED

Message

01-438404

01-330454

01-463004

01-403204

01-473104

01-442304

Contract 

ACST-Q101-(119)E

ACNH-Q101-(073)E

  

  

  

  

G Q1-01 1-(9E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 1006

P O BOX 50085

P O BOX 1340

6911 DANYEUR ROAD

P O BOX 50085

P O BOX 38

3575 JOHNSON ROAD,
SUITE 1

P.O. BOX 3700

5065 BOYD ROAD, STE.
B

P.O. BOX 3700

5065 BOYD ROAD, STE.
B

???????

WILLOW CREEK, CA 95573

EUREKA, CA 95501

Accepted

01/25/07

12/22/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

01District

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-LAK-20-38.6/45.3

01-LAK-29-9.7/0

01-MEN-1-10.2/11.2

Fed Aid

HA12

HB1

HB1

HA22

HA42

HA42

Pgm Code
IN HUMBOLDT COUNTY AT GARBERVILLE AT
THE GARBERVILLE MAINTENANCE STATION

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY ABOUT 20 KM EAST OF
CLEARLAKE OAKS FROM 2.2 KM EAST  OF
NORTH FORK CACHE CREEK BRIDGE TO 2.7
KM WEST OF WALKER RIDG

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

IN LAKE COUNTY NEAR MIDDLETOWN AT
PUTAH CREEK BRIDGE

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

Description 

CONSTRUCT COVERS FOR WASH RACKS

MODIFY GUARD RAILING AND CULVERT

REHABILITATE ROADWAY AND REALIGN

WIDEN AND RESURFACE HIGHWAY

ROCK SLOPE PROTECTION

REALIGN ROADWAY

Type Of Work
ROADWAY ELECTRICAL WORKS

J R ALTMAN GENERAL ENGINEERING

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GOODWIN CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

Contractor

MODESTO CA 95352

YUBA CITY CA 95993

SANTA ROSA CA 95402

WATSONVILLE CA 95077

OAKDALE CA 95361

SANTA ROSA CA 95402

(209)578-4749

(530)671-1155

(707)542-4862

(831)724-1011

(209)848-5522

(707)542-4862

GORONA, MARK

BUTLER, CHARLES

KRAFT, DAN

KRAFT, DAN

BUTLER, CHARLIE

DEROSIER, DAVE

Resident
Engineer

(707) 825-4887

(707) 994-4578

(530) 458-3080

(530) 458-3080

(707) 274-9451

(707) 961-5403

 $770,000

 $258,116

 $15,969,207

 $7,875,485

 $389,992

 $1,919,177

Bid + CCOs

 $598,290

 $0

 $0

 $7,616,770

 $371,173

 $1,828,046

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/08/06

05/11/05

09/01/06

07/05/05

08/31/06

02/02/06

Awarded

09/20/06

05/24/05

09/14/06

07/20/05

09/14/06

02/10/06

Approved

02/08/07

08/10/05

02/28/08

12/21/06

12/19/06

01/23/07

Est Comp

 80%

 0%

 0%

 100%

 100%

 98%

%Time

 78%

 0%

 0%

 100%

 100%

 94%

% Work 

 

SUSPENDED

SUSPENDED

COMPLETED

COMPLETED

 

Message

01-426104

01-429704

01-4146V4

01-276814

01-421104

01-307904

Contract 

  

ACST-P020-(134)E

ACST-P020-(142)E

ACNH-P020-(137)E

  

  

  

  P0-20 1-(4E)

  P0-20 1-(2E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 5083

1557 EUGENE COURT

P O BOX 639

P O BOX 50085

460 N YOSEMITE SUITE 4

P O BOX 639

5065 BOYD ROAD, STE.
B

P.O. BOX 457

1401 WILL S. GREENE,
SUITE A

1401 WILL S. GREEN -
STE. A

2617 E. HWY 20

P.O. BOX 1245

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

12/27/06

12/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/07 Statement of Ongoing Contracts as of 02/01/07

01District

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-69.4/70.1

01-MEN-20-33.3/37.9

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

Fed Aid

HB4N

HB4N

HA4S2

HA22

HA21

HM1

Pgm Code
IN MENDOCINO COUNTY NEAR ELK AT 1.2
KM SOUTH OF ELK CREEK BRIDGE

IN MENDOCINO COUNTY NEAR MENDOCINO
FROM 0.5 KM SOUTH OF BIG RIVER BRIDGE
TO BID RIVER BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG
FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF
TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM 0.1 KM EAST OF ROUTE 101 AND 20
SEPARATION TO COLD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.2 KM NORTH OF OUTLET CREEK BRIDGE
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD

Description 

REALIGN ROADWAY

CHANNELIZATION

REPLACE BRIDGE

ROADWAY REHABILITATION

WIDEN BRIDGE AND UPGRADE RAIL

OPEN GRADE ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

MARTINEZ CA 94553

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

EUREKA  CA 955021006

(831)724-1011

(831)724-1011

(925)372-8000

(831)724-1011

(831)724-1011

(707)443-6371

DEROSIER, DAVE

DEROSIER, DAVE

RESTAINO, MIC

BAKER, SCOTT

MATT MCKEON

SCHULTZ, KELLEY

Resident
Engineer

(707) 961-5403

(707) 961-5403

(707) 496-7112

(707) 274-9451

(707) 485-8876

(707) 459-6234

 $183,476

 $405,308

 $43,530,205

 $12,115,334

 $4,215,659

 $760,610

Bid + CCOs

 $0

 $381,336

 $26,000

 $3,850,096

 $4,124,883

 $585,632

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/20/06

06/15/06

12/21/06

06/05/06

06/21/04

04/10/06

Awarded

10/06/06

06/30/06

01/11/07

06/21/06

07/06/04

04/21/06

Approved

11/28/06

12/04/06

11/03/09

11/05/07

12/29/06

10/11/06

Est Comp

 0%

 98%

 0%

 32%

 99%

 100%

%Time

 0%

 97%

 0%

 32%

 98%

 100%

% Work 

SUSPENDED

SUSPENDED

 

 

 

COMPLETED

Message

01-438804

01-458404

01-385704

01-297704

01-293014

01-461904

Contract 

  

  

ACST-P001-(529)E

  

ACNH-Q101-(066)E

  

  

  

  P0-01 5-(9EA)C

  

--()

  

  

  

P001- 529-()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 50085

P O BOX 50085

901 HOWE ROAD

P O BOX 50085

P O BOX 50085

P O BOX 1006

510 S. MAIN STREET

P.O. BOX 1245

P.O. BOX 1245

2617 E. HWY 20

P.O. BOX 131

21340 BACHTEL ROAD.
P.O. BOX 1450

REDWOOD VALLEY, CA 95470

Accepted

12/29/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

01District

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-101-85.4/T106.8

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

Fed Aid

HA26

HM1

HA21

HA22

HB1

HA23

Pgm Code
IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR LEGGETT FROM
1.2 KM NORTH OF CUMMINGS ROAD
SEPARATION AND NEAR PIERCY FROM
PIERCY SEPARATION TO MENDOCIN

IN MENDOCINO COUNTY NEAR LEGGETT FROM
0.5 KM SOUTH TO 0.9 KM NORTH OF
JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

Description 

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

REALIGN ROADWAY

Type Of Work
TABER CONSTRUCTION INC

WINDSOR FUEL CO

SONOMA ENGINEERING INC

MERCER FRASER COMPANY

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

Contractor

MARTINEZ CA 94553

WINDSOR CA 95492

HEALDSBURG  CA 95448

EUREKA CA 955021006

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

(925)682-6133

(707)838-9751

(707)433-1110

(707)443-6371

(707)443-6371

(916)334-1221

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

EITEL, CHARLY

SCHULTZ, KELLEY

DEN HEYER, RON

Resident
Engineer

(707) 485-0876

(707) 768-3184

(707) 459-6234

(707) 825-4746

(707) 459-6234

(707) 441-3989

 $3,121,647

 $1,549,750

 $496,642

 $1,599,348

 $955,854

 $66,132,722

Bid + CCOs

 $3,089,250

 $1,376,567

 $470,144

 $1,525,282

 $0

 $6,952,314

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/19/05

09/29/05

06/24/04

09/13/06

10/20/06

05/22/06

Awarded

10/28/05

10/13/05

07/07/04

09/22/06

10/31/06

06/05/06

Approved

02/10/07

09/18/07

01/30/07

12/04/06

09/15/08

Est Comp

 0%

 100%

 100%

 100%

 0%

 17%

%Time

 0%

 89%

 92%

 100%

 0%

 10%

% Work 

PLANT EST
SATIS

OVER RUN

 

COMPLETED

 

 

Message

01-375614

01-458704

01-412204

01-473004

01-422904

01-397514

Contract 

ACNH-Q101-(103)E

  

  

  

ACST-Q101-(120)E

ER-37B3-(004)E

  Q1-01 1-(3E)

  

  

  

  Q1-01 1-(0E)

--()

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 1309

P O BOX 38

110 DRY CREEK ROAD

P O BOX 1006

P O BOX 1006

P O BOX 620

P.O. BOX 959

P.O. BOX 160

P.O. BOX 1450

5065 BOYD ROAD, SUITE
B

21340 BACHTEL ROAD

P.O. BOX 699

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

12/22/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

01District

 $0 $62,593,036 $217,340,308

01-VAR--/0

Fed Aid

HM2

Pgm Code
IN MENDOCINO AND HUMBOLDT COUNTIES AT
VARIOUS LOCATIONS

Description 

REPLACE FREEWAY FENCE

Type Of Work
ARROW FENCING

Contractor

CALPELLA CA 95418
(707)485-1128

Resident
Engineer

 

 $148,700

Bid + CCOs

 $0

Comp To  date

 $0

This Month
12/19/06

Awarded

01/12/07

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

01-467904

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 385

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-LAS-36-24.4/29.4

02-LAS-44-14.7/36.9

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

Fed Aid

HM1

HM1

HM1

HA22

HB1

HA26

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE FROM
QUARRY STREET TO ROUTE 395

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

Description 

RESURFACE ASPHALT CONCRETE

SEAL COAT

CHIP SEAL

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

Type Of Work
BALDWIN CONTRACTING COMPANY

NORTHWEST PAVING

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

D H WILLIAMS CONSTRUCTION

Contractor

CHICO CA 95928

REDDING CA 96001

YREKA CA 96097

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

(530)891-6555

(530)246-4388

(530)842-7283

(916)386-5936

(530)891-6555

(559)241-0374

MENDOZA, SERGIO

TUHOLSKI, JEROME

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

Resident
Engineer

 

(530) 225-3193

(530) 225-3419

(530) 257-7383

(530) 257-8120

(530) 257-8120

 $2,931,213

 $855,878

 $1,532,746

 $10,549,149

 $9,031,375

 $2,927,393

Bid + CCOs

 $0

 $797,254

 $1,011,761

 $9,887,113

 $7,896,401

 $2,582,009

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/12/06

06/01/05

05/12/06

04/09/03

07/26/05

06/18/04

Awarded

01/03/07

06/09/05

05/25/06

04/22/03

08/09/05

07/06/04

Approved

08/11/07

07/01/07

09/20/09

12/08/06

03/26/07

Est Comp

 0%

 100%

 63%

 100%

 100%

 95%

%Time

 0%

 94%

 66%

 97%

 100%

 87%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-3C2004

02-1C8804

02-2C5504

02-258504

02-373904

02-357904

Contract 

  

  

  

ACNH-P395-(197)E

ACST-P395-(208)E

ACNH-P395-(204)E

  

  

  

--()

  P3-95 2-(8E)

  P3-95 2-(4E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

1764 SKYWAY

8115 SECLUDED VALLEY DRIVE

P O BOX 1231

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

01/25/07

Location
Storm Water
Plan



State of California Department of Transportation Page 8
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-PLU-70-.7/1.3

02-PLU-70-34.2/34.3

02-PLU-70-49.2/0

02-SHA-5-15.4/16.2

Fed Aid

HB1

HB1

HA26

HA28

Pgm Code
IN MODOC COUNTY NEAR ALTURAS FROM 0.3
KM EAST OF COUNTY ROAD 58 TO 0.7 KM
EAST OF CEDAR PASS

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN PLUMAS COUNTY NEAR KEDDIE AT 0.5
KM EAST OF QUARRY ROAD

IN PLUMAS COUNTY NEAR QUINCY AT THE
MASSACK SAFETY ROADSIDE REST AREA

IN SHASTA COUNTY IN REDDING FROM
ROUTE 5 AND 44 SEPARATION TO  HILLTOP
DRIVE OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

INSTALL TUNNEL LIGHTING

CORRECT EROSION UNDER GUARD RAIL

REHABILITATE ROADSIDE REST AREA

REPLACE BRIDGE APPROACH RAILING

Type Of Work
EAGLE PEAK ROCK AND PAVING INC

EAGLE PEAK ROCK AND PAVING INC

TENNYSON ELECTRIC INC

BLAISDELL CONSTRUCTION INC

K M F CONSTRUCTION

BLAISDELL CONSTRUCTION INC

Contractor

ALTURAS CA 96101

ALTURAS CA 96101

LIVERMORE CA 94550

REDDING CA 96049

SHASTA LAKE CA 96089

REDDING CA 96049

(530)233-4568

(530)233-4568

(925)606-1038

(530)245-0132

(530)275-1685

(530)245-0132

ALEXANDER, NATHAN

BARNES, BILL

ROGERS, JIM

COLLINS, RON

COLLINS, RONALD

WOOD, JAMES

Resident
Engineer

(530) 225-2922

(530) 225-3364

(530) 895-5245

(530) 283-2451

(530) 283-2451

(530) 225-3160

 $873,220

 $9,900,859

 $501,542

 $141,952

 $1,642,594

 $558,511

Bid + CCOs

 $0

 $9,382,677

 $480,420

 $0

 $362,688

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/25/06

11/01/05

02/18/05

11/22/06

09/19/06

12/13/06

Awarded

10/06/06

11/10/05

03/07/05

12/12/06

09/27/06

01/03/07

Approved

11/20/06

03/23/07

01/03/07

01/18/07

07/26/07

03/16/07

Est Comp

 0%

 76%

 100%

 0%

 13%

 0%

%Time

 0%

 95%

 96%

 0%

 22%

 0%

% Work 

SUSPENDED

SUSPENDED

COMPLETED

 

 

SUSPENDED

Message

02-3C4204

02-3603U4

02-398004

02-2C7204

02-374604

02-2C3704

Contract 

  

ACNH-P395-(212)E

ACST-P070-(085)E

  

  

  

  

STP3-95 2-(2EP)E

  P0-70 0-(5E)

  

  

  

  

P395- 212-()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 879

P O BOX 879

7275 NATIONAL DR SUITE A2

P O BOX 493459

P O BOX 5486

P O BOX 49345

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

3881 BENATAR, SUITE C

1888 EAST MAIN ST

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

REDDING, CA 96003

CHICO, CA 95928

Accepted

01/05/07

Location
Storm Water
Plan



State of California Department of Transportation Page 9
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-58.0/67

02-SHA-44-7.0/0

02-SHA-44-16.2/18.9

02-SHA-44-24.2/25.2

Fed Aid

HA21

HA22

HA22

HB32

HB1

HB1

Pgm Code
IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY NEAR MILLVILLE  FROM
2.8 KM EAST OF BEAR CREEK BRIDGE TO
0.2 KM WEST OF DERSCH  ROAD

IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

Description 

CONSTRUCT NEW DECK

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

WIDEN SHOULDERS AND UPGRADE CURVES

WIDEN AND REALIGN ROADWAY

Type Of Work
GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

MEYERS EARTHWORK INC

Contractor

MARTINEZ CA 94553

REDDING CA 960494519

REDDING CA 960494519

POLLOCK PINES  CA 95726

REDDING CA 96049

REDDING CA 96049

(925)372-8000

(530)246-4292

(530)246-4292

(916)641-7223

(530)241-5105

(530)365-8858

PASCAL, ANTHONY

WOOD, JAMES

SMOLENSKI, JIM

WOOD, JAMES

WING, KATHRYN

WING, KATHRYN

Resident
Engineer

(530) 235-9806

(530) 225-3160

(530) 841-0695

(530) 225-3160

(530) 225-3212

(530) 225-3212

 $20,851,621

 $11,924,645

 $17,838,555

 $191,775

 $6,517,635

 $3,041,905

Bid + CCOs

 $5,993,254

 $11,691,034

 $2,940,647

 $182,623

 $0

 $2,878,326

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/11/06

08/29/05

06/20/06

03/29/06

12/06/06

04/11/06

Awarded

07/18/06

09/08/05

06/30/06

04/18/06

01/03/07

04/25/06

Approved

06/23/08

11/30/06

04/03/07

04/11/07

04/21/07

12/22/06

Est Comp

 25%

 100%

 47%

 0%

 0%

 98%

%Time

 29%

 100%

 16%

 0%

 0%

 95%

% Work 

 

COMPLETED

SUSPENDED

PLANT EST
SATIS

 

SUSPENDED

Message

02-3C1414

02-387504

02-387304

02-397504

02-383004

02-383014

Contract 

  

ACIM-005 -(326)E

ACIM-005 -(325)7

  

ACST-P044-(043)E

  

  

--()

ACIM-005 -(325)E

  

  P0-44 0-(3E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

901 HOWE ROAD

P O BOX 494519

P O BOX 494519

P O BOX 2080

P O BOX 493416

P O BOX 493730

10300 BRIDGE BAY ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

Accepted

01/11/07

01/05/07

Location
Storm Water
Plan



State of California Department of Transportation Page 10
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SHA-44-27.9/0

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

Fed Aid

HB4N

HB4N

HB4N

HA22

HA22

HB1

Pgm Code
IN SHASTA COUNTY IN SHINGLETOWN AT
WILSON HILL ROAD

IN SHASTA COUNTY ABOUT 13 KM EAST OF
VIOLA FROM 0.1 KM TO 1.1 KM EAST OF
BRIDGE CREEK ROAD

IN SHASTA COUNTY AT OLD STATION AT
ROUTE 89

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

WIDEN SHOULDER AT ESKIMO HILL

EXTEND RIGHT TURN LANE AND LIGHTING

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

Type Of Work
WEST CONSTRUCTION

JURIN CONSTRUCTION INC

TULLIS INC

J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

WILLOW CREEK CA 95573

REDDING CA 96049

REDDING  CA 960494519

REDDING  CA 96049

REDDING CA 96049

(530)243-0402

(530)629-4534

(530)241-5105

(530)246-4292

(530)222-0810

(530)241-5105

WING, KATHRYN

WING, KATHRYN

WING, KATHRYN

BADE, TIM

BADE, TIM

JEFF BLINE

Resident
Engineer

(530) 225-3212

(530) 225-3212

(530) 225-3212

(530) 225-3158

(530) 225-3158

(530) 527-8414

 $96,420

 $142,456

 $250,543

 $8,678,127

 $20,892,750

 $1,058,815

Bid + CCOs

 $0

 $0

 $0

 $8,659,421

 $8,888,943

 $1,019,181

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/22/06

10/02/06

10/04/06

02/09/06

07/27/05

08/11/05

Awarded

12/08/06

10/19/06

10/11/06

02/24/06

08/10/05

08/18/05

Approved

01/24/07

12/18/06

02/22/07

12/20/06

12/01/08

11/30/06

Est Comp

 0%

 0%

 0%

 100%

 41%

 50%

%Time

 0%

 0%

 0%

 100%

 43%

 93%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

COMPLETED

SUSPENDED

SUSPENDED

Message

02-1C6404

02-1C9904

02-2C0004

02-360604

02-310404

02-3937U4

Contract 

  

  

  

  

ACNH-P089-(086)E

ACST-S273-(007)E

  

  

  

  

--()

G S2-73 0-(7E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 494455

P O BOX 1434

P O BOX 493416

P O BOX 494519

P O BOX 491660

P O BOX 493416

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

12/26/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SHA-299-50.7/51.9

02-SHA-299-60.0/67.7

02-SHA-299-68.2/0

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

Fed Aid

HB1

HM1

HB4N

HA12

HA12

HA12

Pgm Code
IN SHASTA COUNTY NEAR ROUND MOUNTAIN
FROM 2.8 KM WEST TO 0.9 KM WEST OF
BUZZARD ROOST ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

IN SHASTA COUNTY NEAR BURNEY AT
HATCHET MOUNTAIN SUMMIT

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SHASTA COUNTY IN REDDING AT
REDDING MAINTENANCE STATION

Description 

REALIGN HIGHWAY

WARRANTY SLURRY SEAL AND DIGOUTS

CLOSED CIRCUIT TELEVISION SYSTEM

UPGRADE FACILITIES

CONSTRUCT BUILDING

EXPAND EXISTING MAINTENANCE STATION

Type Of Work
STEVE MANNING CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

NORTHERN INDUSTRIAL ELECTRIC

CAL ELECTRO INC

DONALD F GALLINO INC

DONALD F GALLINO INC GENERAL

Contractor

REDDING CA 96049

WEST SACRAMENTO CA 95798

REDDING CA 960013810

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96049

(530)222-0810

(916)373-1500

(530)246-2366

(530)223-5937

(530)246-7671

(530)246-7671

ALEXANDER, NATHAN

MENDOZA, SERGIO

ALEXANDER, NATHAN

SMOLENSKI, JIM

BRACE, CHRIS

MENDOZA, SERGIO

Resident
Engineer

(530) 225-2922

(530) 225-3193

(530) 225-2922

(530) 841-0695

(530) 225-3338

(530) 225-3193

 $5,869,692

 $929,275

 $385,024

 $2,131,725

 $3,372,728

 $3,552,966

Bid + CCOs

 $0

 $793,059

 $0

 $1,242,614

 $3,231,394

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/01/06

02/24/06

10/26/06

02/08/06

01/19/06

09/15/06

Awarded

11/21/06

03/09/06

11/29/06

02/21/06

01/25/06

09/21/06

Approved

06/13/07

08/02/07

02/13/07

05/24/07

05/02/07

12/20/07

Est Comp

 0%

 100%

 0%

 61%

 73%

 0%

%Time

 0%

 93%

 0%

 58%

 95%

 0%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

02-3705U4

02-1C9404

02-1C6104

02-351504

02-3508U4

02-3621U4

Contract 

ACST-P299-(151)E

  

  

  

  

  

  P2-99 1-(1E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 491660

P O BOX 981330

2435 RADIO LANE

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 493526

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-TEH-5-10.2/0

Fed Aid

HA23

HM1

HA42

HM4

HA21

HA23

Pgm Code
IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN MODOC, SHASTA, LASSEN AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

Description 

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

REPLACE CULVERTS WITH BRIDGE

REPLACE RECESSED PAVEMENT MARKERS

REPLACE BRIDGE

HAZARDOUS FLASHING BEACON SIGNS

Type Of Work
ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

STEWART ENGINEERING INC

TRAFFIC SOLUTIONS INC

SHASTA CONSTRUCTORS INC

CLAYBORN CONTRACTING GROUP INC

Contractor

REDDING CA 96003

REDDING CA 96001

REDDING CA 96099

REDDING CA 96002

REDDING CA 96049

AUBURN CA 95602

 

(530)246-4388

(530)244-8464

(530)222-8023

(530)365-3930

(530)268-9512

SMOLENSKI, JIM

HINTON, JOHN

ALEXANDER, NATHAN

DARNALL, MARK

BLINE, JEFF

Resident
Engineer

 

(530) 841-0695

(530) 841-0173

(530) 225-2922

(530) 628-5681

(530) 527-8418

 $98,000

 $1,813,242

 $1,573,594

 $263,431

 $5,874,296

 $280,658

Bid + CCOs

 $0

 $1,716,917

 $1,377,979

 $196,521

 $1,712,819

 $263,457

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/21/97

05/31/06

02/28/06

06/08/06

08/10/06

05/24/06

Awarded

11/21/97

06/09/06

03/08/06

06/21/06

08/23/06

06/07/06

Approved

09/22/06

03/01/07

12/05/06

01/31/08

01/15/07

Est Comp

 0%

 89%

 89%

 78%

 25%

 96%

%Time

 0%

 93%

 88%

 75%

 29%

 94%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

02-340204

02-2C5404

02-347104

02-3C3704

02-311204

02-3C2304

Contract 

  

  

ACST-P096-(046)E

  

ACST-P161-(002)E

  

  

  

  P0-96 0-(6E)

  

  P1-61 0-(2EA)C

  

  

  

--()

  

P161- 002-()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

8490 HARTMEYER LANE

P O BOX 491539

10556 COMBIE RD

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

HWY 3 AT HORSE WATER
LANE

122 BELLE MILL ROAD

Accepted

01/26/07

Location
Storm Water
Plan



State of California Department of Transportation Page 13
01/20/07 Statement of Ongoing Contracts as of 02/01/07

02District

02-TEH-5-22.1/27

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-TRI-36-23.1/32

Fed Aid

HM1

HB4N

HA21

HA21

HA21

HM1

Pgm Code
IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM BRANCH COYOTE CREEK BRIDGE
TO SACRAMENTO RIVER BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TRINITY COUNTY AT STUART FORK
BRIDGE AND AT THE EAST FORK STUART
FORK BRIDGE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

Description 

PORTLAND CEMENT CONCRETE SLABS

CONSTRUCT TRUCK CLIMBING LANE

DECK REPLACEMENT

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE AND UPGRADE RAIL

WARRANTY CHIP SEAL

Type Of Work
PROFESSIONAL CONSTRUCTION

TULLIS INC

GOLDEN STATE BRIDGE INC

SHASTA CONSTRUCTORS INC

MERCER FRASER COMPANY

NORTHWEST PAVING

Contractor

PLEASANT HILL CA 94523

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

EUREKA CA 955021006

REDDING CA 96001

(925)945-1052

(530)241-5105

(925)372-8000

(530)365-3930

(707)443-6371

(530)246-4388

RINARD, WAYNE

BLINE, JEFF

CHAFFEE, ERIC

RINARD, WAYNE

DARNALL, MARK

BLINE, JEFF

Resident
Engineer

(530) 527-8412

(530) 527-8418

(530) 218-2266

(530) 527-8412

(530) 628-5681

(530) 527-8418

 $458,430

 $5,328,540

 $3,023,763

 $5,016,268

 $3,855,740

 $628,463

Bid + CCOs

 $0

 $5,730,025

 $2,936,536

 $3,425,376

 $0

 $553,249

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/27/06

10/11/05

10/24/05

02/16/06

11/07/06

05/25/05

Awarded

11/14/06

10/18/05

11/04/05

03/07/06

12/11/06

06/06/05

Approved

02/28/07

01/24/07

08/07/07

08/11/07

09/13/07

08/10/06

Est Comp

 0%

 100%

 55%

 65%

 0%

 100%

%Time

 0%

 98%

 95%

 65%

 0%

 99%

% Work 

SUSPENDED

OVER RUN

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

02-3C4304

02-301714

02-364204

02-251474

02-378004

02-1C9204

Contract 

  

ACIM-005 -(327)E

ACBH-P036-(080)E

  

ACST-P003-(029)E

  

  

--()

P P0-36 0-(0E)

  

  P0-03 0-(9E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

164 BELLE AVENUE

P O BOX 493416

901 HOWE ROAD

P O BOX 491539

P O BOX 1006

8115 SECLUDED VALLEY DRIVE

122 BELLE MILL RD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

115 HWY 139, STE#16

122 BELLE MILL ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $0 $98,831,962 $178,612,671

02-TRI-299-48.1/0

02-VAR--/0

Fed Aid

HB4N

HM1

Pgm Code
IN TRINITY COUNTY AT AND NEAR
WEAVERVILLE AT 0.8 KM WEST OF
GLENNISON GAP ROAD AND AT 0.1 KM EAST
OF MARTIN ROAD

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL HIGHWAY ADVISORY SIGNS

CHIP SEAL COAT

Type Of Work
CLAYBORN CONTRACTING GROUP INC

ELKEN CONTRACTING INC

Contractor

AUBURN CA 956028908

LEMON GROVE CA 91945

(530)268-9512

(619)698-1168

CORBETT, DAVE

BLINE, JEFF

Resident
Engineer

(530) 623-4954

(530) 527-8418

 $142,158

 $1,083,000

Bid + CCOs

 $750

 $997,513

Comp To  date

 $0

 $0

This Month
10/03/06

06/17/03

Awarded

10/13/06

07/01/03

Approved

01/07/07

09/20/04

Est Comp

 65%

 100%

%Time

 1%

 100%

% Work 

 

 

Message

02-1C5904

02-388504

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

10556 COMBIE ROAD

7667 NORTH AVENUE

203 MEMORIAL DRIVE

122 BELLE MILL RD
RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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03District

03-BUT-70-12.7/16.7

03-BUT-99-6.1/37.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-19.1/22.5

03-COL-20-30.6/

Fed Aid

HB1

HM3H

HB4N
HB4N

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5
KM NORTH OF GARDEN DRIVE OVERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY IN AND NEAR
WILLIAMS AT VARIOUS LOCATIONS

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

Description 

INSTALL CONCRETE MEDIAN BARRIER

SEAL BRIDGE DECKS

INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY

REHABILITATE ASPHALT CONCRETE

CONCRETE SIDEWALK

Type Of Work
GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

BALDWIN CONTRACTING COMPANY

OLSEN CONST CO

Contractor

WATSONVILLE CA 950775085

FRENCH CAMP CA 95231

WATSONVILLE CA 95077

BENICIA CA 94510

CHICO CA 95928

REDDING CA 96001

(831)724-1011

(209)982-0950

(831)724-1011

(707)742-6000

(530)891-6555

 

ALLEN, JODY

INGVOLDSEN, KYLE

ALLEN, JODY

KRAFT DAN

Resident
Engineer

 

 

(530) 934-3520

(530) 532-9377

(530) 934-3520

(530) 458-3080

 $3,083,906

 $357,009

 $676,315

 $83,257,345

 $738,417

 $63,810

Bid + CCOs

 $0

 $0

 $60,402

 $29,869,616

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/18/06

12/12/06

08/21/06

01/31/06

11/01/06

05/11/00

Awarded

01/05/07

01/11/07

08/30/06

02/06/06

11/22/06

05/22/00

Approved

03/21/07

06/01/09

03/21/07

Est Comp

 0%

 0%

 9%

 26%

 0%

 0%

%Time

 0%

 0%

 9%

 36%

 0%

 0%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

03-0E6704

03-2M1904

03-3C2004

03-3822V4

03-0E3404

03-1M4404

Contract 

ACST-P070-(092)E

  

  

ACST-X007-(008)E

  

  

G P0-70 0-(2E)

  

  

  X0-07 0-(8E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

  

P O BOX 50085

P O BOX 1355

P O BOX 50085

2100 GOODYEAR ROAD

1764 SKYWAY

PO BOX 2441

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

849 N HUMBOLDT AVE

Accepted

Location
Storm Water
Plan
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03District

03-COL-20-33.1/39.4

03-ED-50-16.7/18.1

03-ED-50-69.4/0

03-ED-89-16.6/16.7

03-GLE-162-76.7/0

03-NEV-20-/4.1

Fed Aid

HA22
HB4C

HB4N
HB4N

HA42

HB1

HM3

HB1

Pgm Code
IN COLUSA AND SUTTER COUNTIES NEAR
COLUSA FROM 0.1 KM WEST OF MOON  BEND
ROAD TO 0.2 KM WEST OF HAGEMAN ROAD
NEAR MERIDIAN

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY AT EMERALD BAY

IN GLENN COUNTY AT VARIOUS LOCATIONS

IN YUBA AND NEVADA COUNTIES FROM 0.4
KM WEST OF THE NEVADA COUNTY LINE TO
1.0 KM EAST OF OAK CANYON DRIVE

Description 

RESURFACE ASPHALT CONCRETE

WIDEN HIGHWAY AND BRIDGES

AVALANCHE CONTROL

RECONSTRUCT HIGHWAY

REHABILITATE BRIDGE DECK

REALIGNMENT AND WIDENING ROADWAY

Type Of Work
TEICHERT CONSTRUCTION

MITCHELL ENGINEERING

D M L CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

Contractor

DAVIS CA 956171890

SAN FRANCISCO CA 94134

VERDI NV 89439

WATSONVILLE CA 95077

BENICIA CA 94510

WATSONVILLE CA 95077

(530)406-4200

(415)227-1040

(775)345-7320

(831)724-1011

(707)746-8028

(831)724-1011

ABU-MARKHIEH, OSAMA

FLAHERTY, KEITH

LUIS RIVAS

RIVAS, LUIS

GRANDY, DWAYNE

ZINK, PHIL

Resident
Engineer

(530) 368-1693

(530) 344-1691

(530) 621-0985

(530) 621-0985

(530) 934-3693

(530) 346-7996

 $14,382,393

 $35,242,727

 $793,553

 $1,332,332

 $117,141

 $33,297,792

Bid + CCOs

 $0

 $7,764,421

 $647,129

 $0

 $0

 $229,677

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/22/06

03/22/06

10/31/05

11/21/06

12/06/06

09/19/06

Awarded

12/19/06

04/03/06

11/09/05

12/06/06

12/15/06

10/05/06

Approved

01/03/08

08/21/08

01/16/07

09/11/07

05/10/07

07/23/08

Est Comp

 0%

 26%

 100%

 0%

 0%

 6%

%Time

 0%

 22%

 84%

 0%

 0%

 1%

% Work 

 

 

COMPLETED

 

 

 

Message

03-1A97W4

03-3555U4

03-1A6104

03-4C2504

03-1E2304

03-1A5304

Contract 

ACNH-P020-(143)E

ACST-P050-(110)E

  

ACST-P089-(089)E

MTCE-    -(   )

  

--()

  P0-50 1-(0EB)R

  

  P0-89 0-(9E)

--()

  

  

6203- 014-()

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1890

P O BOX 34367

P O BOX 728

P O BOX 50085

3701 MALLARD DRIVE

P O BOX 50085

1315 YUBA ST

701 FORNI RD

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVE.

849 N HUMBOLDT AVE

33 DEPOT STREET

PLACERVILLE, CA 95667

Accepted

12/21/06

Location
Storm Water
Plan
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03District

03-NEV-49-2.1/13.2

03-NEV-80-60.6/63.5

03-NEV-174-6.3/9.1

03-NEV-267-/2.8

03-PLA-49-3.2/7.4

03-PLA-65-15.1/24.2

Fed Aid

HB1

HB1

HM2C

HE14

HB4N

HB1

Pgm Code
IN NEVADA COUNTY NEAR GRASS VALLEY
FROM WOLF ROAD AND COMBIE ROAD TO 0.4
KM NORTH OF CRESTVIEW DRIVE

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR GRASS VALLEY AT
1.5 KM SOUTH OF 20 AND 174 SEPARATION

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN AUBURN FROM
FULWEILER AVENUE TO WILLOW CREEK
AVENUE

IN PLACER AND YUBA COUNTIES NEAR
LINCOLN AND WHEATLAND AT VARIOUS
LOCATIONS

Description 

INSTALL RUMBLE STRIPS

WIDEN EXISTING HIGHWAY

REPLACE CULVERT

PLANTING AND IRRIGATION

WIDEN ROADWAY

CONSTRUCT RUMBLE STRIP

Type Of Work
LINEAR OPTIONS INC

R AND L BROSAMER INC

JURIN CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

NEHEMIAH CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

Contractor

MENLO PARK CA 94025

ALAMO CA 94507

WILLOW CREEK CA 95573

SAN RAFAEL CA 94901

BENICIA CA 94510

RIVERSIDE CA 92502

(650)833-1800

(925)837-5600

(530)629-4534

(415)453-4691

(707)746-6870

(951)682-1091

SCHEIBER, TROY

ZINK, PHIL

PETERSON, DALE

REED, ALBERT

DEMARTINI, MARK

OULAD-DAOUD, BRAHIM

Resident
Engineer

 

(530) 346-7996

(530) 271-6189

(530) 550-8326

(530) 271-6173

(530) 346-7513

 $453,490

 $3,098,912

 $141,073

 $864,826

 $5,428,375

 $389,556

Bid + CCOs

 $122,244

 $3,072,529

 $0

 $841,390

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $259

 $0

 $0

This Month
10/13/06

06/07/05

11/13/06

05/16/05

11/21/06

09/29/06

Awarded

10/30/06

06/17/05

12/11/06

05/31/05

12/05/06

10/11/06

Approved

03/07/07

01/05/07

03/02/07

11/16/07

02/26/08

11/16/06

Est Comp

 23%

 96%

 0%

 65%

 0%

 0%

%Time

 27%

 98%

 0%

 97%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-2E2504

03-3C9304

03-3C5104

03-291014

03-0A4104

03-2E1604

Contract 

  

ACIM-080 -(177)E

  

ACST-X057-(044)E

  

ACST-P065-(087)E

  

--()

  

  X0-57 0-(4E)

  

G P0-65 0-(7E)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1 KELLY CT

P O BOX 238

P O BOX 1434

77 LARKSPUR STREET

4790 E 2ND STREET

P O BOX 1266

124 CLYDESDALE COURT,
UNIT A

P.O. BOX 1807

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A

124 CLYDESDALE CT,
UNIT A

2520 WARREN DRIVE,
SUITE B

COLFAX, CA 95713

TRUCKEE, CA 96161

Accepted

01/05/07

Location
Storm Water
Plan
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03District

03-PLA-80-14.3/33.3

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/0

03-PLA-5711-/0

03-SAC-5-25.4/34.3

Fed Aid

HA22

HA25

HB5

HB4N

HB4N

HM1

Pgm Code
IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN
AND NEAR ROSEVILLE AT VARIOUS
LOCATIONS

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM THE AMERICAN RIVER
BRIDGE TO THE SACRAMENTO RIVER BRIDGE

Description 

ROADWAY REHABILITATION

PLANTING AND IRRIGATION

CONSTRUCT BYPASS LANE

INSTALL PEDESTRIAN SIGNAL

UPGRADE MESSAGE SIGNS

RESURFACE ASPHALT CONCRETE

Type Of Work
TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

CLAYBORN CONTRACTING GROUP INC

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 958276830

SAN RAFAEL CA 949014886

WATSONVILLE CA 95077

LIVERMORE CA 94550

AUBURN CA 956028908

WATSONVILLE CA 950775085

(916)386-5900

(415)453-4691

(831)724-1011

(925)606-1038

(530)268-9512

(831)724-1011

MURPHY, ROD

SAGER, JANET

OULAD-DAOUD BRAHIM

CROSBY, TIM

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530) 878-1786

(916) 263-4912

(530) 346-7513

(530) 587-5698

(530) 346-7513

(916) 263-4926

 $41,777,027

 $1,542,542

 $5,095,095

 $498,833

 $1,984,946

 $6,085,867

Bid + CCOs

 $40,178,694

 $1,014,559

 $0

 $71,896

 $1,682,997

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/10/04

02/06/06

11/07/06

06/23/06

01/19/06

12/07/06

Awarded

06/24/04

02/22/06

11/30/06

07/07/06

02/01/06

12/27/06

Approved

02/15/07

02/11/10

05/30/07

03/06/07

05/14/07

Est Comp

 100%

 21%

 0%

 69%

 81%

 0%

%Time

 90%

 65%

 0%

 14%

 85%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

03-0A6004

03-2C2104

03-367814

03-3C7004

03-0E0604

03-1E7204

Contract 

ACIM-080 -(231)1

ACIM-080 -(234)E

NCII-6203-(016)P

  

ACST-000C-(286)E

MTCE-    -(   )

ACIM-080 -(231)E

--()

 620-3 01-()

  

  00-0C 2-(6ED)E

--()

BH08-0 E2-(112)0

  

--()

  

6203- 008-()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 276830

77 LARKSPUR STREET

P O BOX 50085

7275 NATIONAL DR

10556 COMBIE ROAD

P O BOX 50085

14300 MUSSO ROAD

3855 NORTH FREEWAY
BLVD., SUITE 120

2520 WARREN DR, SUITE
B

10960 WEST RIVER
STREET, SUITE 101A

33 DEPOT STREET

AUBURN, CA 95603

Accepted

Location
Storm Water
Plan
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03District

03-SAC-16-4.6/0

03-SAC-16-8.3/0

03-SAC-50-1.1/2

03-SAC-50-9.5/10.9

03-SAC-50-12.8/0

03-SAC-50-14.9/16.6

Fed Aid

HB1

HB1

HA21

HB4N

HA22

HB4N

Pgm Code
IN SACRAMENTO COUNTY NEAR  SACRAMENTO
AT HEDGE AVENUE

IN SACRAMENTO COUNTY ABOUT 7 KM  EAST
OF SACRAMENTO FROM 0.7 KM WEST OF
EXCELSIOR ROAD TO 0.5 KM EAST OF
EXCELSIOR ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO
CORDOVA FROM 0.4 KM EAST OF MATHER
FIELD ROAD OVERCROSSING TO 0.5 KM
WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY NEAR  RANCHO
CORDOVA AT FAIR OAKS BRANCH OVERHEAD

IN SACRAMENTO COUNTY NEAR FOLSOM FROM
1.4 KM WEST OF HAZEL AVENUE TO 4.3 KM
EAST OF HAZEL AVENUE OVERCROSSING

Description 

INSTALL TRAFFIC SIGNAL

INSTALL SIGNALS

REHABILITATE JOINT SEALS

WIDEN HIGHWAY

REPAIR APPROACH AND DEPARTURE SLABS

WIDEN AND RESURFACE ROADWAY

Type Of Work
PRISM ENGINEERING

TEICHERT CONSTRUCTION

BAY LINE CUTTING AND CORING

SIERRA NEVADA CONSTRUCTION

C C MYERS INC

MARTIN BROTHERS CONSTRUCTION

Contractor

SANTA CLARA CA 95050

SACRAMENTO CA 95851

OAKLAND CA 94608

SPARKS NV 89435

RANCHO CORDOVA CA 957412948

SACRAMENTO CA 95828

(408)562-0026

(916)386-6800

(510)420-8992

(775)355-0420

(916)635-9370

(916)381-0911

SCOTT, JEFF

BEHVAND, MORTEZA

OLQUIN, JORGE

NOVATO, RYAN

NOVOTO, RYAN

Resident
Engineer

(916) 263-4931

(916) 263-4925

(916) 263-5459

 

(916) 858-8635

(916) 858-8628

 $748,924

 $3,958,851

 $543,404

 $2,848,007

 $794,930

 $2,060,288

Bid + CCOs

 $90,431

 $0

 $237,589

 $0

 $778,188

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/05/06

10/05/06

06/13/06

12/14/06

10/03/06

11/20/06

Awarded

10/20/06

10/16/06

06/30/06

01/10/07

10/18/06

12/06/06

Approved

03/28/07

04/11/07

02/27/07

03/07/07

05/16/07

Est Comp

 0%

 0%

 48%

 0%

 48%

 0%

%Time

 12%

 0%

 46%

 0%

 97%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-0E7304

03-4C2904

03-0E1804

03-2E1304

03-0E3704

03-2E1404

Contract 

ACST-P016-(029)E

ACST-P016-(030)E

  

  

  

ACNH-P050-(112)E

  P0-16 0-(9ES)T

  P0-16 0-(0E)

  

  

  

--()

6203- 019-()

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

630 REED STREET

P O BOX 15144

1033 YERBA BUENA AVE

P O BOX 50760

P O BOX 2948

20 LIGHT SKY COURT

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE 120

3951 PERFORMANCE
DRIVE, SUITE C

701 FORNI ROAD

11355 SANDERS DRIVE

Accepted

Location
Storm Water
Plan
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03District

03-SAC-50-22.7/23.1

03-SAC-51-1.0/5.1

03-SAC-80-1.4/14.5

03-SAC-99-17.7/19.6

03-SAC-160-5.9/20.9

03-SAC-5501-/0

Fed Aid

HB4N

HA22

HM3H

HB4N

HA21

HA13

Pgm Code
IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 1.6 KM EAST OF WHITE
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF
LATROBE ROAD UNDER

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 1.7 KM NORTH OF THE 50, 99 AND
51 SEPARATION TO 0.6 KM SOUTH OF THE
MARCONI AVENUE OVERCRO

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM MACK ROAD
OVERCROSSING TO 1.1 KM NORTH OF
FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

Description 

RESTRIPE NEW EASTBOUND LANE

RESURFACE PORTLAND CEMENT CONCRETE

SEAL BRIDGE DECKS

WIDEN EXISTING HIGHWAY

REPLACE BRIDGE CONTROL HOUSES

SAFETY REPAIRS AND NEW BUILDING

Type Of Work
GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

CONTRACTORS CHEMICAL INC

TEICHERT CONSTRUCTION

TABER CONSTRUCTION COMPANY

DUAL CAL BUILDERS INC

Contractor

WATSONVILLE CA 95077

SACRAMENTO CA 95828

HAYWARD CA 94545

SACRAMENTO CA 958276830

MARTINEZ CA 94553

CARMICHAEL CA 95609

(831)724-1011

(916)381-0911

(510)783-5631

(916)386-5900

(925)682-6133

(916)974-2853

SPECTOR, PETE

FEUSI, ROBERT

EISSA, SAMI

SMITH, GLEN

FEUSI, ROBERT

KNAPP, CRAIG

Resident
Engineer

(530) 621-0986

(916) 263-4927

(916) 263-4929

(916) 263-4919

(916) 263-4926

(916) 799-5778

 $1,437,926

 $3,747,135

 $746,175

 $4,800,710

 $4,214,927

 $4,577,472

Bid + CCOs

 $0

 $0

 $318,474

 $0

 $2,507,827

 $585,018

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/14/06

11/27/06

05/19/06

09/25/06

07/18/05

08/31/06

Awarded

12/01/06

12/19/06

06/01/06

10/16/06

07/28/05

09/13/06

Approved

03/02/07

12/07/06

05/09/07

12/03/07

Est Comp

 0%

 0%

 85%

 0%

 41%

 25%

%Time

 0%

 0%

 42%

 0%

 59%

 13%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2E1504

03-1E6804

03-0E1704

03-2E1204

03-437204

03-2C84U4

Contract 

  

  

  

ACNH-P099-(506)E

ACST-S160-(021)E

  

  

  

  

--()

  S1-60 0-(1E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50085

20 LIGHT SKY COURT

3130 DEPOT ROAD

P O BOX 276830

P O BOX 1309

P O BOX 1160

3065 BLAIR AVE

3855 NORTH FREEWAY
BLVD., STE 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

1315 YUBA STREET

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-16-35.2/35.4

Fed Aid

HA23

HA23

HA25

HA21

HE13

HB1

Pgm Code
IN SIERRA COUNTY ON ROUTE 49 AT
DEVILS CANYON AND CHARCOAL RAVINE

IN SIERRA COUNTY NEAR DOWNIEVILLE AT
1.6 KM SOUTH OF UNION FLAT CAMPGROUND

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN YOLO COUNTY NEAR WOODLAND AT
COUNTY ROAD 93 FROM 4.6 KM EAST OF
ROUTE 505 TO 5.3 KM EAST OF ROUTE 505

Description 

RECONSTRUCT EMBANKMENT

REPLACE ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

WIDEN ROADWAY

Type Of Work
MEYERS EARTHWORK INC

MEYERS EARTHWORK INC

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

MC GUIRE AND HESTER

Contractor

REDDING CA 96049

REDDING CA 96049

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

SACRAMENTO CA 958276830

OAKLAND CA 94603

(530)365-8858

(530)365-8858

(916)852-5530

(925)372-8000

(916)386-5900

(510)632-7676

JANET SAGER

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

HAMM, JEFF

Resident
Engineer

 

 

(916) 263-4912

(530) 741-4170

(530) 634-7678

(916) 263-5625

 $425,350

 $327,955

 $500,242

 $6,291,054

 $8,772,581

 $846,661

Bid + CCOs

 $0

 $0

 $578,523

 $6,070,778

 $5,843,399

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/12/06

12/12/06

10/21/05

09/20/05

06/28/06

11/21/06

Awarded

01/12/07

01/12/07

11/08/05

09/28/05

07/14/06

12/19/06

Approved

04/09/07

02/15/07

03/08/07

Est Comp

 0%

 0%

 0%

 93%

 66%

 0%

%Time

 0%

 0%

 0%

 97%

 67%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

03-2E3304

03-2E3404

03-4C3904

03-0A1314

03-1A4314

03-0E3904

Contract 

ACST-43B4-(004)E

ACST-43B4-(004)E

  

ACNH-P020-(138)E

  

ACST-P016-(031)E

  43-B4 9-(4E)

  43-B4 0-(4E)

  

--()

  

  P0-16 0-(1E)

--()

--()

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 493730

P O BOX 493730

P O BOX 1508

901 HOWE ROAD

P O BOX 276830

9009 RAILROAD AVENUE

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

1315 YUBA STREET

3951 PERFORMANCE DR.,
SUITE E

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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03District

03-YOL-50-/3.1

03-YOL-80-.2/11.2

03-YOL-80-5.8/7.2

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

Fed Aid

HA22

HM3

HA23

HA42

HM1A

HB4N

Pgm Code
IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR WEST SACRAMENTO
AT VARIOUS LOCATIONS

IN YOLO COUNTY IN WEST SACRAMENTO AT
0.1 KM EAST OF ENTERPRISE  BOULEVARD
UNDERCROSSING

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

Description 

GRIND PORTLAND CEMENT CONCRETE

SEAL BRIDGE DECKS AND JOINTS SEALS

REPAIR EMBANKMENT

REINFORCE EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

Type Of Work
C C MYERS INC

AMERICAN CIVIL CONSTRUCTORS

SIERRA EQUIPMENT RENTAL INC

YUBACON INC

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

Contractor

RANCHO CORDOVA CA 957412948

BENICIA CA 94510

GLENN CA 95943

DIAMOND SPRINGS CA 95619

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

(916)635-9370

(707)746-8028

(877)503-6300

(530)295-5890

(916)355-8101

(530)742-5141

OKPALA, MESHACK

AUON, TONY

GHASSEMI, MOHSSEN

RIVERA, FERNANDO

GEESEY, DUANE

Resident
Engineer

(961) 263-5620

(916) 263-7471

(916) 263-5648

 

(530) 741-4170

(530) 682-6700

 $10,799,722

 $668,440

 $2,432,134

 $339,701

 $1,881,227

 $2,252,788

Bid + CCOs

 $10,563,778

 $0

 $2,180,449

 $0

 $1,388,153

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/25/05

10/31/06

09/27/06

11/17/06

05/23/06

08/29/06

Awarded

08/08/05

11/21/06

10/04/06

12/08/06

06/09/06

09/12/06

Approved

11/08/06

01/26/07

07/15/07

10/31/06

Est Comp

 100%

 0%

 76%

 0%

 100%

 0%

%Time

 100%

 0%

 89%

 0%

 74%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

03-0A8404

03-0E2104

03-2E4104

03-4C8504

03-2M1004

03-401804

Contract 

ACIM-305 -(046)E

  

ACIM-43A8-(004)E

  

  

ACST-P065-(086)E

--()

  

--()

  

  

  P0-65 0-(6E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2948

3701 MALLARD DRIVE

8176 ROAD 44

P O BOX 3176

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

3951 PERFORMANCE
DRIVE, SUITE E

3951 PERFORMANCE DR,
SUITE E

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

1001 BEALE ROAD

SACRAMENTO, CA 95838

Accepted

12/22/06

Location
Storm Water
Plan
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03District

 $259 $132,255,066 $325,564,316

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HB1

HA12

HA12

Pgm Code
IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(530)742-5141

(916)372-2190

(916)372-2190

ABU-MARKHIEH, OSAMA

THURMAN, ANTHONY

BROOK, BILL

Resident
Engineer

(530) 634-7678

(530) 634-7682

(530) 822-4332

 $2,367,518

 $3,532,741

 $12,944,172

Bid + CCOs

 $0

 $2,740,329

 $12,816,577

Comp To  date

 $0

 $0

 $0

This Month
06/30/06

04/06/06

10/27/04

Awarded

07/14/06

04/21/06

11/08/04

Approved

12/29/06

07/26/07

04/11/07

Est Comp

 0%

 82%

 0%

%Time

 0%

 76%

 0%

% Work 

 

 

PLANT EST
SATIS

Message

03-4A5704

03-3C0604

03-0A29U4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

1315 YUBA STREET

1315 YUBA STREET

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.7/9.6

04-ALA-80-1.6/3.5

04-ALA-84-21.0/23.1

04-ALA-238-14.2/16.7

04-ALA-580-.1/12.5

04-ALA-580-9.0/27.5

Fed Aid

HA25

HA4S3

HB1

HE13

HB4N

HA42

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR
LIVERMORE AND PLEASANTON FROM 4.3 KM
EAST OF ROUTE 84 AND 680 SEPARATION
TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN AND NEAR HAYWARD
AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING RESTORATION

STORM WATER TREATMENT SYSTEMS

REALIGN CURVES AND SHOULDERS

WIDENING AND REHABILITATE

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE MESSAGE SIGNS

Type Of Work
WATKIN AND BORTOLUSSI INC

DIABLO CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

FCI CONSTRUCTORS INC

TENNYSON ELECTRIC, INC

M.BUMGARNER, INC

Contractor

SAN RAFAEL, CA  94901

SAN RAMON, CA 94583

WATSONVILLE CA 95077

BENICIA CA 94510

LIVERMORE, CA 94550

LIVERMORE, CA 94550

 

 

(831)724-1011

 

 

 

HOLLIS, JOHN

DUNCAN RICHARD

PATEL BHARAT

BORRAYO SALVADOR

TRUONG HENRY

Resident
Engineer

(510) 450-3996

(510) 286-0497

 

(510) 780-1157

(408) 654-5716

(408) 254-5029

 $584,918

 $13,644,044

 $18,624,101

 $91,021,558

 $986,293

 $752,748

Bid + CCOs

 $588,061

 $6,971,570

 $0

 $8,998,290

 $536,170

 $526,855

Comp To  date

 $6,560

 $837,035

 $0

 $5,606,588

 $303,037

 $75,801

This Month
06/17/03

03/20/06

12/21/06

08/17/06

03/28/06

10/24/05

Awarded

06/27/03

04/03/06

01/10/07

09/05/06

04/05/06

11/02/05

Approved

01/29/07

06/05/07

08/11/09

02/28/07

04/02/07

Est Comp

 99%

 63%

 0%

 10%

 100%

 60%

%Time

 99%

 51%

 0%

 10%

 54%

 70%

% Work 

 

 

 

 

 

 

Message

04-1R0424

04-0120J4

04-172404

04-249044

04-150924

04-444804

Contract 

  

  

ACST-P084-(034)E

STPL-6204-(057)N

ACIM-000C-(280)E

  

  

  

  P0-84 0-(4E)

--()

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

77 LARKSPUR ST

7 CROW CANYON CT SUITE 100

P O BOX 50085

2100 GOODYEAR ROAD

7275 NATIONAL DR. SUITE A-2

1175 GREENVILLE ROAD

3410 MANDELA PKWY

333 BURMA RD

21339 CABOT BLVD

1007 KNOX AVE.

1007 KNOX AVENUE

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-17.0/22

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-/2.7

04-ALA-680-8.7/0

Fed Aid

HB4N

HA22

HB4N

HA4S2

HB4C

HA42

Pgm Code
IN ALAMEDA COUNTY IN DUBLIN AND
PLEASANTON AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES
NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY NEAR FREMONT AT
MISSION GRADE WEIGH STATION AND
NIMITZ WEIGHT STATION

Description 

INSTALL TRAFFIC OPERATIONS SYSTEM

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

DRIVE PILES AND FOOTING RETROFIT

CONSTRUCT TRUCK BYPASS

REHABILITATE PAVEMENT AND DRAINAGE

Type Of Work
T0P GRADE CONSTUCTION INC

R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTIONS,

DESILVA GATES-MCM JV

DE SILVA GATES CONSTRUCTION

Contractor

LIVERMORE, CA 94551

ALAMO, CA 94507

LIVERMORE CA 94550-8390

BENICIA, CA 94510

 

 

 

 

(925)829-9220

 

ELSHAER KHALED

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

ABDOREZA ABDI

MARQUEZ, PAM

KURANI BHOOPEN

Resident
Engineer

(510) 715-7650

(510) 715-7650

(510) 385-6881

(510) 450-2453

(209) 221-6585

(510) 450-3848

 $2,398,378

 $21,097,448

 $8,446,933

 $8,793,885

 $19,977,169

 $516,515

Bid + CCOs

 $1,359,950

 $22,607,894

 $8,277,381

 $3,125,609

 $6,316,679

 $491,173

Comp To  date

 $1,119

 $0

 $0

 $425,489

 $374,853

 $170,643

This Month
06/23/06

10/18/05

07/01/05

05/05/06

06/29/06

10/02/06

Awarded

07/12/06

11/02/05

07/20/05

05/12/06

07/17/06

10/19/06

Approved

06/29/07

12/20/06

12/20/06

08/19/07

02/17/09

01/26/07

Est Comp

 44%

 100%

 100%

 43%

 13%

 93%

%Time

 57%

 100%

 100%

 36%

 32%

 94%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

04-151054

04-284314

04-162004

04-143554

04-470804

04-444904

Contract 

  

ACIM-580 -(045)E

ER-1597-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

50 CONTRACTOR STREET

333 CAMILLE AVE

550 GREENVILLE RD

3701 MALLARD DRIVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

157 SLOAN COURT,
SUITE D

3410 MANDELA PARKWAY

OAKLAND, CA 94608

OAKLAND CA 94608

Accepted

12/28/06

12/22/06

Location
Storm Water
Plan
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04District

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

Fed Aid

HA22

HA25

HA23

HA23

HE13
HA22

HA12

Pgm Code
IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

Type Of Work
RGW CONSTRUCTION COMPANY

AMLAND

DESUIVG GATRS CONSCTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

Contractor

LIVERMORE, CA 94551

SAN JOASE CA 95132

SAN JOSE, CA 95132

DUBLIN CA 94568

 

 

 

 

 

(415)227-1040

KURAI BHOOPEN

MOIN SHAIKH

HANSON JIM

JIM HANSON

DEVANG J DESAI

KENNEDY KEN

Resident
Engineer

(510) 867-6032

(510) 780-1545

(510) 450-2450

(510) 450-2450

(510) 413-5931

(510) 450-3709

 $9,321,434

 $1,093,613

 $11,850,433

 $404,541

 $61,592,913

 $8,810,114

Bid + CCOs

 $8,019,357

 $1,041,202

 $11,594,229

 $372,881

 $36,436,883

 $4,167,821

Comp To  date

 $69,514

 $0

 $12,500

 $1,855

 $1,221,187

 $434,002

This Month
05/08/06

09/05/02

06/28/02

01/26/04

12/17/04

03/28/06

Awarded

05/23/06

09/24/02

07/12/02

02/05/04

12/21/04

04/11/06

Approved

02/27/07

01/03/07

10/29/08

04/09/08

03/03/09

10/19/07

Est Comp

 66%

 0%

 0%

 0%

 38%

 73%

%Time

 81%

 0%

 0%

 0%

 59%

 47%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

04-0C6904

04-243004

04-292364

04-2923A4

04-2332U4

04-130524

Contract 

  

ACIM-880 -(050)E

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

  

  

--()

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

550 GREENVILLE RD

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHT BRIDGE RD.

11555 DUBLIN BLVD

3410 MANDELA PARKWAY

3535 BREAKWATER AVE

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-CC-4-.7/31.1

04-CC-4-4.7/12.8

04-CC-4-4.9/16.8

04-CC-4-12.4/0

04-CC-4-31.1/40.8

04-CC-80-9.8/12.9

Fed Aid

HB4N

HB1

HA22

HB71

HA22

HB4C

Pgm Code
IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
AND CONCORD FROM CUMMINGS SKYWAY
OVERCROSSING TO WILLOW PASS ROAD
UNDERCROSSING

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

IN CONTRA COSTA COUNTY IN AND NEAR
OAKLEY AND BRENTWOOD FROM ROUTE  4
AND 160 SEPARATION TO SELLERS  AVENUE

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

Description 

INSTALL CHANGEABLE MESSAGE SIGN

REMOVE AND REPLACE SIGNS

RESURFACE ASPHALT CONCRETE

CONSTRUCT RETAINING WALLS

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

Type Of Work
STEINY AND COMPANY INC

M BUMGARNER, INC

R G W CONSTRUCTION INC

SPOSETO ENGINEERING INC

DENILVA GATES CONSTRUCTION

C C MYERS INC

Contractor

VALLEJO, CA 94590

LIVERMORE, CA 94550

LIVERMORE CA 94551

UNION CITY, CA 94587

09 DUBLIN, CA 94568-2909

RANCHO CORDOVA CA 957412948

 

 

(925)606-2400

 

 

(916)635-9370

EDALATI, BEN

ARSHAD MIAN

BAGHERLI AZITA

ALFONSO GONZALEZ

HATEFI, AMIR

Resident
Engineer

(510) 231-7187

(925) 957-2144

 

(925) 957-2160

(925) 766-7924

(925) 957-2595

 $1,499,900

 $2,231,997

 $10,566,929

 $644,867

 $6,518,928

 $19,812,887

Bid + CCOs

 $808,705

 $66,738

 $0

 $567,984

 $1,583,432

 $14,337,403

Comp To  date

 $147,901

 $17,629

 $0

 $0

 $30,000

 $221,392

This Month
04/20/06

09/08/06

12/22/06

12/02/05

08/31/06

01/19/06

Awarded

05/01/06

09/25/06

01/12/07

12/15/05

09/22/06

02/02/06

Approved

03/07/07

07/19/07

10/30/06

07/31/07

05/31/07

Est Comp

 81%

 23%

 0%

 100%

 18%

 73%

%Time

 54%

 3%

 0%

 90%

 24%

 72%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-150774

04-0A8104

04-0C7204

04-252064

04-272124

04-263704

Contract 

  

  

  

  

  

ACIM-080 -(107)N

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

PO BOX 3008

1175 GREENVILLE RD.

P O BOX 2910

4301 BETTECOVRT WAY

11555 DUBLIN BLVD. P.O.BOX 29

P O BOX 2948

3401 REGATTA BLVD.

4585 PACHECO BLVD. S
# 100-A

4585 PACHECO BLVD
SUITE 100-A

4585 PACHECO BLVD.,
SUITE 100-A

4585 PACHECO BLVD,
SUITE 100A

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-CC-80-13.7/14.1

04-CC-680-2.9/4.3

04-CC-680-13.2/0

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

Fed Aid

HE2

HB4N
HB4N

HA42

HE2

HE2

HE11

Pgm Code
IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT
CREEK AT 0.1 KM SOUTH OF LILAC DRIVE
UNDERCROSSING

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

Description 

REMOVE BRIDGE AND APPROACHES

CONSTRUCT AUXILIARY LANES

MODIFY SOUND WALL AND REPAIR PIPE

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

Type Of Work
CALIFORNIA ENGINEERING

NEHEMIAH CONSTRUCTION

MC GUIRE AND HESTER

WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

Contractor

PLEASANTON CA 94566

BENICIA. CA 94510

OAKLAND, CA  94603

BLDG. A, NOVATO, CA 94949

MARTINEZ CA 94553

CONCORD, CA 94520

 

 

 

 

 

 

HUYNH PHIL

JOLIE SCHNEIDER

ARSHAD MIAN

AGNES LIU

TSIEGELMAN IGOR

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

Resident
Engineer

(925) 957-2578

(925) 840-4480

(925) 957-2144

(925) 957-2001

(825) 957-2006

(510) 881-7425

 $30,948,670

 $15,416,928

 $401,178

 $22,819,019

 $759,097,708

 $7,396,553

Bid + CCOs

 $23,994,104

 $12,489,534

 $9,900

 $22,108,129

 $717,050,873

 $7,618,033

Comp To  date

 $1,044,948

 $1,455,682

 $9,900

 $117,454

 $3,614,834

 $9,175

This Month
04/04/05

03/29/06

11/14/06

04/05/02

10/25/01

10/23/03

Awarded

04/20/05

04/12/06

12/01/06

04/16/02

10/31/01

11/04/03

Approved

12/08/07

05/17/07

05/21/07

01/31/07

12/30/07

03/20/07

Est Comp

 64%

 82%

 30%

 0%

 95%

 0%

%Time

 78%

 81%

 2%

 0%

 96%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

04-013094

04-228554

04-3A4704

04-006044

04-006034

04-228444

Contract 

  

STPL-6204-(056)E

  

ACIM-680 -(054)5

ACIM-680 -(054)5

STPL- 680-(   )

  

--()

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

20 HAPPY VALEY ROAD

4790 EAST 2ND STREET

9009 RAILROAD AVENUE

250 BEL MARIN KEYS BLVD.

PO BOX 191 80 MOCOCO ROAD

5029 FORNI DRIVE

4585 PACHECO BLVD
SUITE 100-A

4585 PACHECO BLVD

4585 PACHECO BLVD
SUITE 100-A

4585 PACHECO BLVD

4585 PACHECO BLVD
STE200

21030 REDWOOD ROAD

MARTINEZ CA 94553

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-MRN-1-.2/50.5

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-9.6/11

Fed Aid

HA4

HA23

HB4N

HB71

HA25

HB5

Pgm Code
IN MARIN COUNTY AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MARIN FROM 1.0 KM
SOUTH OF SIR FRANCIS DRAKE BLVD TO
9.0 KM NORTH OF BOLINAS  FAIRFAX ROAD

IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

Description 

UPGRADE METAL BEAM GUARD RAIL

MAJOR DAMAGE RESTORATION

INSTALL TRAFFIC OPERATIONS SYSTEM

UPGRADE REST AREA

HIGHWAY PLANTING AND IRRIGATION

WIDEN FREEWAY

Type Of Work
CORAL CONSTRUCTION CO

MAGGIORA & GHILOTTI, INC

STEINY AND COMPANY INC

PAGNI CONSTRUCTION INC.

MCGUIRE AND HESTER

GHILOTTI BROS. INC

Contractor

SHERWOOD, OR. 97140

SAN RAFAEL, CA 94901

VALLJO, CA 94590

WINDSOR, CA 95492

OAKLAND, CA 94603

SAN RAFAEL, CA

 

 

 

 

 

 

RUSSELL, STEVE

STEVE RUSSELL

FRANK DUAN

SCOTT HISLOP

BAVID BARTEL

JOHN SAWYER

Resident
Engineer

(510) 774-6297

(415) 257-3546

(510) 231-7139

(415) 257-3643

(510) 385-6755

(415) 257-4844

 $1,675,675

 $259,593

 $2,309,101

 $494,972

 $1,601,559

 $51,239,408

Bid + CCOs

 $591,623

 $195,931

 $1,266,933

 $496,281

 $1,154,479

 $14,691,183

Comp To  date

 $158,937

 $0

 $64,900

 $14,604

 $10,735

 $507,318

This Month
09/20/06

05/26/06

03/28/06

06/07/05

02/09/06

03/28/06

Awarded

10/03/06

06/07/06

04/13/06

06/20/05

02/24/06

04/13/06

Approved

04/24/07

01/26/07

05/23/07

01/22/07

11/25/09

12/23/08

Est Comp

 47%

 93%

 63%

 0%

 22%

 26%

%Time

 35%

 75%

 55%

 0%

 72%

 29%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-0A9004

04-1S9614

04-150674

04-1A9604

04-271604

04-2261V4

Contract 

  

ER-35L8-(004)E

ACST-000C-(278)E

  

  

CML-6404-(054)E

  

--()

  00-0C 2-(8E)

  

  

--()

  

  

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

10780 SW CLUTTER ROAD

555 DUBOIS ST.

27 SHERIDAN STREET

1397 BIRDIE DR.

9009 RAILROAD AVENUE

525 JACOBY ST

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD.

3401 REGATTA BLVD

756 WEST FRANCISCO
BLVD

3410 MANDELA PARKWAY

756 W. FRANCISCO BLVD

SAN RAFAEL, CA 94901

Accepted

01/26/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-MRN-101-23.0/27.6

04-MRN-580-2.6/0

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-121-5.0/5.7

04-SCL-17-5.5/13.8

Fed Aid

HM1

HB34

HM3

HA22

HA21

HB4N

Pgm Code
IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

IN MARIN COUNTY IN SAN RAFAEL AT
FRANCISCO BOULEVARD AND MAIN STREET
INTERSECTION

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

CONSTRUCT PUBLIC ACCESS

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

BRIDGE REPLACEMENT

INSTALL NEW RAMP METERING EQUIPMENT

Type Of Work
GHILOTTI BROS., INC

MICHAEL POWERS

AMERICAN CIVIL CONSTRUCTORS

GHILOTTI BROTHERS, INC.

C.C. MYERS, INC.

ROSEDIN ELECTRIC INC

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

BENICIA CALIFORNIA 94510

SAN RAFAEL, CA 94901

RANCHO CORDOVA, CA 95741

SAN JOSE, CA 95161

 

 

 

 

 

 

HISLOP,SCOTT

LISA C. HOUGHTON

NAPA CONSTRUCTION
OFFICE

NAPA CONSTRUCTION

KISHIYAMA, DARIN

TRUONG HENRY

Resident
Engineer

(415) 257-3643

(510) 385-7234

(707) 265-1920

(707) 265-1920

(707) 252-5858

(408) 254-5029

 $2,136,888

 $829,863

 $1,113,740

 $5,072,348

 $30,828,857

 $943,220

Bid + CCOs

 $156,640

 $8,256

 $1,093,937

 $4,725,244

 $30,459,257

 $943,220

Comp To  date

 $0

 $8,256

 $0

 $0

 $31,491

 $33,785

This Month
06/08/06

11/15/06

04/12/06

12/23/05

02/13/03

11/10/05

Awarded

06/23/06

12/05/06

04/20/06

01/10/06

02/25/03

11/29/05

Approved

05/11/02

06/30/08

07/17/06

01/24/07

07/25/07

01/26/07

Est Comp

 14%

 0%

 100%

 100%

 0%

 97%

%Time

 7%

 1%

 100%

 95%

 0%

 100%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

 

Message

04-0E0504

04-132954

04-4R6704

04-128474

04-253804

04-151324

Contract 

  

  

  

ACST-P029-(099)E

ACST-P121-(020)E

ACST-X085-(036)E

  

  

  

  P0-29 0-(9E)

  P1-21 0-(0EA)C

  X0-85 0-(6E)

  

  

  

--()

P121- 020-()

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

525 JACOBY STREET

525 JACOBY STREET

3701 MALLARD DRIVE

525 JACOBY STREET

P.O. BOX 2948

P O BOX 49070

756 WEST FRANCISCO
BLVD.

3401 REGATTA BLVD.

PO BOX 4282

P.O. BOX

P.O. BOX 4282

1007 KNOX AVE

NAPA, CA 94558

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 31
01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.0/23.6

04-SCL-85-22.1/22.6

Fed Aid

HB1

HA25

HA25

HB1

HA25

HA23

Pgm Code
IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

Description 

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

PLANTING AND IRRIGATION

MITIGATION PLANTING, STORM DAMAGE

Type Of Work
CORAL CONSTRUCTION COMPANY

WATKIN & BROTOLUSSI INC

AMLAND

M BUMGARNER INC

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

Contractor

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

LIVERMORE CA 94550

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

 

 

 

 

 

 

NIM PATEL

MACKLE BRIAN

BRIAN MACKLE

NIM PATEL

BRAIN MACKLE

NIM PATEL

Resident
Engineer

(408) 254-5705

(510) 385-6991

(510) 385-6991

(408) 254-5705

(510) 385-6991

(408) 254-5705

 $2,608,464

 $1,399,584

 $1,763,236

 $1,383,278

 $3,362,176

 $86,180

Bid + CCOs

 $2,482,535

 $1,114,921

 $902,402

 $1,351,848

 $189,000

 $67,075

Comp To  date

 $2,544

 $25,440

 $177,951

 $0

 $189,000

 $1,602

This Month
08/31/05

12/07/05

04/06/06

01/11/06

09/08/06

09/29/04

Awarded

09/12/05

12/22/05

04/21/06

01/19/06

09/22/06

10/19/04

Approved

04/30/07

12/01/09

03/05/10

02/15/07

03/25/11

12/24/07

Est Comp

 97%

 74%

 80%

 95%

 17%

 70%

%Time

 95%

 79%

 51%

 98%

 6%

 78%

% Work 

 

 

 

 

 

 

Message

04-270904

04-165934

04-165944

04-0A2304

04-0A1304

04-1S73A4

Contract 

ACST-X085-(035)E

ACST-X085-(039)E

  

  

  

  

G X0-85 0-(5E)

  X0-85 0-(9E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P.O. BOX 347

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1175 GREENVILLE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-8.9/0

04-SCL-101-27.0/48

Fed Aid

HA42

HA22

HE13
HA22

HB4N

HA42

HB4N

Pgm Code
IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
COMMUNICATIONS HILL FROM 0.3 KM NORTH
OF HILLSDALE AVENUE  UNDERCROSSING TO
1.1 KM SOUTH OF C

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN GILROY AT
THE SOUTHBOUND GILROY TRUCK
INSPECTION FACILITY

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

Description 

CONSTRUCT RETAINING WALLS

INSTALL HORIZONTAL DRAINS

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

WEIGH STATION IMPROVEMENT

UPGRADE EXISTING RAMPS

Type Of Work
GORDON N BALL, INC

RELIANCE ENGINEERING

RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

ROADWAY ELECTRICAL WORKS, INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN FRANCISCO, CA 94188

LIVERMORE CA 94550

SAN JOSE, CA 95161

SANTA CLARA CA 95054

 

 

 

 

(209)578-4749

 

KOOS, CHARLES

SHAWN ORDOUBADI

SAMUEL WANG

TRUONG, HENRY

TAROKH, CASEY

NIM PATEL

Resident
Engineer

(408) 254-5848

(408) 201-8219

(408) 277-1350

(408) 254-5029

(408) 254-5826

(408) 254-5705

 $6,002,720

 $444,360

 $43,030,341

 $1,533,936

 $719,000

 $1,866,988

Bid + CCOs

 $5,084,646

 $358,722

 $40,489,812

 $1,543,710

 $296,800

 $992,946

Comp To  date

 $889,554

 $0

 $2,159,698

 $8,800

 $206,790

 $2,620

This Month
12/29/05

06/27/06

12/08/04

12/01/05

10/27/06

03/28/06

Awarded

01/12/06

07/12/06

12/17/04

12/09/05

11/14/06

04/10/06

Approved

01/30/08

12/20/06

03/19/07

01/29/07

05/15/07

08/30/07

Est Comp

 97%

 93%

 96%

 98%

 19%

 46%

%Time

 86%

 79%

 92%

 99%

 41%

 53%

% Work 

 

COMPLETED

 

 

 

 

Message

04-0A1604

04-247304

04-4396U4

04-151334

04-286304

04-151294

Contract 

ACST-S085-(041)E

  

ACNH-S087-(027)E

NH-    -(   )P

  

ACNH-Q101-(110)E

  S0-85 0-(1E)

  

--()

 000-C 28-(E)

  

--()

--()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

PO BOX 882103

550 GREENVILLE ROAD

P O BOX 49070

715 COMSTOCK STREET

1007 KNOX AVE

650 IRENE ST

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE CA 95110

Accepted

01/12/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SCL-101-34.9/0

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-237-5.3/5.7

04-SCL-280-2.2/5.1

04-SCL-680-/0

Fed Aid

HM3H

HA22

HA28

HE13
HE13

HB4N

HM3H

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY ON VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM CALABAZAS CREEK TO SAN TOMAS
QUINO CREEK

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

Description 

REPLACE JOINT SEAL ASSEMBLIES

RESURFACE ASPHALT CONCRETE

MAINTENANCE VEHICLE PULLOUTS

WETLAND MITIGATION

REHABILITATE ROADWAY

REPLACE JOINT SEAL ASSEMBLIES

Type Of Work
GOLDEN STATE BRIDGE

GRANITEROCK-PAVEX CONSTRUCTION

SCQ CONSTRUCTION

CIMARRON, INC

RGW CONSTRUCTION INC.

GOLDEN STATE BRIDGE

Contractor

MARTINEZ, CA 94553

SAN JOSE, CA 95136

CUPERTINO CA 95014

OAKLAND, CA 95361

LIVERMORE, CA 94550

MARTINEZE, CA 94553

 

 

 

 

 

 

NIM PATEL

MOGHADAM SIAVOSH

LOWE THOMAS K.

LOWE K. THOMAS

RAY BALALLO, JR.

NIM PATEL

Resident
Engineer

(408) 254-5705

(408) 277-1405

(408) 254-5816

(408) 254-5816

(408) 277-1353

(408) 254-5705

 $925,815

 $14,093,249

 $1,545,255

 $389,811

 $15,699,795

 $1,116,965

Bid + CCOs

 $87,725

 $13,372,208

 $1,075,720

 $264,908

 $5,596,596

 $473,006

Comp To  date

 $0

 $388,613

 $107,376

 $141,194

 $585,863

 $229,086

This Month
10/10/06

10/19/05

03/10/06

09/28/06

05/24/06

09/11/06

Awarded

10/23/06

10/31/05

03/23/06

10/05/06

06/12/06

09/19/06

Approved

06/30/07

03/06/07

02/28/07

04/21/10

07/26/07

06/15/07

Est Comp

 34%

 85%

 100%

 42%

 47%

 26%

%Time

 9%

 88%

 84%

 80%

 35%

 42%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2R5504

04-0C8904

04-246934

04-2332F4

04-272014

04-2R5404

Contract 

  

ACNH-Q101-(105)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

901 HOWE ROAD

120 GRANITE ROCK WAY

12100 STEVENS CANYON ROAD

10424 CIMARRON TRAIL

550 GREENVILLE ROAD

901 HOWE ROAD

1007 KNOX AVENUE

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVE.

650 IRENE STREET

1007 KNOX AVENUE

SAN JOSE, CA 95110

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.8

Fed Aid

HA27

HA25

HE11

HA4S3
HA23

HA4S3

HA4S3

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES FROM TREASURE ISLAND TO 1.6
KM WEST OF THE TOLL PLAZA

Description 

REPLACE EXISTING MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

INSTALL ELECTRICAL SUBMARINE CABLE

Type Of Work
O.C. JONES & SONS INC.

AMLAND CONSTRUCTION

BAY CITIES PAVING

TUTO-SALIBA CORPORATION

CC MYERS INC

MANSON CONSTRUCTION CO

Contractor

SAN JOSE CA 95132

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94130

RICHMOND CA 94804

(510)526-3424

 

 

 

 

(510)232-6319

LAYMOUN MOAID

NIM PATEL

HARPAL CHAHAL

DEANNA VILCHECK

ANIGOL MAHANTESH

Resident
Engineer

(408) 254-5838

(408) 254-5705

(510) 867-6091

(415) 396-9171

(510) 286-5183

 

 $7,706,354

 $1,921,321

 $31,586,223

 $238,676,180

 $84,615,727

 $9,679,181

Bid + CCOs

 $7,571,610

 $1,540,366

 $31,581,652

 $181,971,106

 $35,701,203

 $0

Comp To  date

 $176,667

 $10,500

 $1,530

 $1,070,574

 $2,013,402

 $0

This Month
11/23/05

09/09/04

07/17/01

06/06/03

03/10/04

01/11/07

Awarded

12/07/05

09/20/04

07/26/01

06/16/03

03/25/04

01/22/07

Approved

01/25/07

02/09/09

04/20/07

01/11/09

06/16/08

Est Comp

 99%

 50%

 0%

 73%

 51%

 0%

%Time

 92%

 79%

 0%

 77%

 42%

 0%

% Work 

 

 

PLANT EST
SATIS

 

SUSPENDED

 

Message

04-270514

04-253404

04-285524

04-0435V4

04-0120R4

04-0120K4

Contract 

ACIM-680 -(064)E

ACIM-880 -(056)E

ACNH-880 -(047)1

  

ACBR-080 -(097)N

  

  68-0 10-(4E)

--()

I-880 -(047)1

  

  08-0 10-(7N)

  

--()

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3168 KNIGHTS BRIDGE RD

P.O. BOX 6227

399 HARRISON ST

51 MACALLA ROAD

200 CUTTING BLVD

1007 KNOX AVENUE

1007 KNOX AVENUE

21339, CABOT BLVD.

151 FREMONT STREET

333 BURMA ROAD

SAN JOSE CA 95122

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

OAKLAND, CA. 94607

Accepted

01/26/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-36.5/38.2

Fed Aid

HA4S3

HA4S3

HA4S3

HB4N

HA21

HE14

Pgm Code
IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

Description 

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

MODIFY TRAFFIC SIGNALS

REHABILITATE VIADUCT

WETLAND CREATION AND RESTORATION

Type Of Work
AMERICAN BRIDGE FLOUR

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

W BRADLEY ELECTRIC, INC

CALIFORNIA ENGINEERING

HANFORD APPLIED RESTORATION

Contractor

CORAPOLIS, PA 15108

OAKLAND, CA  94607

VANCOUVER WA 98668

NOVATO, CA 94945

PLEASANTON CALIFORNIA 94566

SONOMA, CA 95476

 

 

 

 

 

 

PURSELL, GARY

PEDRO SANCHEZ

COE, DOUG

DUAN, FRANK

280 BEALE STREET

JENNIE NIELSON

Resident
Engineer

(510) 622-5660

(510) 286-0538

(510) 622-5101

(510) 231-7139

(415) 556-6512

(510) 502-4879

 $1,447,535,935

 $267,461,846

 $1,207,047,306

 $2,469,499

 $13,655,765

 $1,416,957

Bid + CCOs

 $219,559,510

 $172,613,955

 $1,110,698,846

 $2,468,488

 $233,208

 $1,014,825

Comp To  date

 $3,934,081

 $4,832,197

 $5,352,663

 $0

 $120,668

 $11,860

This Month
04/18/06

04/01/04

01/17/02

12/01/04

08/01/06

08/29/05

Awarded

05/03/06

04/22/04

01/22/02

12/10/04

08/17/06

09/09/05

Approved

04/10/13

03/31/08

12/06/07

12/20/06

11/30/09

04/15/10

Est Comp

 10%

 56%

 85%

 100%

 11%

 25%

%Time

 15%

 65%

 92%

 100%

 2%

 73%

% Work 

 

 

 

OVER RUN

 

 

Message

04-0120F4

04-0120E4

04-012024

04-171204

04-449404

04-1123G4

Contract 

  

ACBR-080 -(095)N

ACIM-080 -(085)8

ACST-Q101-(086)E

  

ER-1187-(009)E

  

  08-0 10-(5N)

--()

G Q1-01 0-(6E)

  

--()

  

--()

  

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1000 AMERICAN BRIDGE WAY

220 BURMA ROAD

P O BOX 1769

90 HILL ROAD

20 HAPPY VALLEY ROAD

23195 MAFFEI ROAD

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

3401 REGATTA BLVD.

SAN FRANCISCO
CALIFORNIA 94105

585 LINDA MAR BLVD

OAKLAND, CA 94607

OAKLAND, CA. 94607

RICHMOND CA 94804

PACIFICA, CA 94044

Accepted

12/21/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SM-1-38.0/38.6

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

Fed Aid

HE14

HE14

HE14

HA22

HM1

HB4N

Pgm Code
IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 1.0 KM SOUTH OF
LINDAMAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

Description 

CONSTRUCT TUNNELS, APPROACH ROADS

RETAINING WALL AND EMBANKMENT

BRIDGE CONSTRUCTION

OVERHEAD SIGN UPGRADE

RESURFACE ROADWAY

WIDEN EXISTING HIGHWAY

Type Of Work
SEAN MENGE

GORDON N BALL INC

DISNEY CONSTRUCTION INC

TRAFFIC SOLUTIONS INC

WINDSOR FUEL

GHILOTTI., INC.

Contractor

CONCORD, CA 94520

ALAMO CA 94507

PACIFICA CA 94044

REDDING CA 96002

SAN RAFAEL, CA 94901

 

 

 

 

 

 

PANG, DAVE

DAVE PANG

SCOTT MCCRANK

ABELA FERNANDO

FRED BOOSHEHRI

WASHINGTON MARCUS

Resident
Engineer

(510) 774-4396

(510) 774-4396

(650) 738-3804

(415) 356-6498

(650) 855-7777

(415) 356-6512

 $272,366,000

 $8,584,971

 $38,613,787

 $2,228,145

 $1,988,925

 $708,602

Bid + CCOs

 $54,473

 $8,248,973

 $18,740,836

 $66,295

 $1,925,472

 $670,986

Comp To  date

 $54,473

 $0

 $972,096

 $66,295

 $0

 $147,547

This Month
12/13/06

04/01/05

02/23/06

09/22/06

05/26/06

10/31/05

Awarded

01/03/07

04/13/05

03/13/06

10/06/06

06/08/06

11/18/05

Approved

04/07/11

06/16/06

04/11/08

10/31/07

12/31/06

01/21/07

Est Comp

 0%

 100%

 39%

 2%

 100%

 98%

%Time

 0%

 100%

 48%

 3%

 94%

 93%

% Work 

 

 

 

 

OVER RUN

 

Message

04-1123U4

04-1123C4

04-1123K4

04-287614

04-2R8704

04-299704

Contract 

ACST-1187-(011)E

ACST-1187-(008)E

ER-1187-(010)E

  

  

  

  11-87 0-(1EE)R

  11-87 0-(8E)

--()

  

  

  

1187- 011-()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

5000 MARSH DRIVE

333 CAMILLE AVENUE

1279 LINDA MAR SHOPPING CTR

8490 HARTMEYER LANE

WINDSOR, CA 95492

525 JACOBY STREET

585 LINDA MAR BLVD.

280 BEALE STREET

585 LINDA MAR BLVD

280 BEALE STREET

2350 PAGE MILL RD

280 BEALE STREET

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SM-84-27.7/28.2

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-13.4/13.4

04-SM-101-5.7/6.1

04-SM-101-9.6/11.9

Fed Aid

HE2

HM4

HB1

HA25

HB4N

HB4C

Pgm Code
IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO FROM
0.2 KM EAST OF WEST HILLSDALE
BOULEVARD UNDERCROSSING TO ALAMEDA DE
LAS PULGAS OVERCROSSING 

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY ON ROUTE 101 FROM
SOUTH OF WHIPPLE AVE TO NORTH OF
MILLBRAE AVE

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

Description 

MITIGATION PLANTING AND IRRIGATION

REMOVE AND REPLACE EXISTING PANELS

IMPROVE SKID RESISTANCE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

WIDEN HIGHWAY

Type Of Work
AMLAND

REPUBLIC ELECTRIC

OGRADY PAVING INC

PROVEN MANAGEMENT INC

AMLAND

RGW CONSTRUCTION

Contractor

SAN JOSE, CA 95132

NOVATO, CA  94949

MOUNTAIN VIEW, CA  94043

SAN FRANCISCO

SAN JOSE CA 95132

LIVERMORE CA 94551

 

 

 

 

(408)929-3949

 

BASSAM BADR

TROUNG

FRED BOOSHEHRI

FRED BOOSHEHRI

DOUG INORI

Resident
Engineer

(415) 356-6636

 

(650) 855-7777

(650) 855-7777

 

(650) 333-4036

 $433,845

 $111,800

 $654,666

 $2,643,654

 $887,742

 $8,892,514

Bid + CCOs

 $419,765

 $0

 $0

 $2,023,713

 $0

 $9,107,189

Comp To  date

 $2,430

 $0

 $0

 $33,470

 $0

 $0

This Month
06/19/03

05/10/06

06/23/06

12/05/05

12/20/06

02/15/01

Awarded

07/03/03

05/25/06

07/05/06

12/21/05

01/17/07

03/02/01

Approved

04/30/07

06/30/07

10/31/07

09/20/05

Est Comp

 98%

 0%

 0%

 53%

 0%

 100%

%Time

 97%

 0%

 0%

 79%

 0%

 100%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

04-015124

04-2R9204

04-1A3104

04-1A0204

04-3A3604

04-235724

Contract 

  

  

  

ACNH-P092-(035)E

  

ACNH-P101-(963)E

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

3165 KNIGHTS BRIDGE ROAD

371 BEL MARIN KEYS BLVD #200

2513 WYANDOTTE STREET

706 SANSOME ST

3168 KNIGHTS BRIDGE RD

P.O.BOX 2910

2350 PAGE MILL ROAD

1007 KNOX AVENUE

2350 PAGE MILL RD

2350 PAGE MILL RD

2350 PAGE MILL RD

PALO ALTO CA 94304

PALO ALTO CA 94304

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SM-101-16.4/25.1

04-SM-101-19.2/19.9

04-SM-101-/6.7

04-SM-280-/18.5

04-SM-380-5.0/6.3

04-SOL-0-/0

Fed Aid

HA28

HB1

HA22

HA27

HA25

HA25

Pgm Code
IN SAN MATEO AND SAN FRANCISCO
COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR SAN BRUNO
FROM 0.25 KM NORTH OF SAN FRANCISCO
AIRPORT OVERCROSSING TO 0.68 KM
SOUTH OF SAN BRUNO AVENUE 

IN SAN MATEO COUNTY IN EAST PALO
ALTO, MENLO PARK AND REDWOOD CITY AT
VARIOUS LOCATIONS

IN SAN MATEO COUNTY FROM SANTA CLARA
COUNTY LINE TO LARKSPUR DRIVE
UNDERCROSSING IN MILLBREA

IN SAN MATEO COUNTY IN SAN BRUNO AT
VARIOUS LOCATIONS

IN MARIN, SOLANO AND SONOMA COUNTIES
AT VARIOUS LOCATIONS

Description 

MAINTENANCE VEHICLE PULLOUTS

INSTALL CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

UPGRADE BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING RESTORATION

Type Of Work
PROVEN MANAGEMENT, INC.

VANGUARD CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

O. C. JONES & SONS INC

WATKIN & BORTOLUSSI/FORSTER &

RELIABLE TREE EXPERTS

Contractor

SAN FRANCISCO, CA 94111

OAKLAND CA 94601

SAN JOSE CA 95136

BERKELEY, CA 94710

SAN RAFAEL, CA  94901

OAKLAND, CA 94601

 

 

(408)574-1400

 

 

 

BADR BASSAM

ABELA FERNANDO

ABELA,FERNANDO

DAVID BARTEL

HOLLIS,JOHN

Resident
Engineer

(415) 356-6636

(415) 356-6498

 

(415) 356-6498

(510) 385-6755

(510) 450-3996

 $2,290,527

 $463,096

 $9,909,976

 $15,897,319

 $1,961,817

 $991,100

Bid + CCOs

 $0

 $434,696

 $0

 $246,406

 $633,425

 $934,213

Comp To  date

 $0

 $0

 $0

 $246,406

 $320,643

 $28,215

This Month
12/13/06

06/21/06

09/29/06

11/21/06

08/14/06

02/06/06

Awarded

01/05/07

07/07/06

10/16/06

12/08/06

08/28/06

03/02/06

Approved

09/14/07

01/16/07

10/31/07

09/15/10

02/28/07

Est Comp

 0%

 100%

 0%

 4%

 34%

 86%

%Time

 0%

 100%

 0%

 2%

 32%

 94%

% Work 

 

COMPLETED

 

 

 

 

Message

04-246804

04-1A9404

04-0C9504

04-270834

04-294624

04-1A3804

Contract 

NH-    -(   )

  

  

ACIM-280 -(110)E

IM-    -(   )P

  

--()

  

  

--()

 X08-1 02-(E)

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

706 SANSOME STREET

1010 THIRTY NINTH AVENUE

120 GRANITE ROCK WAY

1520 FORRTH STREET

77 LARKSPUR STREET

2960 CHAPMAN STREET

280 BEALE STREET

280 BEALE STREET

280BEALE STREET

3410 MANDELA PKWY

3410 MANDELA PARKWAY

Accepted

01/18/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SOL-12-20.6/25.6

04-SOL-37-8.0/10.5

04-SOL-80-5.6/28.4

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

Fed Aid

HB1

HE14

HB4N

HB4N

HA42

HE13

Pgm Code
IN SOLANO COUNTY IN AND NEAR RIO
VISTA FROM CURRIE ROAD TO DRUIN
DRIVE

IN SOLANO COUNTY IN VALLEJO AT
VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES ON ROUTE
80 AT AMERICAN CANYON ROAD
OVERCROSSING AND WEST TEXAS
UNDERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

INSTALL BARRIER AND RUMBLE STRIPE

HIGHWAY PLANTING AND IRRIGATION

INSTALL MANAGEMENT SYSTEM ELEMENTS

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
LINEAR OPTIONS INC

WATKINS & BORTOLUSSI, INC

ROYAL ELECTRIC COMPANY

STEINY AND COMPANY, INC

DRILL TECH

FANFA INC

Contractor

MENLO PARK CA 94025

SAN RAFAEL, CA 94901-4886

SACRAMENTO CA 95823

ANTIOCH, CA 94509-8518

SAN LORENZO CA 94580

(650)833-1800

 

(916)428-0286

 

 

 

HANSON, JIM

EDALATI BEN

CARL BUTTERS

DAVE CHANGIZI

Resident
Engineer

 

(510) 450-2450

 

(510) 385-7163

(707) 428-2060

(707) 428-2015

 $209,420

 $511,701

 $622,931

 $2,120,164

 $5,617,514

 $740,410

Bid + CCOs

 $0

 $124,700

 $0

 $2,003,111

 $1,945,626

 $687,006

Comp To  date

 $0

 $58,770

 $0

 $54,950

 $185,165

 $2,881

This Month
12/21/06

10/23/06

12/15/06

11/21/05

01/13/06

04/21/04

Awarded

01/10/07

10/31/06

01/09/07

12/07/05

01/31/06

05/06/04

Approved

04/01/10

03/07/07

02/11/08

10/18/07

Est Comp

 0%

 38%

 0%

 100%

 41%

 0%

%Time

 0%

 24%

 0%

 94%

 35%

 0%

% Work 

 

 

 

OVER RUN

 

PLANT EST
SATIS

Message

04-0A2104

04-0T14F4

04-152904

04-443604

04-449604

04-0T1644

Contract 

  

  

  

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

  

  

  

  X0-95 0-(9E)

--()

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1 KELLY CT

77 LARKSPUR ST.

P O BOX 231430

2750 EAST 18TH STREET

2401 GRANT AVE

3410 MANDELA PARKWY

3401 REGATTA BLVD.

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103
FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-13.0/42

04-SOL-80-17.2/0

04-SOL-80-26.5/26.8

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-505-/10.6

Fed Aid

HA22

HB1

HA21

HA4

HA22

HA22

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
ROCKVILLE ROAD AND WEST TEXAS STREET
INTERCHANGE

IN SOLANO COUNTY IN VACAVILLE FROM
CLIFFSIDE DRIVE EASTBOUND  ON RAMP TO
ALLISON DRIVE EASTBOUND OFF RAMP

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO COUNTY IN VACAVILLE FROM
505 AND 80 SEPARATION TO THE YOLO
COUNTY LINE

Description 

INSTALL OVERHEAD EXIT GUIDE SIGNS

MODIFY RAMP INTERSECTION AND SIGNAL

STRUCTURE REHABILITATION

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

RESURFACE ASPHALT CONCRETE

Type Of Work
PETERSON CHASE GENERAL

GHILOTTI BROS INC

PROVEN MANAGEMENT INC

CLARK EBINGER

GHILOTTI BROTHERS CONSTRUCTION

TEICHERL CONSTRUCTION

Contractor

IRVINE CA 926145706

SAN RAFAEL CA 94901

SAN FRANCISCO CA 94111

LIVEMORE,CA 94550

(949)252-0441

(415)454-7011

(415)421-9500

 

(415)454-7011

 

DAVE CHANGIZI

DAVE CHANGIZI,
FAIRFIELD CONSTRUCTION

MANGLO PERPETUO

Resident
Engineer

 

 

 

(707) 428-2015

(707) 428-2015

(707) 428-2029

 $3,960,229

 $1,442,684

 $5,571,923

 $1,220,384

 $2,763,801

 $12,618,920

Bid + CCOs

 $0

 $0

 $0

 $951,538

 $2,729,599

 $2,631,272

Comp To  date

 $0

 $0

 $0

 $171,680

 $48,967

 $2,463,612

This Month
11/20/06

11/28/06

11/20/06

12/09/05

12/08/05

10/05/06

Awarded

12/08/06

12/15/06

12/01/06

12/28/05

12/20/05

10/20/06

Approved

08/01/07

01/22/07

12/12/07

Est Comp

 0%

 0%

 0%

 73%

 100%

 7%

%Time

 0%

 0%

 0%

 71%

 100%

 21%

% Work 

 

 

 

 

 

 

Message

04-271004

04-275104

04-4C0804

04-0A8804

04-0T1114

04-0C8304

Contract 

  

  

  

ACST-X095-(018)E

ACST-P113-(030)E

  

  

  

  

G X0-95 0-(8E)

  O1-13 9-(9E)

  

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

525 JACOBY STREET

706 SANSOME STREET

1175 GREENVILLE ROAD 2320 COURAGE DRIVE

2320 COURAGE DRIVE,
STE 106

2320 COURAGE DRIVE
SUITE 106

Accepted

01/22/07

Location
Storm Water
Plan
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04District

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-12-34.0/34.3

04-SON-37-2.0/4.1

04-SON-37-6.0/0

Fed Aid

HE2

HA22

HA23

HB4N

HA22

HA4S2

Pgm Code
IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY AT AGUA CALIENTE AT
AGUA CALIENTE ROAD

IN SONOMA COUNTY NEAR NOVATO  FROM
LAKEVILLE ROAD TO TOLAY CREEK BRIDGE

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

Description 

CONSTRUCT BRIDGE INTERCHANGE

WIDEN SHOULDERS

REPAIR STORM DAMAGE

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT VIEW AREA

Type Of Work
CC MYERS, INC

OC JONES & SONS INC.

GRANITE CONSTRUCTION

NORTH BAY CONSTRUCTION, INC

MCK SERVICES INC

TRI COUNTY INCORPORATED

Contractor

BENICIA, CA 94510

VALLEJO, CA 94589

HEALDSBURG, CA  95448

PETALUMA, CA 94952

CONCORD, CA 94529

NAPA CA 94559

 

 

 

 

 

(707)226-6117

LEAH BUDU

SIDHU, BALJIT

LEGALLEE, DALE

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(925) 957-2071

(707) 428-2198

(707) 566-3950

(707) 566-3956

(707) 781-2640

 

 $89,954,273

 $7,601,280

 $2,128,928

 $427,178

 $2,286,391

 $607,133

Bid + CCOs

 $86,816,404

 $7,555,433

 $1,736,095

 $0

 $2,115,500

 $588,799

Comp To  date

 $524,774

 $239,471

 $78,756

 $0

 $0

 $0

This Month
12/20/01

01/11/06

02/02/06

11/09/06

04/05/06

06/26/03

Awarded

01/08/02

01/19/06

02/10/06

12/01/06

04/17/06

07/09/03

Approved

11/09/07

03/29/07

04/30/07

07/30/07

01/12/07

04/05/08

Est Comp

 99%

 0%

 59%

 0%

 100%

 0%

%Time

 96%

 0%

 81%

 0%

 100%

 0%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

PLANT EST
SATIS

Message

04-006064

04-258714

04-1S3004

04-0A6204

04-0C8604

04-0T0424

Contract 

ACIM-680 -(054)5

ACIM-680 -(349)E

ER-35M1-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

2000 PARK RD.

285 MINI DRIVE

1500 GROVE STREET

431 PAYRAN STREET

P. O. BOX 5697

2475 STOCKTON ST

4585 PACHECO BLVD.
SUITE 200

2320 COURAGE DRIVE
SUITE 106

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL ROAD

1009 CLEGG COURT
SUIITE A

202 4TH STREET

MARTINE, CA 94553

SANTA ROSA

Accepted

01/12/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

Fed Aid

HA21

HB4N

HA22

HB6
HB4N

HE13

HE11

Pgm Code
IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN PETALUMA FROM 0.3
KM SOUTH OF CAULFIELD LANE
OVERCROSSING TO WASHINGTON STREET
CREEK

IN SONOMA COUNTY IN AND NEAR  COTATI,
ROHNERT PARK, SANTA ROSA, WINDSOR AND
HEALDSBURG AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

Description 

REPLACE BRIDGE AND IMPROVE ON RAMP

CONSTRUCT SOUTHBOUND AUXILIARY LANE

RESURFACE EXISTING ROADWAY

PARK AND RIDE LOT

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

Type Of Work
DIABLO CONTRACTORS INC

GHILOTTI BROS. INC

NORTH BAY CONSTRUCTION, INC

NORTH BAY CONSTRUCTION INC

MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION CO.

Contractor

SAN RAMON, CA 94583

SAN RAFAEL, CA 94901

PETALUMA, CA

PETALUMA, CA  94952

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA  95401

 

 

 

 

 

 

HAL STREATER

HAL STREATER

BRAJNIKOFF, LEONARD

LEGALLEE, DALE

NOZZARI, S. RAY

LEGALLEE, DALE W.

Resident
Engineer

(707) 781-2640

(707) 781-2640

(707) 566-3956

(707) 566-3956

(707) 566-3956

(707) 566-3956

 $10,720,104

 $2,793,071

 $1,254,795

 $2,836,391

 $72,410,831

 $12,889,675

Bid + CCOs

 $10,162,729

 $3,500

 $1,268,232

 $2,925,576

 $21,743,941

 $6,176,840

Comp To  date

 $268,803

 $0

 $0

 $0

 $1,182,771

 $506,701

This Month
09/29/04

09/21/06

08/29/06

12/17/03

03/10/06

01/12/06

Awarded

10/13/04

10/03/06

09/06/06

12/26/03

03/27/06

01/27/06

Approved

03/31/07

04/24/07

12/29/06

12/30/06

04/09/09

02/07/08

Est Comp

 100%

 1%

 100%

 93%

 26%

 32%

%Time

 94%

 0%

 100%

 100%

 30%

 48%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

04-276004

04-281114

04-4C3104

04-130214

04-245414

04-263904

Contract 

ACNH-Q101-(058)E

  

  

ACNH-Q101-(027)E

ACNH-Q101-(107)E

CML-6204-(058)

--()

  

  

L 53-79 0-(0)

L 62-04 0-(9)

--()

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

525 JACOBY STREET

611 PAYRAN STREET

431 PAYRAN STREET

P O BOX 620

246 GHILOTTI AVE.

1009 CLEGG COURT
SUITE A

1009CEGG COURT SUITE
A

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

CA 95401

SANTA ROSA, CA 95401

Accepted

12/29/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

04District

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

04-VAR--/0

Fed Aid

HA23

HA23

HA23

HA23

HA23

HB4N

Pgm Code
IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN SONOMA COUNTY IN GEYSERVILLE  FROM
0.1 KM EAST OF RIVER LANE TO 0.1 KM
WEST OF RIVER ROAD

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

Description 

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

REPLACE STORM DAMAGE BRIDGE

MONITORING AND SURVEILLANCE STATION

Type Of Work
GORDON N BALL

GRANITE CONSTRUCTION COMPANY

GORDON N BALL

GORDON N. BALL, INC.

CC MYERS, INC

PRISM ENGINEERING INC

Contractor

ALAMO, CA 94507

HEALDSBURG, CA 95448

ALAMO, CA 94507

SAN RAMON, CA

RANCHO CORDOVA, CA 95741

SANTA CLARA, CA 95050

 

 

 

 

 

 

HAL STREATER

HAL STREATER

HAL STREATER

BRAJNIKOFF, LEONARD

SARGISS, RAMSES

BORRAYO SALVADOR

Resident
Engineer

(707) 781-2640

(707) 781-2640

(707) 781-2640

(707) 566-3956

(707) 566-3953

(408) 254-5716

 $1,955,535

 $1,961,742

 $3,306,167

 $269,027

 $13,570,524

 $1,937,832

Bid + CCOs

 $1,407,800

 $1,967,910

 $3,056,911

 $255,619

 $13,388,431

 $1,804,521

Comp To  date

 $0

 $24,410

 $62,899

 $0

 $206,960

 $35,300

This Month
11/09/05

12/09/05

10/20/05

10/25/05

04/11/06

12/13/05

Awarded

11/18/05

12/20/05

10/28/05

11/02/05

04/13/06

12/28/05

Approved

01/22/07

01/26/07

04/30/07

01/30/07

02/28/07

02/14/07

Est Comp

 81%

 100%

 94%

 100%

 94%

 92%

%Time

 72%

 98%

 92%

 93%

 98%

 93%

% Work 

 

OVER RUN

 

OVER RUN

 

 

Message

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

04-151914

Contract 

ER-35M0-(004)E

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

ACST-4390-(001)E

ACST-000C-(285)E

--()

--()

--()

--()

  43-90 0-(1E)

  00-0C 2-(5E)

  

  

  

  

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

333 CAMILLE AVENUE

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

P O BOX 2948

630 REED STREET

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG.A

4030 OCCIDENTAL RD

1007 KNOX AVE

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $47,888,357 $3,037,153,567 $5,305,208,291

04-VAR--/0

04-VAR--/0

Fed Aid

HB4N

HB4N

Pgm Code
IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN,
NAPA, SAN FRANCISCO, SANTA CLARA, SAN
MATEO, SOLANO AND SONOMA  COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE ADOPT A HIGHWAY SIGNS

Type Of Work
AMLAND

FARWEST SAFETY INC

Contractor

SAN JOSE, CA 95132

LODI CA 95240

 

(209)339-8085

WASSEFF, WAGDY

Resident
Engineer

(408) 254-5866

 

 $1,618,017

 $129,558

Bid + CCOs

 $1,050,864

 $0

Comp To  date

 $220,516

 $0

This Month
02/08/06

12/20/06

Awarded

02/24/06

01/09/07

Approved

06/09/07

Est Comp

 58%

 0%

%Time

 65%

 0%

% Work 

 

 

Message

04-151284

04-2A0204

Contract 

ACST-X085-(038)E

  

  X0-85 0-(8E)

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

226 N MAIN STREET

1007 KNOX AVE

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-9.3/9.3

05-MON-1-10.4/0

05-MON-1-21.6/31.4

05-MON-1-21.9/22.1

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

Fed Aid

HM2C

HM5

20.80
2660

HA42

HB1

HB1

Pgm Code
IN MONTEREY AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ON ROUTE 1 AT THE
WILLOW SPRINGS MAINTENANCE STATION

MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY NEAR LUCIA AT 0.8
KM NORTH OF LIMEKILN CREEK BRIDGE AND
FROM 1.3 KM TO 1.6 KM NORTH OF
LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

Description 

CULVERT LINER

RECONSTRUCT OR REPLACE EMPLOYEE
HOUSING

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

Type Of Work
INSTITUFORM TECHNOLOGIES, INC

WHITAKER CONTRACTORS, INC.

WINSOR CONSTRUCTION, INC.

CONDON JOHNSON AND ASSOCIATES

J.S. BRAR COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

CHESTERFIELD, MO  63005

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

OAKLAND CA 94604

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

 

 

 

(510)636-2100

 

 

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

Resident
Engineer

(805) 226-9217

(805) 927-4559

(805) 927-4559

(805) 927-4559

(831) 375-1621

(831) 663-8902

 $343,550

 $905,000

 $885,000

 $5,367,881

 $931,683

 $574,350

Bid + CCOs

 $0

 $0

 $346,504

 $1,536,634

 $834,964

 $506,665

Comp To  date

 $0

 $0

 $0

 $1,173,809

 $2,579

 $0

This Month
08/29/06

10/11/06

04/03/06

09/19/06

04/23/04

05/10/06

Awarded

09/13/06

10/31/06

04/04/06

10/04/06

05/06/04

05/26/06

Approved

11/30/07

11/24/06

10/23/08

03/11/08

02/28/07

Est Comp

 0%

 0%

 62%

 6%

 0%

 0%

%Time

 0%

 0%

 39%

 29%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-0N7604

05-0P7404

05-0P2204

05-0C5404

05-4757V4

05-0M3204

Contract 

  

  

  

STP-    -(   )P

ACST-P001-(500)E

  

  

  

  

 P00-1 52-(E)

  P0-01 5-(0E)

  

  

  

  

--()

--()

  

WPCP

  

  

SWPPP

WPCP

WPCP

P.O. BOX 1026

2752 CONCRETE COURT

P. O. BOX 556

P O BOX 12368

2779 BULLARD AVE

120 GRANITE ROCK WAY

3230 RIVERSIDE AVE,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

MONTEREY, CA 93940-5279

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-146-/0

05-MON-183-/2.1

Fed Aid

HA23

HA22

HB1

HA22

HM3

HA22

Pgm Code
IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT VARIOUS
LOCATIONS

IN MONTEREY COUNTY IN AND NEAR
SALINAS AT ROUTE 183 AND 101
SEPARATION AND FROM MONTEREY STREET
TO 0.2 KM NORTH OF MARKET CIRCLE

Description 

REPLACE CULVERT

REPLACEMENT PLANTING

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECKS

REHABILITATE PAVEMENT

Type Of Work
MGE

J.C. RANDOLPH INC.

GRANITE ROCK CO.

PAVEX CONSTRUCTION DIVISION

TRUESDELL CORPORATION OF

PAVEX CONSTRUCTION CO.

Contractor

APTOS, CA.  95003

WATSONVILLE, CA 95076

SAN JOSE CA 95136

PHOENIX AZ 85040

WATSONVILLE, CA

 

 

 

(408)574-1400

(602)437-1711

 

WILSON, JENNIFER

WILSON, JENNIFER

LAVERING, TYLER

LAVERING, TYLER

Resident
Engineer

(831) 375-1621

(831) 375-1621

(831) 375-1621

 

 

(831) 375-5920

 $378,466

 $246,516

 $1,557,980

 $2,692,448

 $398,585

 $7,206,134

Bid + CCOs

 $349,242

 $151,851

 $1,413,681

 $2,928,064

 $0

 $992,521

Comp To  date

 $0

 $2,722

 $22,278

 $0

 $0

 $708,431

This Month
06/24/04

06/07/05

11/23/05

09/12/06

11/01/06

08/29/06

Awarded

07/07/04

06/14/05

12/09/05

09/20/06

11/21/06

09/08/06

Approved

04/23/07

12/24/08

03/21/07

01/16/07

07/17/07

Est Comp

 0%

 0%

 74%

 100%

 0%

 37%

%Time

 0%

 0%

 90%

 100%

 0%

 14%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

COMPLETED

 

 

Message

05-495704

05-491514

05-0L5504

05-0P5904

05-0M9904

05-0E2414

Contract 

ER-35L7-(004)E

  

ACST-Q101-(106)E

  

  

  

--()

  

G Q1-01 1-(6E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1097 PLEASANT VALLEY ROAD

411 WALKER ST.

120 GRANITE ROCK WAY

3529 E WOOD STREET

411 WALKER ST.

1529 HIGHWAY 68

1529 HWY. 68

1529 HIGHWAY 68

1529 HIGHWAY 68

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

01/16/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

Fed Aid

HM1A

HA23

201   130

HA23

HB311

HB4N
HB4N

Pgm Code
IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR FRESNO AT 4.2
KM WEST OF FRESNO COUNTY LINE

EASTBOUND HWY 218 NEAR DEL REY
GARDENS DR.

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

Description 

ASPHALT CONCRETE OVERLAY

REPAIR FAILED EMBANKMENT

REPAIR CULVERT AND SINK HOLES

REALIGNMENT SLOPE

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

VIKING CONSTRUCTION COMPANY

MONTEREY PENINSULA ENGINEERING

GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

Contractor

WATSONVILLE, CA  95077

RANCHO CORDOVA, CA  95741

MONTEREY, CA 93942

WATSONVILLE CA 950775085

VENTURA CA 93002

SANTA PAULA CA 93060

 

 

 

(831)724-1011

(805)648-3373

(805)525-8043

HOPKINS, RAMON

HOPKINS, RAMON L.

LAVERING, TYLER

STIMSON, PATRICK

MORTENSEN, MICHAEL

INFANTE, A.J.

Resident
Engineer

(805) 226-9217

(805) 226-9217

(831) 375-1261

(805) 348-3533

(805) 884-9459

(805) 884-9459

 $1,123,888

 $1,579,502

 $385,000

 $4,264,219

 $2,255,654

 $4,880,595

Bid + CCOs

 $0

 $837,150

 $313,405

 $4,186,674

 $2,237,646

 $4,124,069

Comp To  date

 $0

 $13,146

 $0

 $0

 $13,933

 $639,153

This Month
10/18/06

09/01/06

04/19/06

04/12/04

11/09/05

12/15/05

Awarded

10/27/06

09/20/06

04/21/06

04/21/04

11/18/05

12/28/05

Approved

05/07/07

12/01/06

01/16/07

10/30/07

09/15/08

Est Comp

 0%

 49%

 100%

 100%

 0%

 55%

%Time

 0%

 53%

 81%

 100%

 0%

 85%

% Work 

SUSPENDED

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-0P1004

05-0N4504

05-0P5404

05-484604

05-314304

05-448104

Contract 

  

  

  

ER-35L2-(004)E

ACNH-Q101-(089)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

P.O. BOX 50085

P.O. BOX 1508

PO BOX 2317

P O BOX 50085

P O BOX 1000

1210 E SANTA PAULA STREET

3230 RIVERSIDE AVE,
STE 130

3230 RIVERSIDE AVE,
#130

1529 HIGHWAY 68

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST. ,
SUITE H

22 N. MILPAS ST. STE
H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

01/18/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SB-101-11.4/11.4

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-26.9/26.9

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

Fed Aid

201130

HM1

HM1

HA4S2

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY, IN
MONTECTITO AT CABRILLO BLVD. U.C.,
BR. NO. 51-86

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA
BARBARA AT CASTILLO STREET
UNDERCROSSING

IN SANTA BARBARA COUNTY IN GOLETA
HOLLISTER AVENUE OVERCROSSING

IN SANTA BARBARA COUNTY NEAR  REFUGIO
STATE BEACH FROM TAJIGUAS RANCH
ENTRANCE TO 0.3 KM SOUTH OF ARROYO
QUEMADO CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

Description 

REPAIR BRIDGE RAIL

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

REPLACE SIDEWALK AND OVERLAY
PAVEMENT

SEISMIC RETROFIT

MEDIAN BARRIER

MEDIAN BARRIER

Type Of Work
SECURITY PAVING COMPANY INC.

WHITAKER CONTRACTORS, INC.

UNION ASPHALT, INC.

SPECIALTY CONSTRUCTION INC

JOHN MADONNA CONSTRUCTION

JOHN MADONNA CONSTRUCTION

Contractor

SUN VALLEY, CA 91353-1489

SANTA MARGARITA, CA 93453

SANTA MARIA, CA 93456

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO CA 93403

SAN LUIS OBISPO  CA 93403

 

 

 

(805)543-1706

(805)543-7751

(805)543-7751

MORTENSEN, MICHAEL

HENCH, CHARLIE

ROLDAN, ANDRES

INFANTE, A.J.

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

Resident
Engineer

(805) 884-9459

(805) 927-4559

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 884-9459

 $585,000

 $3,360,000

 $105,000

 $667,175

 $843,372

 $1,328,289

Bid + CCOs

 $0

 $3,370,908

 $119,098

 $229,928

 $811,744

 $1,292,625

Comp To  date

 $0

 $0

 $0

 $211,234

 $0

 $0

This Month
12/27/06

04/18/05

06/07/06

10/23/06

08/16/06

02/21/06

Awarded

01/04/07

04/18/05

07/13/06

11/17/06

08/29/06

03/01/06

Approved

04/27/07

12/31/06

09/29/06

04/23/07

01/19/07

03/27/07

Est Comp

 0%

 100%

 97%

 7%

 83%

 0%

%Time

 0%

 100%

 100%

 34%

 96%

 0%

% Work 

 

OVER RUN

 

 

COMPLETED

PLANT EST
SATIS

Message

05-0Q0904

05-0M7204

05-0P7004

05-0P1504

05-0L5404

05-0K1104

Contract 

  

  

  

  

  

ACST-Q101-(108)E

  

  

  

  

  

G Q1-01 1-(8E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

P. O. BOX 1489

P. O. BOX 910

P. O. BOX 1280

645 CLARION COURT

P O BOX 5310

P O BOX 5310

22 NORTH MILPAS ST.,
STE G & H

775 ARLINGTON ST.

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
H.

22 N. MILPAS ST., STE
H

CAMBRIA, CA 93428

Accepted

01/19/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

Fed Aid

HE13

HA25

HA23

HB1

HA23

HM1A

Pgm Code
IN SANTA BARBARA COUNTY IN AND NEAR
SANTA MARIA FROM 0.4 KM SOUTH OF
SANTA MARIA UNDERCROSSING TO 0.4 KM
NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPENTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE  150 AND
101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND 1.0 KM SOUTH OF TORO
CANYON ROAD

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

Description 

WIDEN FREEWAY

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

MEDIAN BARRIER

REPAIR ROADWAY

RESURFACE ROADWAY

Type Of Work
DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

GRANITEROCK

Contractor

SAN RAMON CA 94583

CORONA, CA  92877

SAN LUIS OBISPO CA 93401

WATSONVILLE CA 95077

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

(925)552-8250

 

(805)543-1706

(831)724-1011

 

 

STIMSON, PATRICK

JOHNSON, C.B.

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

NAAS, ABDALLA

Resident
Engineer

(805) 348-3533

(805) 884-9459

(805) 884-9459

(805) 884-9459

 

(831) 663-8902

 $30,119,728

 $208,632

 $618,269

 $1,177,995

 $5,000,000

 $1,363,600

Bid + CCOs

 $3,251,846

 $37,641

 $6,145

 $1,142,997

 $0

 $1,246,284

Comp To  date

 $223,588

 $37,641

 $1,150

 $0

 $0

 $0

This Month
06/22/06

11/14/06

07/18/06

08/02/05

01/20/98

06/02/05

Awarded

07/06/06

12/04/06

08/01/06

08/12/05

02/02/98

06/14/05

Approved

11/17/08

02/24/10

07/24/08

01/23/07

01/17/07

Est Comp

 20%

 46%

 9%

 0%

 0%

 100%

%Time

 11%

 18%

 1%

 0%

 0%

 100%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

COMPLETED

Message

05-446014

05-282814

05-0M8704

05-0J0604

05-470304

05-0L8804

Contract 

ACNH-Q101-(028)E

  

ACST-4111-(004)E

ACST-P217-(001)E

ER-    -(   )

  

--()

  

  41-11 0-(4E)

G P2-17 0-(1E)

--()

  

  

  

--()

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

645 CLARION CT

P O BOX 50085

P O BOX 15002

411 WALKER ST.

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE
G

3075 EXECUTIVE DR.

SANTA BARBARA, CA 93103

SALINAS, CA 93907

Accepted

01/17/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-152-.3/1.9

05-SCR-152-7.6/8

Fed Aid

201130

HE11

HB1

HB1

HA22

HB1

Pgm Code
NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
WATSONVILLE FROM ROUTE 152 AND 1
SEPARATION TO BEVERLY DRIVE NORTH

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

REPAIR SINK HOLES

WIDEN TO 6 LANES

CONSTRUCT LEFT TURN LANE

WIDEN ROADWAY AND SHOULDER

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

Type Of Work
PAVEX CONSTRUCTION DIVISION

PAVEX MYERS J V

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

Contractor

WATSONVILLE, CA 95076

SAN JOSE, CA  95136

REDWOOD CITY CA 94063

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

REDWOOD CITY CA 94063

 

 

 

 

 

 

ROMAN, BERTHA

SIOBHAN SAUNDERS

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

BARRY DUNLAP

Resident
Engineer

(831) 375-5920

(831) 427-4857

(831) 427-4706

(831) 375-5920

(831) 663-8908

(831) 427-4706

 $585,000

 $44,060,739

 $1,516,725

 $4,040,779

 $7,745,695

 $1,423,611

Bid + CCOs

 $0

 $17,283,255

 $1,512,486

 $3,294,684

 $74,495

 $1,406,437

Comp To  date

 $0

 $978,711

 $1,125

 $171,847

 $74,495

 $69,045

This Month
04/18/06

03/10/06

03/09/04

03/16/06

09/29/06

06/28/05

Awarded

04/19/06

03/24/06

03/18/04

03/27/06

10/11/06

07/13/05

Approved

10/31/06

10/01/09

02/14/08

03/23/07

08/28/07

02/06/07

Est Comp

 0%

 30%

 0%

 80%

 4%

 0%

%Time

 0%

 39%

 0%

 82%

 1%

 0%

% Work 

 

 

PLANT EST
SATIS

SUSPENDED

 

PLANT EST
SATIS

Message

05-0P5504

05-129104

05-465604

05-0G4104

05-491804

05-444804

Contract 

  

ACNH-X087-(028)E

ACST-S009-(013)E

  

ACST-P152-(069)E

ACST-P152-(066)E

  

BHX0-87 0-(8EN)H

  S0-09 0-(3E)

  

  P1-52 0-(9E)

  P1-52 0-(6E)

  

X087- 028-()

--()

  

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

411 WALKER STREET

120 GRANITE ROCKWAY

330 BLOMQUIST ST

P O BOX 50086

PO BOX 50085

330 BLOMQUIST STREET

1529 HIGHWAY 68

140 DUBOIS STREET,
SUITE E

140 DU BOISE ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS ST SUITE
"D"

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 51
01/20/07 Statement of Ongoing Contracts as of 02/01/07

05District

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

05-SLO-41-10.8/11.9

05-SLO-46-.1/7.8

05-SLO-46-.3/0

05-SLO-46-.7/1

Fed Aid

TEA5

HB1

HE13

HM1

HA23

HA42

Pgm Code
IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN
ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

Description 

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

CONSTRUCT TURNOUTS

RUBBERIZED ASPHALT CONCRETE OVERLAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

Type Of Work
PACIFIC RESTORATION GROUP, INC

ON GRADE CONTRACTING

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT, INC.

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

Contractor

CORONA, CA  92877

JAMESTOWN  CA 95327

TEMPLETON, CA  93465

SANTA MARIA, CA  93450

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

 

(209)984-4800

 

 

 

(805)922-9858

RICHARDS, TIM

HENCH, CHARLIE

SILVA, RICK

SILVA, RICK

HENCH, CHARLIE

HENCH, CHARLES

Resident
Engineer

(805) 542-4765

(805) 927-4559

(805) 226-8279

(805) 226-8279

(805) 927-4559

(805) 927-4559

 $550,985

 $1,516,271

 $872,079

 $3,593,785

 $547,500

 $3,732,034

Bid + CCOs

 $158,576

 $1,357,762

 $829,123

 $0

 $301,404

 $3,728,637

Comp To  date

 $97,662

 $20,427

 $10,081

 $0

 $0

 $0

This Month
09/25/06

11/09/05

07/10/06

10/05/06

12/01/04

02/27/06

Awarded

10/10/06

12/02/05

07/18/06

10/19/06

12/01/04

03/14/06

Approved

03/17/08

07/12/07

01/11/08

09/05/06

03/07/07

Est Comp

 10%

 0%

 31%

 0%

 84%

 78%

%Time

 29%

 0%

 95%

 0%

 61%

 100%

% Work 

 

PLANT EST
SATIS

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

05-0L1104

05-420744

05-345304

05-0N6404

05-0M5404

05-468604

Contract 

ACST-P079-(034)E

ACST-P001-(517)E

  

  

  

  

  P0-79 0-(4E)

  P0-01 5-(7E)

  

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

  

SWPPP

P.O. BOX 77038

P O BOX 159

P.O. BOX 790

P.O. BOX 1280

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

4485 VACHELL LANE

775 ARLINGTON STREET

3230 RIVERSIDE AVE.,
#130

3230 RIVERSIDE AVE,
#130

775 ARLINGTON ST.

775 ARLINGTON STREET

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-20.0/21

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

Fed Aid

HA23

HA23

HA25

HB1

HB1

HA22

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM 6.0 KM WEST OF SANTA ROSA
CREEK ROAD TO 0.7 KM  WEST OF JACK
CREEK ROAD

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY AT SHELL
BEACH FROM 0.3 KM NORTH OF SHELL
BEACH ROAD UNDERCROSSING TO 0.3 KM
SOUTH OF AVILA ROAD UNDERCR

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY IN AND NEAR
SAN LUIS OBISPO AND SANTA MARGARITA
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE OVERLAY

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

STEEL POST METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

Type Of Work
UNION CONSTRUCTION INC.

A F A CONSTRUCTION INC

J.S. BRAR COMPANY

ARTHURS CONTRACTING INC

CORAL CONSTRUCTION COMPANY

UNION ASPHALT, INC.

Contractor

SANTA MARIA, CA  93450

NOVATO CA 94949

CLOVIS CA  93611-3414

ATASCADERO CA 93423

WILSONVILLE  OR  97070

SANTA MARIA  CA  93456

 

(415)883-6734

 

(805)461-0140

 

 

SILVA, RICK

RICARDO QUINTANA

RICHARDS, TIM

LEW, MIKE

ROSS MCGOWAN

ROSS MCGOWAN

Resident
Engineer

(805) 226-8279

 

(805) 542-4765

(805) 348-3105

(805) 549-3560

(805) 549-3560

 $2,997,510

 $102,249

 $1,312,334

 $391,336

 $392,390

 $1,853,920

Bid + CCOs

 $0

 $0

 $1,251,702

 $450

 $287,160

 $1,790,382

Comp To  date

 $0

 $0

 $3,800

 $450

 $231,556

 $0

This Month
10/10/06

02/25/99

05/24/04

11/17/06

06/16/06

09/12/06

Awarded

10/20/06

03/10/99

06/10/04

12/19/06

06/23/06

09/21/06

Approved

06/11/07

05/23/07

07/23/07

01/11/07

Est Comp

 0%

 0%

 0%

 0%

 25%

 100%

%Time

 0%

 0%

 0%

 0%

 72%

 100%

% Work 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

 

 

OVER RUN

Message

05-0N8104

05-458804

05-0C1004

05-0L7704

05-0M0204

05-0P6004

Contract 

ACST-3950-(004)E

ACNH-33B2-(004)E

ACNH-Q101-(031)E

  

  

  

  39-50 0-(4EA)C

--()

--()

  

  

  

3951- 005-()

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 1280

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 2650

P O BOX 347

P O BOX 1280

3230 RIVERSIDE AVE,
#130

P. O. BOX 307

4485 VACHELL LANE

2053 PREISKER, SUITE
E

1559 EL CAMINO REAL

1559 EL CAMINO REAL

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

Accepted

01/11/07

Location
Storm Water
Plan
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05District

 $4,881,294 $70,202,894 $165,618,704

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-55.7/0

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

Fed Aid

HB4C

201   130

HA21

HA25

HB4N

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN  PASO
ROBLES AT SOUTH PASO ROBLES OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
ELITE LANDSCAPING INC

R. BURKE CORP.

CERTIFIED COATINGS COMPANY

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

SOUZA CONSTRUCTION, INC

Contractor

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CONCORD CA 94518

CORONA, CA  92877

AUBURN, CA  950602-8908

SAN LUIS OBISPO CA 93403-
3810

 

 

(925)686-1550

 

 

 

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

ROSS MCGOWAN

Resident
Engineer

(805) 542-4765

(805) 549-3735

 

(805) 542-4765

(805) 226-8279

(805) 549-3560

 $527,938

 $1,312,878

 $1,223,000

 $2,363,727

 $619,874

 $982,837

Bid + CCOs

 $494,647

 $1,118,774

 $0

 $1,510,759

 $579,189

 $954,688

Comp To  date

 $4,000

 $0

 $0

 $165,189

 $2,369

 $873

This Month
05/23/02

01/13/06

12/19/06

03/14/06

09/27/05

10/24/05

Awarded

06/04/02

03/02/06

01/17/07

03/30/06

10/06/05

11/08/05

Approved

03/21/07

02/28/07

04/16/10

11/27/07

10/22/07

Est Comp

 0%

 89%

 0%

 76%

 0%

 0%

%Time

 0%

 98%

 0%

 62%

 0%

 0%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

05-345484

05-0N9904

05-0N0904

05-0C1104

05-0C8704

05-494104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

WPCP

SWPPP

WPCP

WPCP

2972 LARKIN AVENUE

P O BOX 957

1045 DETROIT AVENUE

P.O. BOX 77038

10556 COMBIE ROAD

P O BOX 3810

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

1559 EL CAMINO REAL

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-99-.7/7.4

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

Fed Aid

HM1A

HA22

HB4N

HE13

HB4

HA25

Pgm Code
IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

Description 

ASPHALT CONCRETE PAVEMENT OVERLAY

WIDEN EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

WIDEN AND REHABILITATE FREEWAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION

LEE'S PAVING INC.

YEAGER SKANSKA, INC.

F C I CONSTRUCTORS INC

J. S. BRAR

WATKIN & BORTOLUSSI

Contractor

WATSONVILLE, CA 95077

VISALIA, CA 93291

RIVERSIDE, CA  92502-0087

BENICIA CA 94510

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

 

 

 

(707)742-6000

 

 

HADDADIN, HAIDAR

BAINS, DEL

MENGONI, MARK

WOODS, JOHN A

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

Resident
Engineer

(559) 445-6720

(559) 651-8314

(559) 445-5595

(559) 445-6308

(559) 445-6720

(559) 445-6727

 $2,339,545

 $5,890,437

 $7,195,304

 $58,409,297

 $470,025

 $1,478,530

Bid + CCOs

 $0

 $5,899,047

 $6,828,217

 $25,076,593

 $398,726

 $1,414,905

Comp To  date

 $0

 $0

 $0

 $1,017,237

 $1,760

 $2,400

This Month
09/29/06

10/04/02

06/28/04

11/23/05

01/31/05

05/21/01

Awarded

10/10/06

10/18/02

07/12/04

12/13/05

02/14/05

06/05/01

Approved

10/29/08

01/20/07

09/14/07

09/15/09

05/21/07

Est Comp

 0%

 100%

 0%

 51%

 25%

 91%

%Time

 0%

 98%

 0%

 43%

 84%

 98%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

 

 

 

Message

06-0E9904

06-343534

06-419604

06-350704

06-458604

06-404104

Contract 

  

ACST-P033-(058)E

ACNH-P041-(097)E

ACNH-P099-(450)E

ACST-P099-(482)E

ACNH-P099-(418)E

  

  P0-33 0-(8E)

--()

BHP0-99 4-(0EN)H

  P0-99 4-(2ES)T

--()

  

--()

  

P099- 450-()

6206- 005-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 50085

1212 N. PLAZA DR.

P.O. BOX 87

2100 GOODYEAR ROAD

2779 BULLARD AVENUE

77 LARKSPUR ST.

505 N STREET

8530 W. ROOSEVELT
AVE.

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-61.4/63.5

Fed Aid

HB32

202.02

HA22

HE14

HE14

HE14

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM CHESTNUT AVENUE TO CLOVIS AVENUE

Description 

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

Type Of Work
BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

WATKIN AND BORTOLUSSI

GRANITE CONSTRUCTION COMPANY

Contractor

BUENA PARK, CA 90622

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL CA 949014886

WATSONVILLE CA 950775085

 

 

 

(415)453-4691

(415)453-4691

(831)724-1011

SAMIMI, MOHAMMAD

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

SHERILL, OSCAR

Resident
Engineer

(559) 445-6727

(559) 445-5595

(559) 445-5004

(559) 445-5004

 

(559) 445-6726

 $892,547

 $250

 $96,384

 $1,702,478

 $3,658,200

 $576,228

Bid + CCOs

 $868,325

 $0

 $94,611

 $717,268

 $0

 $0

Comp To  date

 $6,099

 $0

 $0

 $715,268

 $0

 $0

This Month
06/17/03

04/18/06

12/19/02

10/27/06

11/22/06

12/12/06

Awarded

06/27/03

05/24/06

12/27/02

11/20/06

12/19/06

01/05/07

Approved

02/23/07

07/14/06

03/16/06

08/03/07

Est Comp

 96%

 0%

 100%

 12%

 0%

 0%

%Time

 98%

 0%

 100%

 43%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

06-453204

06-0F8804

06-478904

06-342344

06-342444

06-342454

Contract 

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 6270

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93723

Accepted

Location
Storm Water
Plan
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06District

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

Fed Aid

HE13
HE13

HA22

HB1

HB1

HA22

Pgm Code
IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

Description 

WIDEN HIGHWAY

REALIGN HIGHWAY AND REPLACE BRIDGE

MODIFY INTERSECTIONS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

KIEWIT PACIFIC CO

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

ACCU CONSTRUCTION

Contractor

BAKERSFIELD, CA. 93388-5127

VANCOUVER WA 98668

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA. 93387

PERRIS , CA. 92570

 

(360)693-1478

 

 

 

 

BURFORD, JIM

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661) 824-0260

 

(661) 720-0971

(661) 720-0972

(661) 859-2428

(661) 859-2428

 $46,787,913

 $31,562,425

 $214,973

 $462,254

 $7,917,031

 $981,092

Bid + CCOs

 $30,228,166

 $0

 $218,628

 $0

 $7,407,871

 $610,236

Comp To  date

 $1,188,174

 $0

 $0

 $0

 $0

 $0

This Month
01/24/06

10/04/06

05/23/05

09/25/06

07/28/05

07/20/06

Awarded

02/02/06

10/19/06

06/01/05

10/03/06

08/04/05

08/07/06

Approved

11/30/07

03/29/06

10/24/05

04/05/07

Est Comp

 46%

 0%

 100%

 0%

 100%

 53%

%Time

 63%

 0%

 100%

 0%

 100%

 62%

% Work 

 

 

 

 

OVER RUN

 

Message

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-0A5104

Contract 

  

ACNH-P041-(102)E

ACST-P043-(031)E

  

ACNH-P058-(100)E

ACST-P058-(102)E

  

--()

  P0-43 0-(1E)

  

--()

  P0-58 1-(2E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O.BOX 5127

P O BOX 1769

P.O. BOX 70157

P.O. BOX 70157

P.O.BOX 70157

23135 BETTY ROAD

POBX 2548

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-99-.7/2.7

06-KER-99-2.7/13.4

06-KER-99-2.7/57.5

06-KER-99-24.7/27.1

Fed Aid

HA22

HA22

HB1

HB1

HB4N

HA25

Pgm Code
IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR METTLER FROM
ROUTE 99 AND 5 SEPARATION TO ROUTE 99
AND 166 SEPARATION

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

Description 

COLD PLANE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

INSTALL EXIT NUMBER SIGNS

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MODERN ALLOYS, INC.

MODERN ALLOYS, INC.

CORAL CONSTRUCTION COMPANY

A C C U CONSTRUCTION

Contractor

BAKERSFIELD, CA 93308

WATSONVILLE CA 95077

STANTON, CA 90680

STANTON, CA. 90680

WILSONVILLE, OR 97070

PERRIS, CA 92570

 

(831)724-1011

 

 

 

 

PETER MULLALY

BURFORD, JAMES D

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 859-2428

(661) 859-2428

(661) 720-0972

(661) 720-0971

 $9,384,409

 $697,498

 $1,663,658

 $5,264,399

 $350,500

 $2,691,226

Bid + CCOs

 $2,723,448

 $720,115

 $0

 $5,148,352

 $0

 $282,061

Comp To  date

 $5,481

 $0

 $0

 $0

 $0

 $218,534

This Month
06/23/06

05/23/05

12/19/06

05/10/06

11/16/06

08/04/06

Awarded

07/12/06

06/06/05

01/09/07

05/23/06

12/05/06

08/22/06

Approved

08/31/07

10/05/05

01/12/07

12/01/09

Est Comp

 48%

 100%

 0%

 100%

 0%

 25%

%Time

 29%

 100%

 0%

 100%

 0%

 10%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

 

Message

06-463604

06-480004

06-0A8804

06-0A8604

06-492504

06-451604

Contract 

ACNH-P058-(101)E

  

ACST-P099-(508)E

  

  

ACNH-P099-(479)E

--()

  

G P0-99 5-(8E)

  

  

--()

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

18851 JAMES RD.

P O BOX 50085

11172 WESTERN AVENUE

11172 WESTERN AVENUE

P.O. BOX 347

23135 BETTY RD.

805 S. LEXINGTON ST.

POBX 81197

1824 NORRIS RD.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93380

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-178-13.7/0

06-KIN-33-12.5/17.1

Fed Aid

HM1A

HB1

HB1

HA22

HB1

HM1

Pgm Code
IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

Description 

HIGHWAY OVERLAY

INSTALL SIGNALS

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

REPLACE GUARD RAIL WITH CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
WINDSOR FUEL COMPANY

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL ENGINEE

GRANITE CONSTRUCTION COMPANY

Contractor

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

IRVINE, CA. 92614

FRESNO, CA 93706

 

 

 

 

 

 

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

JIM BURFORD

AMARJIT DHALIWAL

Resident
Engineer

(661) 588-4548

(661) 720-0972

(661) 859-2428

(661) 859-2428

(661) 824-0260

(661) 720-0972

 $2,442,467

 $488,949

 $571,115

 $7,968,916

 $622,284

 $1,360,710

Bid + CCOs

 $2,275,584

 $0

 $592,395

 $8,163,068

 $605,744

 $0

Comp To  date

 $100

 $0

 $0

 $0

 $0

 $0

This Month
04/06/05

08/24/06

02/25/05

01/05/06

05/25/06

09/25/06

Awarded

04/14/05

08/31/06

03/07/05

01/19/06

06/06/06

10/02/06

Approved

02/10/07

04/21/06

01/16/07

01/26/07

Est Comp

 100%

 0%

 100%

 100%

 80%

 0%

%Time

 99%

 0%

 100%

 100%

 97%

 0%

% Work 

 

SUSPENDED

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

Message

06-0C1204

06-0A6604

06-388804

06-422304

06-483304

06-0F4304

Contract 

  

  

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

PO BOX 38

P.O. BOX 70157

P.O.BOX 5127

P.O.BOX 5127

1792 KAISER AVENUE

2716 GRANITE CT.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

DELANO CA 93215

BAKERSFIELD, CA. 93380

Accepted

01/17/07

01/29/07

Location
Storm Water
Plan
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06District

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-MAD-41-4.3/8.4

06-MAD-99-9.1/9.8

Fed Aid

HB1

HB32

HB1

HB1

HA42

HB4C

Pgm Code
IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR HANFORD FROM 0.3
KM SOUTH OF FLINT AVENUE TO  0.3 KM
NORTH OF FLINT AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN MADERA COUNTY NEAR FRESNO AT
VARIOUS LOCATIONS

IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

Description 

LEFT TURN LANE AND LIGHTING

PLANTING AND IRRIGATION

LEFT TURN LANE AND INSTALL SIGNAL

CONSTRUCT MEDIAN BARRIER

GRADE CHANNEL AND REPLACE CULVERTS

MODIFY INTERCHANGE

Type Of Work
W. JAXON BAKER

J.S. BRAR COMPANY

GRANITE CONSTRUCTION COMPANY

W. JAXON BAKER

CIMARRON INC

GRANITE CONSTRUCTION COMPANY

Contractor

REDDING, CA  96099-4248

CLOVIS, CA 93611-9202

WATSONVILLE CA 950775085

REDDING,  CA  96099-4248

OAKDALE CA 95361

WATSONVILLE CA 95077

 

 

(831)724-1011

 

(209)848-1655

(831)724-1011

ROMANI, HANI

JOHNSON, T CHRIS

ROMANI, HANI

MENGONI, MARK

Resident
Engineer

(559) 651-8315

(559) 445-6727

 

(559) 651-8315

 

(559) 445-5595

 $910,989

 $439,067

 $912,264

 $2,392,048

 $169,096

 $5,922,626

Bid + CCOs

 $772,621

 $425,719

 $0

 $1,201,537

 $0

 $1,399,348

Comp To  date

 $0

 $0

 $0

 $130,453

 $0

 $733,284

This Month
07/13/06

06/30/03

12/19/06

09/25/06

10/25/06

10/03/06

Awarded

07/24/06

07/11/03

01/10/07

10/02/06

11/21/06

10/11/06

Approved

11/29/06

12/12/05

08/15/07

07/17/07

Est Comp

 93%

 100%

 0%

 26%

 0%

 28%

%Time

 81%

 100%

 0%

 49%

 0%

 24%

% Work 

SUSPENDED

 

 

 

 

 

Message

06-479204

06-467904

06-474804

06-0A8904

06-427904

06-407204

Contract 

  

  

ACST-P043-(035)E

ACST-P198-(049)E

  

NH-    -(   )

  

  

G P0-43 0-(5E)

G P1-98 0-(9E)

  

--()

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 994248

2779 BULLARD AVENUE

P O BOX 50085

P.O. BOX 994248

10425 CIMARRON TRAIL

P O BOX 50085

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

505 N STREET

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-MAD-99-19.6/22.6

06-TUL-63-19.8/30.1

06-TUL-65-28.3/29.8

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

Fed Aid

HE13

HA22

HM1

HB32

HB4N

HA21

Pgm Code
IN MADERA COUNTY NEAR FAIRMEAD FROM
1.6 KM SOUTH OF AVENUE 21
INTERSECTION TO 0.2 KM SOUTH OF
ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

Description 

CONVERT TO DIVIDED FREEWAY

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

Type Of Work
F C I CONSTRUCTORS INC

LEE'S PAVING, INC.

W JAXON BAKER INC

WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

Contractor

BENICIA CA 94510

VISALIA, CA 93291

REDDING CA 960994248

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

(707)742-6000

 

(530)241-1086

 

 

 

GORDON, LAURA

MEJIA, HUGO

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 665-9079

(559) 651-8313

 

(661) 720-0971

(559) 651-8319

(559) 651-8319

 $47,208,440

 $3,659,473

 $1,211,646

 $560,426

 $434,475

 $2,764,244

Bid + CCOs

 $1,065,990

 $3,410,335

 $0

 $475,521

 $0

 $3,001,253

Comp To  date

 $1,034,300

 $0

 $0

 $2,334

 $0

 $900

This Month
10/23/06

05/19/05

11/13/06

11/15/05

06/23/06

03/10/06

Awarded

11/09/06

06/08/05

12/01/06

12/02/05

07/05/06

03/24/06

Approved

03/10/09

12/07/05

02/17/09

10/23/07

Est Comp

 4%

 100%

 0%

 32%

 0%

 0%

%Time

 2%

 100%

 0%

 85%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

06-293304

06-448004

06-0F4104

06-479004

06-484404

06-490204

Contract 

  

ACST-P063-(019)E

  

ACST-P099-(489)E

OTS-000C-(283)

  

  

  P0-63 0-(9E)

  

  P0-99 4-(9E)

--()

  

  

--()

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

2100 GOODYEAR RD

1212 N. PLAZA DRIVE

P O BOX 994248

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

PO BOX 878

8530 W. ROOSEVELT
AVE.

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $5,221,080 $115,181,551 $276,315,626

06-TUL-99-28.3/29.9

06-TUL-137-15.0/15.9

06-TUL-198-10.2/0

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Fed Aid

HA25

HB4N

HB4N

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE COUNTY IN VISALIA AT ROUTE
198 WESTBOUND COURT STREET OFF RAMP

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

Description 

PLANTING AND IRRIGATION

MODIFY SIGNALS

RAMP WIDENING AND INSTALL SIGNALS

SEAL COAT

SIGNAL LIGHTS

Type Of Work
WATKINS & BORTOLUSSI

LEE'S PAVING

LEE'S PAVING

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

Contractor

SAN RAFAEL, CA 94901-4886

VISALIA CA 93291

MODESTO  CA 95352

SELMA CA 93662

 

 

(559)651-1337

 

 

DAVID ONTIVEROS

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8316

(559) 651-8321

(559) 651-8321

(559) 651-8319

(559) 651-8319

 $2,113,872

 $1,014,728

 $985,421

 $1,143,633

 $332,136

Bid + CCOs

 $1,664,638

 $133,562

 $0

 $1,084,784

 $272,885

Comp To  date

 $13,200

 $133,562

 $0

 $150

 $17,844

This Month
01/19/06

06/27/06

12/14/06

10/31/05

06/28/06

Awarded

01/26/06

07/12/06

01/05/07

11/14/05

07/12/06

Approved

04/06/09

04/13/07

06/26/07

02/01/07

Est Comp

 21%

 17%

 0%

 100%

 80%

%Time

 79%

 13%

 0%

 100%

 82%

% Work 

 

 

 

OVER RUN

 

Message

06-431604

06-3937U4

06-476404

06-0C6004

06-483204

Contract 

ACNH-P099-(455)E

  

ACST-P198-(045)E

  

  

--()

  

  P1-98 0-(5E)

  

  

  

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

1212 N. PLAZA DRIVE

1212 NORTH PLAZA DRIVE

PO BOX 4770

2135 E FRONT ST

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-5.6/5.6

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-24.4/82.3

Fed Aid

HB1

HA21

HB1

HE13

HE11

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

IN LOS ANGELES COUNTY IN TORRANCE AT
ROLLING HILLS WAY

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM LA TIJERA BOULEVARD TO 0.9 KM
SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

Description 

INSTALL SMART PEDESTRIAN CROSSWALK

UPGRADE BRIDGE RAILS

SIGNAL AND LIGHTING

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
INSPECTION ENGINEERING

KLM CONSTRUCTION, INC.

OAK ENGINEERING INC.

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

Contractor

COSTA MESA, CA 92626

PUYALLUP, WA 98372

POMONA, CA 91766

LONG BEACH, CA 90806

ROSEMEAD CA 91770

WATSONVILLE, CA 95076

 

 

 

 

(626)454-5222

 

WANG, PAUL

FAYAD, HASSAN

WANG, PAUL

TRUJILLO JR., GILBERT

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(562) 860-3085

(562) 926-2537

(310) 649-1821

 

(818) 637-2506

 $177,100

 $727,970

 $146,050

 $10,300,982

 $3,839,751

 $20,195,599

Bid + CCOs

 $145,889

 $516,560

 $133,305

 $4,590,743

 $0

 $7,102,465

Comp To  date

 $0

 $133,938

 $15,195

 $126,030

 $0

 $78,283

This Month
06/08/06

11/16/05

08/24/06

05/04/05

12/05/06

06/22/06

Awarded

06/26/06

11/28/05

09/11/06

05/17/05

12/15/06

07/05/06

Approved

01/21/07

04/25/07

03/01/07

04/15/09

06/07/07

08/30/07

Est Comp

 18%

 18%

 55%

 85%

 0%

 24%

%Time

 83%

 72%

 91%

 45%

 0%

 35%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-4K6904

07-1190F4

07-4L3004

07-1660U4

07-1661A4

07-214204

Contract 

  

ACST-S001-(522)E

  

  

  

  

  

  S0-01 5-(2E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

2973 HARBOR BLVD STE. 516

1011 E. MAIN, STE. 408

1305 W. SECOND ST.

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD

585 WEST BEACH STREET

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
SUITE 101

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

2090 FERN LANE

CERRITOS, CA 90703

WESTCHESTER, CA 90045

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

Fed Aid

HA25

HA28

HA22

HA22

HA42

HB311

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

Description 

REMOVE AND REPLACE DISEASED TREES

ROADSIDE ACCESS IMPROVEMENTS

LIGHTING AND SIGN ILLUMINATION

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

Type Of Work
ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

TERNO INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

Contractor

PERRIS, CA 92570

CORONA, CA  92878

LA MIRADA, CA. 90638

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

 

 

 

 

 

 

IZADPANAH, MOE

IZADPANAH, MOE

FARDOUN, MIKE

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

Resident
Engineer

(323) 981-1795

(323) 981-1795

(626) 338-3430

(818) 637-2506

(310) 478-7970

(818) 637-2506

 $517,780

 $794,210

 $1,771,379

 $45,195,195

 $4,799,437

 $363,310

Bid + CCOs

 $325,630

 $731,438

 $0

 $17,482,938

 $0

 $288,106

Comp To  date

 $0

 $0

 $0

 $917,865

 $0

 $4,912

This Month
04/07/06

02/06/06

12/11/06

10/24/05

12/20/06

06/19/06

Awarded

04/21/06

02/21/06

01/03/07

11/05/05

01/17/07

07/06/06

Approved

05/08/08

03/15/07

07/10/07

10/31/10

12/07/09

Est Comp

 62%

 100%

 0%

 30%

 0%

 0%

%Time

 63%

 93%

 0%

 39%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

07-2324A4

07-232604

07-140704

07-193104

07-2266A4

07-0510C4

Contract 

  

ACIM-X037-(131)E

  

ACIM-005 -(064)E

  

  

  

NHP0-60 1-(9E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

23135 BETTY ROAD

P.O. BOX 2229

15701 HERON AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA #H

2090 FERN LANE

1200 S. SEPULVEDA
BLVD.

2090 FERN LN

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-39.4/45.6

07-LA-5-65.4/65.9

07-LA-5-82.0/85

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

Fed Aid

HB5

HA23

01130

201.130

HA22

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

LA-5 FROM PM 82.0 TO PM 85.0 WITHIN
THE TOWN OF GORMAN IN NORTHERN LOS
ANGELES COUNTY  DIR'S EMERGENCY F.A.
CONTRACT

REPAIR FIRE DAMAGE ON LA-5, NO. OF
CASTAICFIRE DESTROYED 500 LINEAR FEET
OF BARB WRE AND FENCE POSTS.  DIR.
ORDER, EMERGENCY FA CO

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND STRUCTURES

SLOPE RECONSTRUCTION

REPAIR FIRE DAMAGE

FIX DAMAGE LA 5 FROM PM 60.0 TO PM
61.0

RESURFACE ASPHALT CONCRETE

UPGRADE SURVEILLANCE SYSTEM

Type Of Work
CHUMO CONSTRUCTION, INC.

YEAGER SKANSKA INC

SUNPEAK CONSTRUCTION, INC.

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

TERNO, INC.

Contractor

BALDWIN PARK, CA 92334

RIVERSIDE CA 925092405

NEWPORT BEACH, CA 92660

SUN VALLEY, CA 91353-1449

CORONA, CA 92878-2229

LA MIRADA, CA 90638

 

(951)684-5360

 

 

 

 

YOUNG, FRED

MOGHADDAS, SEYED

ARDABILI, MAHMUD

SHARIFI, KAMI

YADEGARI, SHAHRIAR

NGUYEN, LUKE

Resident
Engineer

(818) 364-2760

(661) 257-0273

(661) 257-0273

(661) 257-0273

(310) 478-7970

(562) 926-2537

 $35,197,404

 $19,561,244

 $385,000

 $500,000

 $9,504,484

 $1,989,286

Bid + CCOs

 $24,358,644

 $16,094,535

 $93,913

 $253,643

 $4,770,525

 $39,902

Comp To  date

 $611,748

 $95,853

 $2,501

 $0

 $389,935

 $21,616

This Month
04/12/05

02/01/06

08/16/06

07/10/06

10/13/05

09/22/06

Awarded

04/27/05

02/09/06

08/17/06

07/10/06

10/27/05

10/05/06

Approved

01/30/08

09/16/07

02/20/07

12/08/06

05/15/07

12/05/07

Est Comp

 0%

 95%

 100%

 100%

 88%

 22%

%Time

 0%

 82%

 24%

 100%

 50%

 2%

% Work 

PLANT EST
SATIS

 

OVER RUN

COMPLETED

 

 

Message

07-122004

07-4L0404

07-1X5004

07-1X4404

07-244504

07-182104

Contract 

ACNH-005 -(051)N

ACIM-4110-(004)E

  

  

ACIM-010 -(784)E

  

  00-5 30-(1N)

--()

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

WPCP

WPCP

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

1401 QUAIL STREET, SUITE 105

P.O. BOX 1249

P.O. BOX 2229

15701 HERON AVE.

13171 TELFAIR AVE.
SUITE 101

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STAFORD, STE. 70

1200 S. SEPULVEDA

14620 CARMENITA ROAD

SYLMAR, CA 91342

LOS ANGELES, CA 90025

Accepted

12/21/06

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-11.6/15.2

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

07-LA-10-/.6

Fed Aid

HA25

HB34

HA22

HA23

HA22

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 10 AT HOOVER STREET ON RAMP

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

Description 

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

LIGHTING AND SIGN ILLUMINATION

SLOPE REPAIR

REPLACE OVERHEAD AND GROUND SIGNS

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

Type Of Work
P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

CSI ELECTRICAL CONTRACTORS,INC

O DONNELL CONSTRUCTION INC

PETERSON-CHASE GENERAL

DRILL TECH DRILLING & SHORING

Contractor

ORANGE, CA.  92868

COVINA CA 91723

SANTA FE SPRINGS, CA 90670

SAN DIMAS, CA 91773-2911

IRVINE, CA.  92614-5706

ANTIOCH, CA 94509

 

(626)915-7633

 

 

 

 

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, PAUL

WANG, SIMON YEH-FU

CHOU, MICHAEL

PATEL, PRAVIN

Resident
Engineer

(562) 401-3333

(310) 649-1821

(562) 926-2537

(213) 620-2039

(626) 338-3430

(213) 620-2039

 $1,090,742

 $2,021,331

 $2,222,193

 $649,294

 $870,560

 $2,306,000

Bid + CCOs

 $970,471

 $1,966,072

 $0

 $231,026

 $746,034

 $2,086,782

Comp To  date

 $9,375

 $21,970

 $0

 $231,026

 $69,349

 $142,058

This Month
08/30/05

11/30/05

10/02/06

10/13/06

10/18/05

10/04/05

Awarded

09/14/05

12/13/05

10/23/06

10/26/06

10/28/05

10/19/05

Approved

10/10/07

02/05/07

08/20/07

10/12/07

11/20/07

07/06/07

Est Comp

 64%

 0%

 0%

 17%

 36%

 100%

%Time

 89%

 0%

 0%

 36%

 86%

 90%

% Work 

 

PLANT EST
SATIS

 

 

SUSPENDED

OVER RUN

Message

07-2324C4

07-242004

07-140604

07-4K4104

07-205004

07-250804

Contract 

ACIM-010 -(782)E

  

ACIM-X037-(126)E

  

ACIM-010 -(785)E

  

--()

  

--()

  

  01-0 17-(5E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

  

999 TOWN AND COUNTRY RD

P O BOX 4576

P.O. BOX 2887

559 W. COVINA BLVD

1792 KAISER AVENUE

2200 WYMORE WAY

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

12901 E. RAMONA
BLVD., SUITE H

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

IRWINDALE, CA. 91706

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-6.9/0

07-LA-27-12.5/14.3

Fed Aid

HA21

HA42

HA22

HB4N

HA42

HB4N

Pgm Code
IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

IN LOS ANGELES COUNTY AT GLENVIEW AT
0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES
FRO BURBANK BOULEVARD TO HART STREET

Description 

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

RUBBERIZED ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY

Type Of Work
GRIFFITH COMPANY

PETERSON CHASE GENERAL

SULLY MILLER CONTRACTING CO

TDS ENGINEERING

HIGHLAND CONSTRUCTION INC

SECURITY PAVING COMPANY INC

Contractor

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

ANAHEIM, CA  92801

WESTLAKE VILLAGE, CA 91361

ORANGE CA 92868

SUN VALLEY CA 913531489

(562)207-1777

(949)252-0441

 

 

(714)538-5156

(818)767-8418

KWAN, KIN

KWAN, KIN

ZARIF SAYKALI

MANNAA, HASSAN

Resident
Engineer

(661) 726-0148

(661) 257-0273

(310) 649-1821

(818) 364-2760

 

 

 $2,445,402

 $7,584,391

 $2,816,987

 $405,759

 $478,670

 $529,570

Bid + CCOs

 $2,326,905

 $6,042,347

 $506,032

 $208,268

 $0

 $0

Comp To  date

 $128,570

 $246,866

 $289,989

 $50,906

 $0

 $0

This Month
03/16/04

01/10/06

07/21/06

05/24/06

12/11/06

11/29/06

Awarded

03/29/04

01/24/06

08/07/06

06/02/06

01/03/07

12/19/06

Approved

12/26/07

03/06/08

07/02/07

01/31/07

05/29/07

07/01/07

Est Comp

 0%

 40%

 100%

 82%

 0%

 0%

%Time

 0%

 76%

 18%

 51%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

07-4E2404

07-194104

07-184904

07-0P6804

07-4S3504

07-4K1404

Contract 

ACNH-P014-(060)E

ACNH-P014-(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2150

1792 KAISER AVENUE

1100 E. ORANGETHORPE AVE.#200

2899 AGOURA RD. STE 171

133 N PIXLEY STREET

P O BOX 1489

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

9100 S. SEPULVEDA,
SUITE 200

13171 TELFAIR AVE.
STE 101

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-/1.9

07-LA-47-/.9

07-LA-60-.5/.7

Fed Aid

HA22  HB1

HA22

HM3

HB4N

HA25

HM3

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

Description 

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

REALIGN TRAVELER RAIL

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION

BRIDGE REHABILITATION

Type Of Work
ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

CHRISTIE CONSTRUCTION INC

ROYAL ELECTRIC CO.

BELAIRE WEST LANDSCAPE INC

ODONNELL CONSTRUCTION INC

Contractor

CORONA, CA  92879

CORONA CA 92883

RICHMOND, CA 94804

SACRAMENTO, CA  95823-0409

BUENA PARK CA 90622

SAN DIMAS CA 917732911

 

(951)674-7352

 

 

 

(909)394-4510

RAMIN, SIXTO

KAROUT, REDA

SOHEILI, A

ALONZO, BERNARD

PUNJABI, RAJ

PATEL, PRAVIN

Resident
Engineer

(310) 649-1821

(626) 338-3430

(310) 609-0264

(562) 926-2537

(562) 572-6230

(213) 620-2039

 $4,692,405

 $539,759

 $1,205,354

 $2,887,711

 $1,788,903

 $631,731

Bid + CCOs

 $3,730,893

 $526,243

 $463,186

 $2,402,805

 $241,694

 $566,067

Comp To  date

 $317,485

 $1,063

 $210,561

 $177,596

 $217,319

 $0

This Month
09/22/05

12/30/05

03/16/06

11/30/05

09/01/06

04/21/06

Awarded

10/11/05

01/12/06

04/04/06

12/16/05

09/18/06

05/08/06

Approved

04/30/07

03/12/07

02/09/07

04/20/07

06/09/07

01/08/07

Est Comp

 92%

 0%

 93%

 78%

 38%

 100%

%Time

 78%

 0%

 38%

 83%

 14%

 93%

% Work 

 

PLANT EST
SATIS

 

 

 

COMPLETED

Message

07-2074U4

07-4G7004

07-1Y7104

07-129954

07-179904

07-2Y0004

Contract 

ACST-S027-(004)E

  

  

ACNH-P047-(007)E

  

  

  S0-27 0-(4EA)C

  

  

--()

  

  

S027- 005-()

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

POST OFFICE BOX 2229

26320 LESTER CIRCLE

4925 SEAPORT AVENUE

P.O. BOX 231430

PO BOX 6270

559 W COVINA BLVD

9100 S. SEPULVEDA
BLVD., SUITE 200

12901 RAMONA BLVD.
STE H

18730 S. WILMINGTON
AVE., SUITE 103

14620 CARMENITA ROAD

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

THOUSAND OAKS, CA 91320

NORWALK, CA 90650

Accepted

01/12/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-60-6.9/19.4

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

07-LA-60-22.4/25

07-LA-60-29.4/0

07-LA-60-/0

Fed Aid

HA22

HB1

HA22

HB5

HA12

HA42

Pgm Code
IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE AT PECK ROAD OFF RAMP

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

Description 

GRIND CONCRETE PAVEMENT

WIDEN OFF RAMP

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

ODONNELL CONSTRUCTION INC

J. MCLOUGHLIN ENG.

CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

Contractor

BENICIA, CA 94510

SAN DIMAS CA 917732911

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

FONTANA, CA 92334

FONTANA, CA 92334-1406

 

(909)394-4510

 

 

 

 

PUNJABI, RAJ

SAAD, HUSSEIN

SAAD, HUSSEIN

SANDOVAL, MARTIN

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

Resident
Engineer

(562) 572-6230

(562) 401-3333

(562) 401-3333

(909) 594-9311

(909) 594-9311

(562) 401-3333

 $10,243,172

 $845,321

 $3,129,061

 $58,106,702

 $12,835,002

 $2,952,658

Bid + CCOs

 $10,180,704

 $627,261

 $2,808,580

 $55,790,156

 $4,456,867

 $2,467,239

Comp To  date

 $0

 $206,672

 $0

 $1,267,776

 $1,655,639

 $328,050

This Month
06/03/05

09/18/06

08/02/05

04/08/03

02/10/06

08/12/05

Awarded

06/17/05

09/28/06

08/18/05

04/23/03

02/22/06

08/25/05

Approved

01/12/07

12/30/07

06/30/07

04/30/07

07/30/07

07/01/07

Est Comp

 94%

 35%

 66%

 0%

 100%

 100%

%Time

 96%

 74%

 87%

 0%

 35%

 84%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

07-206804

07-4K6504

07-244604

07-1257U4

07-201704

07-226714

Contract 

ACNH-P060-(125)E

  

ACNH-P060-(127)E

ACST-X037-(114)E

  

ACNH-X027-(124)E

--()

  

--()

  X0-37 1-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

559 W COVINA BLVD

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

P.O. BOX 429

P.O. BOX 1406

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

Accepted

01/23/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-72-.2/6.7

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-16.6/17.3

Fed Aid

HB4N

HE13

HE13

HA22

HA21

HB32

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
WHITTIER FROM JORDAN ROAD TO
ESPERANZA AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

Description 

INSTALL SIGNAL SYSTEM

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
DYNALECTRIC

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

Contractor

LOS ALAMITOS, CA 90720

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

 

 

(916)635-9370

 

(626)794-0800

 

MAO, AMY

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

WANG, MIKE

Resident
Engineer

(562) 926-2537

(310) 649-1821

(310) 649-1821

(562) 401-3333

 

(562) 401-3333

 $1,207,900

 $3,032,302

 $11,602,117

 $72,124,777

 $438,590

 $2,357,094

Bid + CCOs

 $0

 $2,995,427

 $10,780,437

 $25,365,520

 $60,877

 $2,358,798

Comp To  date

 $0

 $0

 $198,290

 $997,424

 $12,095

 $0

This Month
12/14/06

02/16/05

02/16/05

11/03/05

04/06/06

09/19/02

Awarded

01/09/07

03/07/05

03/03/05

11/21/05

04/18/06

09/27/02

Approved

09/20/07

07/01/07

04/26/08

05/11/08

04/07/07

12/12/06

Est Comp

 0%

 0%

 100%

 20%

 95%

 100%

%Time

 0%

 0%

 92%

 35%

 14%

 100%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

07-257704

07-1693A4

07-1693C4

07-182204

07-1Y6504

07-002964

Contract 

  

  

  

ACNH-091 -(123)E

  

ACNH-P091-(111)E

  

  

  

--()

  

IM60-5 28-(5E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

4462 CORPORATE CENTER DRIVE

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N FAIR OAKS

7371 WALNUT AVENUE

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

Accepted

01/04/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

Fed Aid

HA25

HB4N

HA28

HA25

HA22

HB34

Pgm Code
IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

REMOVE AND REPLACE DISEASED TREES

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
A C C U CONSTRUCTION

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

ACCU CONSTRUCTION

SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

Contractor

PERRIS CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

PERRIS, CA 92570

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

(951)657-8200

 

 

 

 

 

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

IZADPANAH, MOE

AZIMA, HASSAN

PATEL, JAGDISH

Resident
Engineer

 

(213) 620-2039

(323) 981-1795

(323) 981-1795

(323) 981-1795

(818) 788-3303

 $2,229,388

 $14,514,847

 $3,117,764

 $1,285,528

 $4,109,857

 $5,049,953

Bid + CCOs

 $2,039,050

 $12,495,958

 $395,103

 $1,231,028

 $3,493,421

 $4,559,100

Comp To  date

 $162,199

 $625,630

 $97,189

 $1,250

 $0

 $128,390

This Month
01/05/06

08/20/04

09/01/06

08/02/05

06/03/05

10/31/05

Awarded

01/23/06

09/07/04

09/12/06

08/18/05

06/14/05

11/15/05

Approved

12/20/09

05/03/07

08/30/07

11/30/07

12/15/06

01/24/08

Est Comp

 19%

 100%

 30%

 59%

 100%

 46%

%Time

 91%

 85%

 13%

 96%

 100%

 87%

% Work 

 

 

 

 

COMPLETED

 

Message

07-180004

07-1199U4

07-232304

07-2324G4

07-244804

07-218504

Contract 

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

ACNH-Q101-(095)E

ACNH-X037-(128)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

23135 BETTY ROAD

P.O. BOX 1489

1792 KAISER AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

ENCINO, CA 91436

Accepted

01/08/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-103-1.2/1.3

07-LA-105-1.5/1.5

07-LA-105-/18.2

Fed Aid

HA25

HB4N

HA27

HM1A

HA42

HM4

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL SEGUNDO
AT IMPERIAL HIGHWAY AND HORNET WAY

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

Description 

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

CONSTRUCT CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

REMOVE UNDERGROUND STORAGE TANK

REPLACE STRIPING AND MARKING

Type Of Work
BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

SECURITY PAVING COMPANY, INC.

R.J. NOBLE COMPANY

FLEMING ENVIRONMENTAL

SUDHAKAR COMPANY INTERNATIONAL

Contractor

BUENA PARK, CA 90622

TURLOCK CA 95381

SUN VALLEY, CA  91353-1489

ORANGE, CA 92856

BUENA PARK CA 906201030

RIALTO, CA 92376

 

(209)634-4981

 

 

(714)228-0935

 

PATEL, JAGDISH

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

PUNJABI, RAJ

GALLARDO, SAM

ZAWISTOWSKI, TOM

Resident
Engineer

(818) 788-3303

(818) 364-2760

(805) 480-4928

(562) 572-6230

(310) 609-0264

(562) 401-3333

 $1,114,779

 $10,638,259

 $3,959,226

 $321,702

 $295,976

 $949,340

Bid + CCOs

 $1,066,098

 $4,443,175

 $0

 $287,434

 $0

 $428,161

Comp To  date

 $0

 $560,361

 $0

 $0

 $0

 $134,013

This Month
05/17/03

11/14/05

12/15/06

06/06/06

10/27/06

05/25/06

Awarded

05/17/03

11/29/05

01/11/07

06/15/06

12/01/06

06/12/06

Approved

04/06/07

09/11/07

03/03/09

11/21/06

05/23/07

07/01/07

Est Comp

 93%

 57%

 0%

 100%

 0%

 46%

%Time

 95%

 42%

 0%

 89%

 0%

 45%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-0616A4

07-120884

07-186104

07-2Y3804

07-1P7504

07-1Y9304

Contract 

ACNH-P101-(995)0

ACNH-000C-(276)E

ACST-Q101-(121)E

  

  

  

--()

--()

G Q1-01 1-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 6270

P O BOX 2968

P.O. BOX 1489

P.O. BOX 620

6130 VALLEY VIEW STREET

1450 N FITZGERALD AVE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 103

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. STE 103

11229 S WOODRUFF AVE

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-107-.9/3.6

07-LA-107-/4.8

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

Fed Aid

HB4N

HB4N

HB1

HB1

HA22

HM1

Pgm Code
IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGLES COUNTY IN AND NEAR
TORRANCE FROM PACIFIC COAST HIGHWAY
TO REDONDO BEACH BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT FLOWER STREET  OVERCROSSING AND AT
FIGUEROA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

Description 

UPGRADE TRAFFIC SIGNALS

INSTALL SIGNAL SYSTEM

REPLACE BRIDGE RAILINGS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

Type Of Work
TDS ENGINEERING

TERNO INC

OLIVAS VALDEZ INC

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE, CA 91361

LA MIRADA, CA 90638

COVINA, CA 91724

IRVINE, CA 92614

SACRAMENTO CA 95823

CORONA CA 928782229

 

 

 

 

(916)428-0286

(951)736-7600

NGUYEN, LUKE

MAO, AMY

GALLARDO, SAM

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(562) 926-2537

(310) 609-0264

(818) 637-2506

(818) 364-2760

(818) 637-2506

 $462,955

 $945,999

 $951,065

 $2,535,174

 $3,583,780

 $535,600

Bid + CCOs

 $422,955

 $0

 $28,400

 $1,245,369

 $656,370

 $554,652

Comp To  date

 $0

 $0

 $0

 $24,630

 $0

 $0

This Month
06/06/06

12/29/06

10/05/06

11/14/05

10/04/05

05/24/06

Awarded

06/15/06

01/11/07

10/23/06

11/23/05

10/20/05

06/06/06

Approved

02/20/07

09/20/07

05/02/07

10/30/07

07/01/07

02/15/07

Est Comp

 100%

 0%

 24%

 52%

 42%

 43%

%Time

 91%

 0%

 3%

 48%

 18%

 99%

% Work 

 

 

 

 

 

 

Message

07-4J9904

07-257804

07-4G9404

07-243504

07-4G3004

07-1Y1504

Contract 

  

  

  

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

  

G S1-10 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2899 AGOURA ROAD, STE. 171

15701 HERON AVE

846 NORTH CHARTER DRIVE

1792 KAISER AVENUE

3131 52ND AVENUE

P O BOX 2229

14620 CARMENITA ROAD

14620 CARMENITA ROAD

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

GLENDALE, CA 91208

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-118-.3/.3

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

Fed Aid

HB1

HA25

HB1

HE13

HE13  HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT 0.5 KM EAST OF ROCKY PEAK ROAD

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN PALMDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

Description 

MEDIAN DRAINAGE IMPROVEMENT

PLANTING AND IRRIGATION

INSTALL MESSAGE SIGNS

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

Type Of Work
HIGHLAND CONSTRUCTION, INC.

P&D CONSULTANTS, INC.

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

Contractor

ORANGE, CA 92868

ORANGE, CA.  92868

VENTURA CA 93006

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

 

 

(805)642-0121

 

 

 

BOBBA PRASAD

AGUILAR, ANGEL

MANNAA, HASSAN

HORMOZI, IRAJ

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

Resident
Engineer

(805) 375-5924

(818) 637-2514

(818) 364-2760

(661) 726-0148

(661) 726-0148

(562) 401-3333

 $217,703

 $1,326,671

 $106,026

 $4,144,020

 $15,915,399

 $900,000

Bid + CCOs

 $188,734

 $1,227,673

 $0

 $4,129,680

 $9,310,168

 $812,630

Comp To  date

 $0

 $21,298

 $0

 $0

 $898,617

 $0

This Month
11/28/06

12/01/05

08/14/06

02/02/05

10/12/05

05/23/05

Awarded

12/04/06

12/09/05

08/30/06

02/14/05

10/20/05

05/23/05

Approved

12/29/06

09/25/09

03/15/07

03/15/07

06/25/08

01/01/07

Est Comp

 9%

 16%

 0%

 0%

 0%

 100%

%Time

 93%

 91%

 0%

 0%

 0%

 90%

% Work 

COMPLETED

 

 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

Message

07-4L5204

07-182604

07-4L8204

07-127254

07-127264

07-4L2104

Contract 

  

ACNH-P134-(033)E

  

  

ACNH-P138-(037)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

  

133 NORTH PIXLEY STREET

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 3416

P.O. BOX 902500

P. O. BOX 50085

10722 ARROW RTE. #716

1525 RANCHO CONEJO
BLVD., SUITE 102

2090 FERN LANE

13171 TELFAIR AVE STE
101

45120 13TH STREET
WEST

45120 13TH ST W

11229 S. WOODRUFF
AVE.

GLENDALE, CA. 91208

LANCASTER, CA 93534

SYLMAR, CA. 91342

DOWNEY, CA 90241

Accepted

01/18/07

Location
Storm Water
Plan



State of California Department of Transportation Page 74
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

Fed Aid

HA22

HB311

HB1

HA25

HE14

HE14

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

Description 

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

INSTALL TRAFFIC SIGNAL

REMOVE AND REPLACE DISEASED TREES

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

JFL ELECTRIC, INC.

P AND D LANDSCAPE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

Contractor

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

LOS ANGELES, CA  90001-3915

ORANGE, CA 92868

WINCHESTER, CA 92596

WINCHESTER, CA 92596

 

 

 

 

 

 

IZADPANAH, MOE

AZIMA, HASSAN

LEE, JEFF

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(323) 981-1795

(323) 981-1795

(818) 364-2760

(626) 338-3430

(626) 338-3430

(626) 338-3430

 $5,365,010

 $5,511,664

 $482,279

 $706,811

 $1,504,820

 $1,748,256

Bid + CCOs

 $2,515,131

 $4,750,861

 $0

 $319,437

 $1,312,674

 $1,582,126

Comp To  date

 $170,904

 $916,315

 $0

 $62,386

 $4,140

 $7,553

This Month
10/13/05

03/27/06

09/14/06

08/21/06

08/02/05

07/13/05

Awarded

10/26/05

04/12/06

10/11/06

09/01/06

08/11/05

07/28/05

Approved

05/20/07

05/30/07

05/18/07

06/27/08

08/18/09

07/08/09

Est Comp

 75%

 93%

 0%

 43%

 33%

 35%

%Time

 47%

 86%

 0%

 46%

 87%

 90%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-244304

07-224404

07-4L7604

07-2324E4

07-172174

07-1264F4

Contract 

ACST-S170-(002)E

  

  

  

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

559 W. COVINA BLVD.

PO BOX 698

8257 COMPTON AVENUE

999 TOWN AND COUNTRY RD 4TH F

33801 WASHINGTON ST.

33801 WASHINGTON ST.

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
#101

12901 E RAMONA BLVD

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

MONTEREY PARK, CA. 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 75
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

Fed Aid

HM3

HB1

HB5

HB5

HB4N

HA42

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

IN LOS ANGELES COUNTY IN CARSON  FROM
0.5 KM EAST OF WILMINGTON AVENUE
UNDERCROSSING TO WILMINGTON AVENUE

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

Description 

RECONSTRUCT MEDIAN AND SEAL JOINTS

WIDEN OFF RAMP TO 3 LANES

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

Type Of Work
RSB GROUP INC

GRIFFITH COMPANY

BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

Contractor

IRVINE, CA 92618

SANTA FE SPRINGS, CA 90670

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

 

 

(909)886-6823

 

(925)552-8250

(626)301-9897

GALLARDO, SAM

PUNJABI, RAJ

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

Resident
Engineer

(310) 609-0264

(562) 572-6230

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

 $411,010

 $1,728,899

 $32,562,491

 $115,396,982

 $34,153,904

 $3,059,100

Bid + CCOs

 $402,196

 $7,000

 $31,242,372

 $54,690,795

 $24,908,329

 $2,745,605

Comp To  date

 $0

 $3,000

 $133,399

 $1,980,269

 $1,292,795

 $121,126

This Month
05/16/06

08/24/06

01/17/03

09/28/04

04/12/05

08/29/05

Awarded

05/31/06

09/01/06

01/30/03

10/06/04

04/26/05

09/14/05

Approved

02/26/07

05/31/07

04/30/07

04/16/09

05/30/07

04/17/07

Est Comp

 98%

 45%

 0%

 60%

 100%

 0%

%Time

 97%

 0%

 0%

 47%

 73%

 0%

% Work 

SUSPENDED

 

PLANT EST
SATIS

 

OVER RUN

PLANT EST
SATIS

Message

07-250704

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

Contract 

  

  

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  

--()

6207- 034-()

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8 MCLAREN SUITE Q

12200 BLOOMFIELD AVENUE

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

18730 S. WILMINGTON
AVE STE 103

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-5.5/6.8

Fed Aid

HB5

HE11

HA25

HA22

HB311

HA22  HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.2 KM SOUTH OF  BURBANK
BOULEVARD OVERCROSSING TO DEVONSHIRE
STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM 0.9 KM NORTH OF WEST OCEAN
BOULEVARD TO 0.1 KM SOUTH OF  ROUTE 1

Description 

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUND AND RETAINING WALLS

RESURFACE PAVEMENT

Type Of Work
DW POWELL CONSTRUCTION

STEVE P RADOS INC

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

PKB CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

FONTANA, CA 92334

SANTA ANA CA 927350128

PERRIS CA 92570

IRVINE, CA 92614-5706

ARCADIA, CA 91066

CORONA CA 928782229

 

(714)835-4612

(951)675-8200

 

 

(951)736-7600

PATEL, JAGDISH

PATEL, JAGDISH

KWAN, KIN

ZAWISTOWSKI, TOM

PUNJABI, RAJ

SAAD, HUSSEIN

Resident
Engineer

(818) 788-3303

(818) 788-3303

(818) 788-3303

(562) 401-3333

(562) 572-6230

(562) 401-3333

 $3,971,315

 $24,977,796

 $2,490,578

 $14,577,468

 $5,128,576

 $4,746,293

Bid + CCOs

 $3,702,195

 $19,953,871

 $0

 $2,699,366

 $4,996,715

 $0

Comp To  date

 $7,000

 $810,792

 $0

 $775,573

 $64,500

 $0

This Month
06/21/05

03/02/05

11/01/06

11/10/05

10/29/04

11/21/06

Awarded

07/08/05

03/18/05

12/01/06

11/23/05

11/16/04

12/12/06

Approved

09/26/07

06/15/07

06/30/09

06/26/07

12/30/07

Est Comp

 0%

 74%

 0%

 24%

 0%

 0%

%Time

 0%

 80%

 0%

 19%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

SUSPENDED

Message

07-199624

07-201204

07-218304

07-244404

07-040104

07-2203U4

Contract 

  

ACNH-405 -(050)N

ACIM-405 -(055)E

ACIM-405 -(929)E

ACIM-605 -(720)E

STPL-6207-(039)E

  

  40-5 30-(0N)

--()

--()

--()

  62-07 0-(9E)

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 4406

P O BOX 15128

23135 BETTY ROAD

1792 KAISER AVE.

P.O. BOX 661717

P O BOX 2229

5160 HASKELL AVENUE

5160 HASKELL AVE.

5160 HASKELL AVE.

11229 S. WOODRUFF
AVE.

11229 SOUTH WOODRUFF
AVENUE

11229 S WOODRUFF AVE

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-LA-5758-/0

Fed Aid

HB4N

HA25

HA27

HA22

HA12

HA12

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ALAMEDA MAINTENANCE STATION

Description 

INSTALL COMMUNICATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

RECONSTRUCT MAINTENANCE STATION

INSTALL IRON FENCE AND REPAIR ROOF

Type Of Work
GOLDEN STATE UTILITY CO

P&D LANDSCAPE

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

MEPCO SERVICES INC

CROWN FENCE CO.

Contractor

TURLOCK, CA 95381-2968

ORANGE, CA 92868

RANCHO CORDOVA CA 957412948

CORONA CA 92878

DOWNEY  CA 90241

SANTA FE SPRINGS, CA 90670

 

 

(916)635-9370

(951)736-7600

(562)803-9499

 

WANG, PAUL

AKBARIAN, MASSOD

AKBARIAN, MASSOD

ALI, MASHHUR

AZIMA, HASSAN

WANG, SIMON YEH-FU

Resident
Engineer

(562) 926-2537

(562) 860-3085

(562) 860-3085

(310) 609-0264

(323) 981-1795

(213) 620-2039

 $3,136,679

 $3,037,844

 $20,483,328

 $15,264,697

 $4,549,144

 $175,701

Bid + CCOs

 $1,539,496

 $2,815,898

 $8,719,050

 $13,607,842

 $865,465

 $0

Comp To  date

 $0

 $8,720

 $1,052,494

 $461,205

 $86,800

 $0

This Month
11/14/05

08/05/04

12/23/05

06/09/05

12/02/05

11/21/06

Awarded

11/29/05

08/19/04

01/11/06

06/17/05

12/21/05

12/26/06

Approved

06/07/07

10/20/08

11/21/07

04/30/07

04/30/08

03/16/07

Est Comp

 66%

 52%

 38%

 90%

 42%

 0%

%Time

 46%

 90%

 43%

 85%

 19%

 0%

% Work 

 

 

 

 

 

 

Message

07-120934

07-234904

07-242604

07-244704

07-201604

07-1P8004

Contract 

ACNH-710 -(787)E

ACNH-P710-(011)E

ACST-710 -(783)E

ACNH-710 -(781)E

  

  

--()

--()

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

PO BOX 2968

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 2948

P O BOX 2229

9634 WASHBURN ROAD UNIT B

12118 BLOOMFIELD AVE.

14620 CARMENITA RD

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

2550 CORPORATE PLACE,
SUITE C-107

1615 SOUTH WALL
STREET

NORWALK, CA 90650

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-1.9/1.9

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

Fed Aid

HB1

HE12

HA-23

HB1

HE13

HM1A

Pgm Code
IN VENTURA COUNTY IN VENTURA AT  2.2
KM NORTH OF DEER CREEK ROAD  AND AT
0.3 KM NORTH OF BIG SYCAMORE CREEK
BRIDGE

IN VENTURA COUNTY IN OXNARD FROM 0.1
KM WEST OF PLEASANT VALLEY ROAD
OVERCROSSING TO ROUTE 1

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY IN THOUSAND OAKS AT
BRIDGEGATE STREET

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT DRAINAGE SYSTEM

SLIDE & STORM DEBRIS REMOVAL

INSTALL TRAFFIC SIGNALS

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

Type Of Work
RSB GROUP INC.

BLOIS CONSTRUCTION, INC.

UNION ENGINEERING COMPANY, INC

TDS ENGINEERING

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE, CA  92614

OXNARD, CA 93030

VENTURA, CA 93001

WESTLAKE VILLAGE, CA 91361

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

 

 

 

 

(818)767-8418

(818)767-8418

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

MANNAA, HASSAN

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(310) 649-1821

(805) 480-4928

(805) 480-4928

(818) 364-2760

(805) 375-9247

 

 $194,600

 $2,150,297

 $575,000

 $213,736

 $60,495,481

 $1,376,810

Bid + CCOs

 $0

 $1,742,829

 $475,413

 $193,141

 $16,416,850

 $0

Comp To  date

 $0

 $0

 $0

 $164,700

 $2,322,059

 $0

This Month
09/13/06

08/09/06

01/10/05

10/10/06

04/04/06

04/25/06

Awarded

09/26/06

08/23/06

01/10/05

10/20/06

04/17/06

05/09/06

Approved

03/08/07

01/03/07

04/30/06

03/13/07

07/21/10

01/31/07

Est Comp

 0%

 90%

 100%

 38%

 17%

 0%

%Time

 0%

 79%

 83%

 90%

 27%

 0%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

07-1P5704

07-247204

07-4K8304

07-4L3304

07-115454

07-1Y7704

Contract 

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

WPCP

94 SUMMERSTONE

3201 STURGIS ROAD

3658 N. VENTURA AVE.

2899 AGOURA ROAD, SUITE 171

P O BOX 1489

P O BOX 1489

9100 S. SEPULVEDA
BLVD., SUITE 200

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD.

13171 TELFAIR AVE STE
101

1525 RANCHO CONEJO
BLVD. #102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-29.3/29.3

07-VEN-33-45.5/0

07-VEN-33-55.8/0

Fed Aid

HA23

HA-23

HA-23

HA23

HA-23

HA23

Pgm Code
VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM 0.3
KM SOUTH OF TULE CREEK BRIDGE

VEN 33 PM 45.5 WITHIN THE LOS PADRES
NATIONAL FOREST 30 MI N. OF OJAI
REMOVE THE SLIDE AND STABILIZE SLOPE
DIR'S EMERGENCY F.A. CO

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

Description 

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

SLOPE REHABILITATION AND PLANTING

REMOVE SLIDE AND STABILIZE

REMOVE DEBRIS/REBUILD EMBANKMENT

Type Of Work
BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

GENESIS PAVING & LANDSCAPING

LA THOMPSON ENGINEERING

SUMMER CONSTRUCTION, INC.

Contractor

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

SYLMAR CA 91342

OJAI, CA 93023

SANTA PAULA, CA 93061

 

 

 

 

 

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $545,000

 $3,196,109

 $5,700,000

 $290,700

 $335,000

 $5,085,000

Bid + CCOs

 $521,034

 $2,908,552

 $5,641,132

 $30,465

 $338,172

 $4,792,552

Comp To  date

 $0

 $0

 $0

 $27,915

 $35,865

 $13,301

This Month
10/03/05

01/09/05

02/14/05

10/27/06

10/04/05

06/10/05

Awarded

10/03/05

01/09/05

02/14/05

11/09/06

10/04/05

09/01/05

Approved

01/30/07

02/15/07

09/29/06

09/17/07

01/31/07

01/31/07

Est Comp

 100%

 100%

 100%

 44%

 100%

 100%

%Time

 100%

 91%

 99%

 13%

 97%

 94%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

OVER RUN

OVER RUN

Message

07-4L6204

07-4K7604

07-4K6304

07-4K1304

07-4L6304

07-4L3404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

13369 DRONFIELD AVENUE

1656 MCNELL ROAD

P.O.BOX 30

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/7

07-VEN-101-22.0/24

07-VEN-118-4.8/0

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

Fed Aid

HA25

HE13

HA-23

HB1

HB1

HA23

Pgm Code
IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

IN VENTURA COUNTY NEAR PIRU AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

Description 

REMOVE AND REPLACE DISEASED TREES

WIDEN ROADWAY AND BRIDGES

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

OVERLAY ASPHALT CONCRETE

INSTALL THRIE BEAM BARRIER

REINFORCED CONCRETE PIPES

Type Of Work
AMERICA WEST LANDSCAPE INC.

M C M SECURITY PAVING J V

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY, INC.

MODERN ALLOYS INC

BERKELEY ENGINEERING, CO.

Contractor

DOWNEY, CALIFORNIA 90241

NORTH HIGHLANDS CA 95660

SIMI VALLEY, CA 93065

SUN VALLEY, CA 91353-1489

STANTON CA 90680

PALO ALTO, CA  94301

 

(916)334-1221

 

 

(714)893-0551

 

PRASAD BOBBA

ALISHAHI, HOOSHANG

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

Resident
Engineer

(805) 375-9247

(805) 375-9247

(805) 480-4928

(310) 345-6263

(805) 480-4928

(805) 480-4928

 $689,138

 $83,115,740

 $350,000

 $544,065

 $3,493,727

 $1,388,494

Bid + CCOs

 $338,127

 $79,330,163

 $0

 $542,850

 $3,074,726

 $879,921

Comp To  date

 $93,642

 $316,594

 $0

 $26,989

 $0

 $198,784

This Month
05/24/06

04/26/02

10/04/05

09/12/06

04/22/05

09/26/05

Awarded

06/06/06

05/02/02

11/02/05

09/26/06

05/06/05

10/13/05

Approved

06/30/08

03/30/07

02/15/06

02/13/07

02/28/07

12/10/07

Est Comp

 56%

 96%

 0%

 80%

 76%

 34%

%Time

 49%

 94%

 0%

 97%

 97%

 63%

% Work 

 

 

 

 

 

 

Message

07-2324F4

07-0607U4

07-4L6104

07-4L7504

07-237204

07-4G5204

Contract 

  

ACNH-Q101-(005)E

  

  

ACST-P126-(049)E

ACST-P150-(022)E

  

--()

  

  

G P1-26 0-(9E)

  P1-50 0-(2E)

  

  

  

  

--()

--()

WPCP

SWPPP

  

WPCP

SWPPP

SWPPP

12328 WOODRUFF AVENUE

P O BOX 620

2360 SHASTA WAY

P.O. BOX 1489

11172 WESTERN AVENUE

257 KINGSLEY AVENUE

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $23,241,409 $583,252,042 $940,726,792

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

Fed Aid

HA21

HA22

HA23

HA23

Pgm Code
IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
NYE AND NELSON INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

ALLIANCE CONTRACTING, INC.

Contractor

VENTURA CA 93003

SIMI VALLEY, CA 93065

CAMARILLO, CA 93010

(805)654-1682

(480)784-2910

 

 

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4929

(805) 375-9247

(805) 480-4928

(805) 480-4928

 $504,533

 $2,839,069

 $3,720,000

 $9,535,000

Bid + CCOs

 $175,037

 $2,791,226

 $3,668,718

 $9,164,626

Comp To  date

 $86,305

 $0

 $0

 $164,757

This Month
06/16/06

06/26/02

09/28/05

08/04/05

Awarded

06/22/06

07/11/02

10/02/05

08/04/05

Approved

03/21/07

12/31/07

01/31/07

02/01/07

Est Comp

 49%

 68%

 100%

 100%

%Time

 35%

 99%

 99%

 96%

% Work 

 

 

OVER RUN

OVER RUN

Message

07-1189C4

07-105484

07-4L2404

07-4L2304

Contract 

  

ACST-P150-(018)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

  

  

1860 EASTMAN AVENUE STE 108

2360 SHASTA WAY

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD, SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-15.8/15.9

08-RIV-10-85.8/86.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-71.7/85.2

Fed Aid

HA42

HB4N

HB5

HE13

HM1

HB4N

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN CHIRIACO
SUMMIT FROM 0.4 KM WEST OF CHIRIACO
SUMMIT OVERCROSSING TO 0.5 KM EAST OF
CHIRIACO SUMMIT OVERCRO

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

INSTALL SAFETY LIGHTING

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

PASSING LANES AND TURNOUTS

Type Of Work
DENBOER ENGINEERING & CONST.

T D S ENGINEERING

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

VANCE CORPORATION

Contractor

PALM SPRINGS, CA  92264

WESTLAKE VILLAGE CA 91361

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

RIALTO, CA 92377

 

(805)371-4639

 

 

 

 

OZOWARA, DENIS

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

AL-SAADOON, ALI

Resident
Engineer

(951) 232-3714

 

(951) 276-1938

(951) 830-6864

(909)232-8955

(951) 276-1945

 $2,073,550

 $231,243

 $52,934,971

 $9,500,960

 $148,633

 $889,837

Bid + CCOs

 $1,990,243

 $0

 $22,309,820

 $9,939,938

 $0

 $889,237

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/13/05

09/08/06

03/08/06

12/29/03

04/26/02

06/23/06

Awarded

12/30/05

09/19/06

03/17/06

01/14/04

05/07/02

07/06/06

Approved

12/22/06

11/13/07

04/28/08

03/15/07

Est Comp

 100%

 0%

 47%

 0%

 0%

 37%

%Time

 100%

 0%

 42%

 0%

 0%

 99%

% Work 

COMPLETED

 

 

PLANT EST
SATIS

 

 

Message

08-0C9504

08-0F3004

08-354804

08-446514

08-1A0104

08-3424U4

Contract 

ACIM-010 -(099)1

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

ACIM-010 -(099)E

  

LN62-08 0-(8)

 620-8 00-()

  

  

--()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

  

SWPPP

4575 E. CAMINO PAROCELLA

2899 AGOURA ROAD SUITE 171

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2271 N. LOCUST AVE.

15367 TAMARAK ROAD

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

2023 CHICAGO AVE.,
SUITE B-6

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

12/22/06

Location
Storm Water
Plan
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08District

08-RIV-79-7.0/7.1

08-RIV-79-33.9/40.1

08-RIV-91-5.3/6.6

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-15-4.6/5.3

Fed Aid

HA21

HB1

HA25

HB4N
HE13

HB5
HB4C
HE11

HB4N

Pgm Code
IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR BEAUMONT AT
VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN CORONA FROM
0.2 KM WEST OF LINCOLN AVENUE
OVERCROSSING TO EAST GRAND BOULEVARD
UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA FROM 1.0 KM SOUTH OF
FOOTHILL BOULEVARD TO ROUTE 15 AND 66
SEPARATION

Description 

ROCK SLOPE PROTECTION

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY AND BRIDGES

WIDEN EXISTING FREEWAY

WIDEN EXISTING RAMP

Type Of Work
BERT W SALIS INC.

VANGUARD CONSTRUCTION

P AND D LANDSCAPE MANAGEMENT

BRUTOCO ENGINEERING &

WASHINGTON/OBAYASHI

J MCLOUGHLIN ENG CO., INC.

Contractor

SANTEE, CA 92071

OAKLAND CA 94601

ORANGE CA 92868

FONTANA  CA  92334-0429

HIGHLAND, CA  92346

RANCHO CUCAMONGA, CA  91730

 

(510)261-5700

(714)835-4447

 

 

 

MANASRAH, FATHI

FATHI, ALI

SPRAY, MICHAEL

CALIXTO, MIGUEL

LOPEZ, JOE

PAIBUL, SEMI

Resident
Engineer

(951) 277-8582

(951) 232-7259

(951) 232-6497

(909) 232-8957

(909) 275-0751

(951) 830-9299

 $633,545

 $1,270,360

 $1,975,568

 $18,441,152

 $234,394,119

 $2,042,105

Bid + CCOs

 $569,265

 $19,250

 $14,460

 $18,905,240

 $151,764,051

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/03/06

10/27/06

11/03/06

05/29/01

02/06/04

11/30/06

Awarded

10/13/06

11/20/06

12/05/06

06/07/01

02/24/04

12/20/06

Approved

12/29/08

03/30/07

11/15/10

03/27/07

12/12/07

05/15/07

Est Comp

 0%

 13%

 9%

 0%

 65%

 0%

%Time

 0%

 2%

 1%

 0%

 65%

 0%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

08-450204

08-0F0204

08-474104

08-4353U4

08-334844

08-0C0704

Contract 

  

ACST-P079-(035)E

  

ACNH-P091-(104)E

ACNH-215 -(219)9

  

  

G P0-79 0-(5E)

  

--()

I-215 -(219)9

  

  

--()

  

  

ACNH-X065-(080)N

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

10769 WOODSIDE AVENUE, #205

1010 39TH AVENUE

999 TOWN AND COUNTRY RD 4TH F

PO BOX 429

P.O. BOX 600

10641 FULTON CT

9225 STELLAR COURT,
SUITE B

2023 CHICAGO AVE.,
STE B-6

1110-A RESEARCH DR.

3474 NIKI WAY

3474 NIKI WAY

790 S. VIA LATA STE
100

RIVERSIDE, CA 92507

RIVERSIDE, CA 92557

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

Fed Aid

HA22

HB1

HB1

HA22
HB4C

HB1

HB4C

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

Description 

PAVEMENT REHABILITATION

REALIGN RAMP AND LANDSCAPING

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

MEDIAN GRADING, DRAINAGE, RAILING

WIDEN ROADWAY AND BRIDGE

Type Of Work
COFFMAN SPECIALTIES, INC

O'DONNELL CONSTRUCTION INC

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

Contractor

SAN DIEGO, CA 92117

SAN DIMAS, CA 91773

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

WATSONVILLE CA 95077

WATSONVILLE, CA 95077-5085

 

 

 

 

(831)724-1011

 

ABUGHARBIEH, IMAD

GADALLA, AMGAD

SHAHIDI, SHAINE

SPENCER, OWEN

SANTOS, JOHN

TORRES, JOSE

Resident
Engineer

(951) 232-3610

(951) 453-8929

(951) 232-7839

(760) 256-5558

(951) 538-5315

(760) 256-5239

 $24,082,593

 $832,958

 $3,659,264

 $50,242,921

 $26,262,626

 $6,177,177

Bid + CCOs

 $22,294,255

 $813,736

 $2,231,159

 $51,055,493

 $274,100

 $1,380,237

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/14/06

08/22/05

07/14/06

04/07/04

10/19/06

08/22/06

Awarded

07/27/06

09/08/05

08/01/06

04/26/04

11/09/06

09/07/06

Approved

02/05/07

02/07/07

05/08/07

02/05/07

12/05/08

05/30/07

Est Comp

 89%

 27%

 38%

 97%

 3%

 11%

%Time

 89%

 97%

 61%

 98%

 1%

 22%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0A4234

08-279004

08-1A9104

08-4567V4

08-0C0404

08-476104

Contract 

  

ACIM-015 -(222)1

  

ACIM-015 -(218)1

ACIM-015 -(149)E

  

  

G-015 -(222)E

  

ACIM-015 -(218)E

--()

  

  

--()

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

4375 JUTLAND DRIVE, SUITE 260

559 WEST COVINA BLVD.

P O BOX 339

P.O. BOX 1769

P O BOX 50085

P. O. BOX 50085

9225 STELLAR COURT,
SUITE B

15367 TAMARACK ROAD

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

222 E. MAIN ST., STE
208

222 E MAIN STREET

VICTORVILLE, CA 92392

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-2.9/4.3

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-73.0/91

Fed Aid

201   130

HB1

HB1

HA21

201   130

HM1A

Pgm Code
SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO AND HIGHLAND FROM HIGHLAND
AVENUE UNDERCROSSING TO FIFTH STREET
UNDERCROSSING

IN SAN BERNARDINO COUNTY AT MENTONE
FROM WABASH AVENUE TO CRAFTON AVENUE

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

Description 

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

INSTALL MEDIAN BARRIER

COLD PLANE ROADWAY

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

PLACE MEDIUM SEAL COAT

Type Of Work
SOUTH BAY TIMBER

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

WESTERN STATES SURFACING INC

Contractor

YREKA, CA 96097

SUN VALLEY, CA 91353

CORONA CA 928782229

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

MODESTO CA 95352

 

 

(951)736-7600

(562)207-1777

 

(209)525-9065

DAVIS, DARCY L.

PAIBUL, SENI

NGUYEN, VU THANH

Resident
Engineer

(909) 844-9731

(951) 830-9299

 

 

(951) 232-7582

 

 $1,400,000

 $912,000

 $2,165,000

 $2,220,473

 $1,000,000

 $689,690

Bid + CCOs

 $1,317,386

 $336,159

 $0

 $1,375,463

 $952,305

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/26/06

09/12/06

11/08/06

03/27/06

10/11/05

04/28/99

Awarded

02/07/06

09/25/06

12/11/06

04/11/06

10/11/05

05/07/99

Approved

02/15/07

03/15/07

03/16/07

01/10/07

Est Comp

 97%

 54%

 0%

 69%

 96%

 0%

%Time

 94%

 37%

 0%

 62%

 95%

 0%

% Work 

 

 

 

 

 

 

Message

08-0H8104

08-0F1404

08-498504

08-358424

08-0H4004

08-463004

Contract 

ER-    -(   )

  

ACST-P038-(016)E

ACST-P038-(014)E

  

  

--()

  

  P0-38 0-(6E)

  P0-38 0-(4E)

  

  

  

  

--()

--()

  

  

  

SWPPP

SWPPP

WPCP

  

  

202 N. OREGON ST.

P O BOX 1249

P O BOX 2229

P O BOX 2150

P.O. BOX 2889

P O BOX 4770

2531 LUGONIA AVE. STE
F

790 S VIA LATA, SUITE
100

2351 LUGONIA AVE., #F

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 86
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08District

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-60-.6/3.5

08-SBD-62-33.0/34.2

08-SBD-71-5.3/6.2

Fed Aid

201130

HA21

201   130

HA25

HM1

HB1

Pgm Code
IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

IN SAN BERNARDINO COUNTY NEAR BARSTOW
AND NEEDLES FROM MARBLE  WASH BRIDGE
TO MUSTANG WASH BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY NEAR CHINO
HILLS FROM 0.6 KM SOUTH OF SOQUEL
CANYON PARKWAY OVERCROSSING TO 0.5 KM
NORTH OF PINE AVENUE U

Description 

BRIDGE SHORING LANES EB AND WB

REPLACE BRIDGES EASTBOUND

TEMPORARY SHORING UNDER BRIDGE

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

INSTALL METAL BEAM GUARD RAIL

Type Of Work
YEAGER - SKANSKA COMPANY

YEAGER-SKANSKA

YEAGER SKANSKA INC.

BELAIRE WEST LANDSCAPE INC

MATICH CORPORATION

ODONNELL CONSTRUCTION INC

Contractor

RIVERSIDE, CA 92509

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

BUENA PARK  CA 90622

SAN BERNARDINO CA 92412

SAN DIMAS CA 917732911

 

 

 

(714)523-9200

(909)825-9100

(909)394-4510

YUEN, MICHAEL

YUEN, MICHAEL

YUEN, MICHAEL

SPRAY, MIKE

MAYER, GARY A.

EHIRIM, DOMINIC

Resident
Engineer

(951) 232-7522

(951) 232-7522

(951) 232-7522

(951) 232-6497

(760)922-5848

(951) 830-6629

 $9,585,000

 $9,567,450

 $1,845,000

 $597,901

 $147,147

 $535,313

Bid + CCOs

 $3,497,927

 $6,226,832

 $1,310,102

 $429,506

 $0

 $6,550

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/30/06

09/07/06

03/29/06

10/13/05

04/05/02

11/13/06

Awarded

06/08/06

09/14/06

03/29/06

10/27/05

04/18/02

12/06/06

Approved

10/27/08

01/04/07

09/05/08

08/15/07

05/02/07

Est Comp

 80%

 57%

 77%

 66%

 0%

 11%

%Time

 36%

 95%

 71%

 76%

 0%

 1%

% Work 

 

COMPLETED

 

 

 

 

Message

08-0J1304

08-0J1014

08-0J0204

08-451504

08-1A1304

08-0E9804

Contract 

ER-    -(   )

ACBR-040 -(052)E

  

  

  

  

--()

  04-0 20-(2E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

  

WPCP

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 6270

P O BOX 50000

559 W COVINA BLVD

222 E. MAIN ST., #208

222 E. MAIN STREET

222 E. MAIN STREET,
STE 208

1110-A RESEARCH DR.

322 W. HOBSON WAY STE
#2

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

BLYTHE, CA 92225

Accepted

01/04/07

Location
Storm Water
Plan
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08District

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

Fed Aid

HA21

201   130

HB1
HA22

201   130

HE14

HB6

Pgm Code
IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

BIG PINE CREEK BRIDGE ON SR 173

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

Description 

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

EMERGENCY REPAIRS TO BIG PINE CREEK
BRIDGE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

Type Of Work
MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

YEAGER SKANSKA INC

ATKINSON CONSTRUCTION

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

Contractor

BLOOMINGTON, CA  92316

YREKA, CA  96067

RIVERSIDE CA 925092405

FOOTHILL RANCH, CA 92610

BUENA PARK CA 90622

RIALTO, CA  92377-4113

 

 

(951)684-5360

 

(714)523-9200

 

SAOUD, NAHRO

DAVIS, DARCY

PINING, CATALINO

PARVINJAH, MOHSEN

MORO, BILL

ABU-GHARBIEH, IMAD

Resident
Engineer

(951) 232-3778

(909) 844-9731

(951) 840-8230

(951) 232-7755

(951) 830-6815

(951) 232-3610

 $1,981,652

 $2,000,000

 $37,865,789

 $500,000

 $4,023,938

 $854,066

Bid + CCOs

 $1,964,046

 $1,921,570

 $21,739,702

 $145,264

 $3,905,333

 $833,824

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/11/05

11/30/05

02/14/06

09/22/06

08/12/03

01/24/06

Awarded

08/26/05

11/30/05

03/01/06

09/22/06

09/03/03

02/02/06

Approved

05/14/07

02/15/07

10/01/07

04/15/07

07/10/07

08/21/07

Est Comp

 0%

 85%

 51%

 33%

 0%

 0%

%Time

 0%

 96%

 57%

 29%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

Contract 

ACST-S083-(017)E

NH-    -(   )

ACST-X071-(051)E

  

STPL-6208-(004)E

CMLN-6208-(010)E

  S0-83 0-(7E)

--()

  X0-71 0-(1E)

  

--()

--()

--()

  

--()

  

  

  

WPCP

  

SWPPP

  

SWPPP

SWPPP

P.O. BOX 867

202 N. OREGON ST.

1995 AGUA MANSA ROAD

27422 PORTOLA PARKWAY, # 250

P O BOX 6270

2271 N. LOCUST AVENUE

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

15367 TAMARACK ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

COLTON, CA 92324

SAN BERNARDINO, CA
92401-1400

Accepted

Location
Storm Water
Plan
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 $0 $343,131,062 $532,231,551

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-47.0/78

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

Fed Aid

HA27

HB1

HA22

HA23

HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY AND BARSTOW AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR
HIGHLAND FROM 2.6 KM NORTH OF
HIGHLAND AVENUE OVERCROSSING TO  0.6
KM SOUTH OF CITY CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN HESPERIA
AND VICTORVILLE AT VARIOUS LOCATIONS

Description 

UPGRADE MEDIAN BARRIER

SIGNALIZE AND WIDEN INTERSECTION

RESURFACE EXISTING PAVEMENT

CONSTRUCT ROCK SLOPE PROTECTION

OVERLAY ROADWAY

Type Of Work
BEADOR CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

YEAGER SHANSKA INC

VANCE CORPORATION

ORTIZ ASPHALT PAVING COMPANY

Contractor

CORONA CA 92883

WATSONVILLE CA 950775085

RIVERSIDE, CA 92509

RIALTO CA 92377

COLTON CA 92324

(951)674-7352

(831)724-1011

 

(909)355-4333

(909)382-2233

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

CHAN, KHONSON

PARVINJAH, MOHSEN

GADALLA, AMGAD

Resident
Engineer

(951) 830-6629

 

(951) 232-7755

(909) 844-0619

(951) 453-8929

 $4,373,254

 $1,948,898

 $3,552,900

 $7,133,039

 $1,539,458

Bid + CCOs

 $2,325,423

 $1,586,103

 $0

 $7,215,055

 $1,592,030

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month
05/24/06

06/27/06

11/20/06

07/07/06

09/19/06

Awarded

06/06/06

07/07/06

12/08/06

07/14/06

09/28/06

Approved

04/17/07

04/03/07

12/22/06

12/22/06

Est Comp

 68%

 58%

 0%

 100%

 100%

%Time

 53%

 81%

 0%

 100%

 100%

% Work 

 

 

 

OVER RUN

COMPLETED

Message

08-0C1804

08-0E9104

08-482304

08-0H4104

08-0G6804

Contract 

  

  

ACST-P247-(007)E

ACST-4113-(004)E

  

  

  

  P2-47 0-(7E)

  41-13 0-(4E)

  

  

  

--()

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

26320 LESTER CIRCLE

P O BOX 50085

AGUA MANASA ROAD

2271 N LOCUST AVENUE

P O BOX 883

790 S. VIA LATA STE
100

15367 TAMARAK ROAD

15367 TAMARACK RD

Accepted

12/22/06

01/03/07

Location
Storm Water
Plan
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 $376,890 $1,468,542 $7,416,118

09-INY-395-115.0/129.5

09-INY-5709-/0

09-KER-58-138.7/0

09-MNO-108-/15

Fed Aid

HA22

HA12

HA26

HA22

Pgm Code
IN INYO COUNTY IN AND NEAR BISHOP AT
VARIOUS LOCATIONS

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN KERN COUNTY NEAR BORON AT THE
BORON SAFETY ROADSIDE REST AREA

IN MONO COUNTY NEAR SONORA JUNCTION
AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

UPGRADE EXISTING FACILITY

SEWER LINE CONSTRUCTION

REPLACE EXISTING CULVERTS

Type Of Work
SIERRA NEVADA CONSTRUCTION INC

DEN BOER ENGINEERING AND

STEVENS CONSTRUCTION, INC.

CIMARRON, INC.

Contractor

SPARKS NV 89435

PALM SPRINGS CA 92264

LANCASTER, CA 93534

OAKDALE, CA  95361

(775)355-0420

 

 

 

CHRIS TALBOT

HISHAM ALNATOUR

DANIEL DEYO

Resident
Engineer

 

(760) 872-0794

(661) 859-2428

(760) 872-0794

 $5,197,007

 $1,018,977

 $669,000

 $531,134

Bid + CCOs

 $0

 $1,018,053

 $450,489

 $0

Comp To  date

 $0

 $0

 $376,890

 $0

This Month
09/12/06

11/09/05

10/25/06

09/05/06

Awarded

09/21/06

11/22/05

11/06/06

09/15/06

Approved

12/22/06

03/16/07

09/07/07

Est Comp

 0%

 100%

 42%

 0%

%Time

 0%

 100%

 67%

 0%

% Work 

 

COMPLETED

 

SUSPENDED

Message

09-301704

09-311704

09-333704

09-307004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

WPCP

WPCP

P O BOX 50760

4575 E CAMINO PAROCELA

530 WEST AVENUE L

10424 CIMARRON TRAIL

500 S MAIN ST

P.O. BOX 81197

500 SOUTH MAIN STREET

BISHOP CA 93514

Accepted

12/22/06

Location
Storm Water
Plan
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10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HE14

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF
AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

REDDING CA-96049-2335

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

(209)334-0790

 

 

 

 

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 948-7222

(209) 267-9068

(209) 333-6928

(209) 333-6928

 

 $2,000,000

 $2,197,847

 $24,663,918

 $1,925,803

 $157,164

 $500,000

Bid + CCOs

 $0

 $2,115,724

 $24,024,579

 $0

 $106,610

 $0

Comp To  date

 $0

 $0

 $197,398

 $0

 $0

 $0

This Month
04/14/97

11/16/04

03/22/04

11/20/06

08/10/05

03/11/98

Awarded

04/14/97

12/06/04

03/26/04

12/26/06

08/24/05

03/16/98

Approved

09/29/05

01/20/07

12/31/11

12/31/08

Est Comp

 0%

 100%

 42%

 0%

 38%

 0%

%Time

 0%

 100%

 97%

 0%

 68%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-1A2104

10-1A4904

10-049944

10-049954

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P016-(028)E

ACST-P049-(129)E

  

ACST-P088-(047)E

ER-    -(   )

--()

  P0-16 0-(8E)

  P0-49 1-(9E)

  

  P0-88 0-(7E)

--()

  

--()

--()

  

--()

  

  

WPCP

SWPPP

SWPPP

WPCP

  

P O BOX 10047

P.O. BOX 492335

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

P O BOX 1630

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

Fed Aid

HA21

HA21

HA12

HA22

HE14

HA25

Pgm Code
IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

IN MERCED COUNTY AT VARIOUS LOCATIONS
FROM 0.4 KM SOUTH OF DEADMAN CREEK
BRIDGE TO 0.6 KM NORTH OF BUHACH ROAD
OVERCROSSING

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

Description 

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

CONSTRUCT 2 SAND STORAGE FACILITIES

RESURFACE ASPHALT CONCRETE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

Type Of Work
VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTIORS

ON GRADE CONTRACTING

GEORGE REED INC

GRANITE CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

Contractor

RANCHO CORDOVA, CA 95741

JAMESTOWN, CA 95327

MODESTO CA 95352

SAN RAFAEL, CA 94901

 

 

 

(209)523-0734

(831)724-1011

 

OSHITA, STANLEY T.

SHIVINDER S SINGH

OSHITA, STANLEY T.

DEOL, HARMINDER

KEWAL VIRK

HASSAN JAKHAR

Resident
Engineer

(209) 333-6928

(209) 267-9068

(209) 333-6928

(209) 667-1869

(559) 665-9083

(209) 726-5485

 $2,013,925

 $2,851,303

 $1,431,228

 $2,527,180

 $69,334,052

 $1,292,782

Bid + CCOs

 $1,985,497

 $2,701,839

 $1,060,103

 $2,704,868

 $56,339,327

 $1,025,180

Comp To  date

 $0

 $61,661

 $70,022

 $0

 $1,506,692

 $4,731

This Month
06/10/04

04/06/05

01/30/06

09/11/06

11/10/05

01/06/06

Awarded

06/26/04

04/13/05

02/10/06

09/18/06

11/28/05

01/17/06

Approved

12/31/05

05/01/07

12/31/07

12/22/06

04/21/08

08/04/09

Est Comp

 0%

 63%

 98%

 100%

 44%

 13%

%Time

 0%

 94%

 71%

 100%

 81%

 79%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

 

 

Message

10-2A2704

10-0A8504

10-2A9804

10-0P2804

10-363114

10-482314

Contract 

ACST-S104-(003)E

ACST-P124-(001)E

  

  

ACNH-P099-(493)E

ACNH-P099-(477)E

--()

  P1-24 0-(1E)

  

  

--()

--()

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

POST OFFICE BOX 1508

POST OFFICE BOX 159

P O BOX 4760

77 LARKSPUR STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 1863

P.O. BOX 878

LODI, CA 95240

STOCKTON, CA 95203

CHOWCHILLA, CA 93610

Accepted

12/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 92
01/20/07 Statement of Ongoing Contracts as of 02/01/07

10District

10-MER-99-26.5/28.8

10-MER-140-27.0/30.2

10-MER-165-32.2/32.6

10-MPA-49-12.0/12.4

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

Fed Aid

HB4C

HA22

HB1

HB1

HA23

201130

Pgm Code
IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

IN MARIPOSA COUNTY AT BOOTJACK FROM
0.4 KM WEST OF DARRAH ROAD TO 0.3 KM
EAST OF DARRAH ROAD

ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

Description 

CONSTRUCT FREEWAY

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN LANE

CONSTRUCT LEFT AND RIGHT TURN LANES

STORM DAMAGE REPAIR

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

Type Of Work
AGEE CONSTRUCTION CORPORATION

W. JAXON BAKER

GEORGE REED INC

TEICHERT CONSTRUCTION

F AND H CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

CLOVIS, CA 93613

REDDING, CA  96099-4248

MODESTO CA 95352

TURLOCK CA 95381

STOCKTON CA 95205

TURLOCK, CA 95381

 

 

(209)523-0734

(209)632-6600

 

 

107 HERON WAY, P.O.BOX
311

VIRK, KEWAL

DEOL, HARMINDER

DEOL, HARMINDER

Resident
Engineer

 

(559) 665-9083

(209) 667-1869

 

 

(209) 667-1869

 $24,092,496

 $2,547,392

 $622,839

 $1,558,000

 $2,000,000

 $9,985,000

Bid + CCOs

 $14,428,016

 $2,533,063

 $392,382

 $0

 $0

 $5,106,696

Comp To  date

 $336,160

 $0

 $22,400

 $0

 $0

 $0

This Month
11/07/05

02/13/03

05/04/06

12/15/06

01/21/97

06/16/06

Awarded

11/18/05

02/25/03

05/22/06

01/11/07

01/21/97

06/17/06

Approved

01/16/08

10/14/08

03/26/07

12/31/06

Est Comp

 46%

 100%

 45%

 0%

 0%

 38%

%Time

 60%

 99%

 62%

 0%

 0%

 51%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

10-3169E4

10-0A5804

10-0H5504

10-1A9304

10-0A8204

10-0P4404

Contract 

ACNH-P099-(487)E

ACST-P140-(027)E

  

ACST-P049-(139)E

ER-3117-(001)E

  

--()

  P1-40 0-(7E)

  

  P0-49 1-(9E)

--()

  

  

--()

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

  

P O BOX 629

P.O. BOX 994248

P O BOX 4760

P O BOX 3367

P O BOX 55245

P. O. BOX 3367

MERCED, CA 95341

P.O. BOX 878

P. O. BOX 1863

STOCKTON, CA 95203

CHOWCHILLA, CA 93610

Accepted

Location
Storm Water
Plan
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10-SJ-4-17.6/19.5

10-SJ-5-13.9/15.6

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

Fed Aid

HA25

HE13

HA22

HA25

HB1

HB4N

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND
120 SEPERATION O

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.4 KM NORTH OF DOWNING  AVENUE
UNDERCROSSING TO 0.4 KM SOUTH OF
CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

IRRIGATION SYSTEM

REALIGN EXISTING CURVE

CHANGEABLE MESSAGE SIGN

Type Of Work
ECOLOGY SPRINKLER COMPANY

NEHEMIAH CONSTRUCTION INC

TEICHERT CONSTRUCTION

LONE STAR LANDSCAPE, INC.

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC

Contractor

RIO LINDA, CA 95673

BENICIA CA 94501

STOCKTON, CA 95201

STOCKTON CA 95201

LIVERMORE CA 94550

 

(707)746-6870

 

(408)682-0100

 

 

OSHITA, STANLEY T.

GURDIP "DANNY" UPPAL

OBAIDULLAH "ABDUL"
RASHID

GURDIP "DANNY" UPPAL

NOMER GUTIERREZ

BAL BAHADUR PAUL

Resident
Engineer

(209) 333-6928

(209) 333-6930

 

(209) 333-6930

(209) 942-6160

(209) 333-6923

 $1,547,850

 $12,970,164

 $282,950

 $542,422

 $2,129,579

 $596,673

Bid + CCOs

 $1,454,574

 $1,366,589

 $263,815

 $474,795

 $2,183,050

 $153,865

Comp To  date

 $0

 $1,366,589

 $0

 $21,000

 $27,784

 $78,010

This Month
03/07/03

11/15/06

09/06/06

05/30/06

05/18/06

06/23/06

Awarded

03/18/03

11/30/06

09/18/06

06/08/06

05/31/06

07/14/06

Approved

12/31/07

07/09/09

01/08/07

01/26/07

02/08/09

02/02/07

Est Comp

 0%

 2%

 100%

 74%

 0%

 17%

%Time

 0%

 11%

 100%

 88%

 0%

 26%

% Work 

PLANT EST
SATIS

 

COMPLETED

 

PLANT EST
SATIS

 

Message

10-3A9304

10-3A1204

10-0P3004

10-0M8204

10-499004

10-0K8104

Contract 

ACNH-X077-(012)E

  

  

  

ACST-P026-(022)E

OTS-000C-(283)

--()

  

  

  

  P0-26 0-(2E)

--()

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

6636 2ND STREET

4790 E 2ND STREET

P.O.BOX 1118

PO BOX 151

7275 NATIONAL DR. SUITE A

1110 WEST KETTLEMAN
LANE, SUITE 35

WATERFRONT
CONSTRUCTION

1110 W. KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

1110 W. KETTLEMAN
LANE #35

LODI, CA 95240

Accepted

01/08/07

Location
Storm Water
Plan
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10District

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

Fed Aid

HE11
HE11

HB1

HB1

HB1

HB32

HB4C

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

Description 

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

WIDEN FREEWAY AND BRIDGES

Type Of Work
VIKING DSS A JOINT VENTURE

RGW CONSTRUCTION INC.

DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC.

OC JONES/CC MEYERS JV

Contractor

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94550-9235

STOCKTON, CA 95205

WALNUT CREEK CA 94596

BERKELEY,CA 94710

 

 

 

 

 

 

CASTILLO, MARIO D

NOMER GUTIERREZ

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

BLUM, ALFRED

Resident
Engineer

(209) 941-1926

(209) 942-6160

(209) 948-1926

(209) 941-1926

(209) 333-6928

(209) 221-6584

 $25,193,827

 $1,371,235

 $6,896,836

 $10,246,175

 $449,829

 $74,424,943

Bid + CCOs

 $24,759,459

 $1,278,148

 $5,017,443

 $3,807,570

 $447,809

 $11,822,066

Comp To  date

 $0

 $52,823

 $462,231

 $314,762

 $0

 $789,710

This Month
05/13/02

05/17/06

06/24/05

06/30/06

06/17/03

03/28/06

Awarded

05/28/02

05/30/06

07/12/05

07/12/06

06/27/03

04/12/06

Approved

12/18/07

02/08/07

05/02/07

08/23/07

11/09/06

07/01/10

Est Comp

 0%

 75%

 71%

 37%

 100%

 20%

%Time

 0%

 90%

 72%

 37%

 100%

 16%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-300164

Contract 

ACNH-P099-(429)E

  

ACST-P099-(492)E

ACST-P099-(502)E

  

ACNH-X077-(014)N

PL62-10 0-(1)

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  X0-77 0-(4N)

--()

  

--()

--()

  

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

11315 SUNRISE GOLD CIR. STE A

PO BOX 2910 550 GREENVILLE RD

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

1520 FOURTH STREET

445 W.WEBER AVE.

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

157 SLOAN COURT,
SUITE D

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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 $5,410,304 $214,836,259 $347,015,913

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

10-TUO-120-24.5/30

Fed Aid

HA22

HA25

HE14

201   130

Pgm Code
IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

GOODFELLOW HARRIS JOINT

TEICHERT CONSTRUCTION

Contractor

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WENATCHEE WA 98807

TURLOCK, CA 95381

(831)724-1011

(415)453-4691

(509)662-7111

 

SUTTI, RENEE' M.

SUTTI, RENEE' M.

BLUM, ALFRED

DEOL, HARMINDER

Resident
Engineer

(209) 667-1147

(209) 667-1147

(209) 536-2646

(209) 667-1869

 $6,296,520

 $4,120,112

 $45,760,870

 $2,485,000

Bid + CCOs

 $0

 $1,825,851

 $44,728,875

 $728,468

Comp To  date

 $0

 $98,332

 $0

 $0

This Month
09/20/06

02/06/06

06/21/01

08/10/06

Awarded

10/05/06

02/22/06

07/07/01

08/14/06

Approved

08/14/07

08/23/07

01/31/07

Est Comp

 0%

 16%

 0%

 100%

%Time

 0%

 44%

 0%

 29%

% Work 

SUSPENDED

 

PLANT EST
SATIS

 

Message

10-0N2104

10-0F7204

10-3404U4

10-0P7704

Contract 

  

ACNH-P099-(500)E

ACST-P108-(037)E

  

  

--()

  P1-08 0-(7E)

  

  

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

SWPPP

  

P O BOX 50085

77 LARKSPUR STREET

P O BOX 598

P. O. BOX 3367

P.O. BOX 1863

P.O. BOX 1863

P. O. BOX 1863

Accepted

Location
Storm Water
Plan
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11District

11-IMP-86-19.5/20.6

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-IMP-186-/1.9

11-SD-5-.1/.3

11-SD-5-1.6/45.4

Fed Aid

HM1A

HA22

HE14

HA22

TEA2

HB4N

Pgm Code
IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY AT ANDRADE FROM
THE MEXICO BORDER TO 0.1 KM SOUTH OF
ROUTE 186 AND 8 SEPARATION AVENUE
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

RUBBER ASPHALT CHIP SEAL

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

RESURFACE ROADWAY

CONSTRUCT BICYCLE FACILITIES

INSTALL RADAR SCANNERS

Type Of Work
AGGEGATE PRODUCTS, INC.

GRANITE CONSTRUCTION COMPANY

P&D LANDSCAPE MGMT. SERVICES

INTERMOUNTAIN SLURRY SEAL, INC

3-D ENTERPRISES, INC.

HMS CONSTRUCTION, INC.

Contractor

PICO RIVERA, CA  90660-2135

WATSONVILLE,CA  95077

ORANGE, CA  92868

LOOMIS, CA 95650

SAN DIEGO,CA  92109

SAN MARCOS, CA  92078

 

 

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

ARINDUQUE, RAY

GOYAL, JITENDRA

ARINDUQUE, RAY

NGUYEN, HUNG

Resident
Engineer

(760) 350-1348

(760) 355-8666

(858) 467-4084

(760) 355-1348

(858) 467-4084

(858) 688-1865

 $1,299,698

 $4,173,787

 $1,352,953

 $207,207

 $1,625,126

 $2,763,212

Bid + CCOs

 $1,296,025

 $4,152,447

 $1,221,910

 $0

 $964,799

 $0

Comp To  date

 $0

 $0

 $1,644

 $0

 $395,664

 $0

This Month
05/02/03

11/18/05

03/06/06

12/22/06

08/29/06

12/20/06

Awarded

05/12/03

12/07/05

03/17/06

01/17/07

09/07/06

01/11/07

Approved

06/04/07

12/22/06

09/14/09

07/30/07

03/26/08

10/15/07

Est Comp

 100%

 100%

 23%

 0%

 64%

 0%

%Time

 100%

 100%

 90%

 0%

 60%

 0%

% Work 

 

COMPLETED

 

 

 

 

Message

11-241104

11-229024

11-256204

11-266804

11-264904

11-080804

Contract 

  

ACST-P098-(023)E

  

  

ACST-005 -(604)E

  

  

  P0-98 0-(3E)

  

  

  00-5 16-(4E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

9500 BEVERLY RD.

P.O. BOX 50085

999 TOWN AND COUNTRY RD, FL4

6225 S. WALNUT STREET, D

2180-2C GARNET AVENUE

1225 LINDA VISTA DRIVE

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E BARIONI BLVD.

7177 OPPORTUNITY ROAD

4269-2 HIGHLAND
AVENUE

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

12/28/06

Location
Storm Water
Plan
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11District

11-SD-5-8.6/10

11-SD-5-10.0/10.7

11-SD-5-12.7/71.9

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

Fed Aid

HA25
HA25

HB4N

HM3

HA22

HB1

HE13

Pgm Code
IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

CLEAN AND TREAT BRIDGE DECK

RESURFACE EXISTING HIGHWAY

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN FREEWAY AND BRIDGES

Type Of Work
WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

TRUESDELL CORPORATION

HANSON SJH CONSTRUCTION

MODERN ALLOYS

E.L. YEAGER CONSTRUCTION CO.

Contractor

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

PHOENIX, AZ 85040

SAN DIEGO CA 921639069

STANTON,CA  90680

SAN DIEGO,CA  92130

 

 

 

(858)874-5011

 

 

NABIZADEH, MEHRDAD

CARDENAS, VICTOR

WILLIAMSON, JOHN

NAPIER, MARK

FIGUEROA, RENE

KHAN, MOHAMMED

Resident
Engineer

(858) 467-4081

(619) 688-6955

(619) 661-6751

(619) 248-1495

(619) 588-9069

(858) 720-2111

 $5,697,340

 $9,879,068

 $1,389,880

 $6,679,193

 $1,104,886

 $132,053,584

Bid + CCOs

 $3,007,415

 $7,866,732

 $1,205,064

 $6,418,103

 $481,823

 $128,140,933

Comp To  date

 $328,451

 $746,857

 $178,129

 $0

 $0

 $98,079

This Month
06/02/06

11/04/05

06/19/06

11/15/04

03/21/06

02/27/02

Awarded

06/15/06

11/15/05

07/05/06

12/02/04

04/04/06

03/12/02

Approved

01/19/11

03/07/07

02/02/07

12/06/06

12/13/06

07/23/08

Est Comp

 35%

 90%

 98%

 0%

 43%

 0%

%Time

 53%

 79%

 81%

 0%

 45%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

11-0786U4

11-066704

11-248404

11-207914

11-264704

11-0301U4

Contract 

ACIM-005 -(599)8

ACNH-005 -(602)9

  

ACIM-005 -(595)1

ACST-X073-(072)E

ACIM-X073-(059)N

CSTS-054 -(07E)P

   0-05 1-(029)E

  

ACST-S163-(024)E

G X0-73 0-(2E)

PL60-66 0-(9N)

 S05-4 00-(E)

--()

  

  S1-63 0-(4E)

--()

--()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

3529 EAST WOOD STREET

P O BOX 639069

11172 WESTERN AVENUE

3063 E.CARMEL VALLEY RD.

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

8863 AIRWAY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

1463 BROADWAY

11803 SORRENTO VALLEY
RD, B

SAN DIEGO, CA 92108

SAN DIEGO, CA

SAN DIEGO, CA 92121

Accepted

01/10/07

Location
Storm Water
Plan
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11District

11-SD-5-34.7/35.7

11-SD-5-52.8/0

11-SD-8-2.2/2.6

11-SD-8-28.2/28.6

11-SD-8-36.5/0

11-SD-15-.6/2.4

Fed Aid

HB4C

HA22

HA25

HB1

HA21

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT ALPINE FROM
0.4 KM WEST OF TAVERN ROAD
OVERCROSSING TO 0.2 KM EAST OF TAVERN
ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

Description 

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

PLANTING AND IRRIGATION UPGRADE

INSTALL NEW SIGNAL AND WIDEN RAMP

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
PACIFIC RESTORATION GROUP, INC

SIM J HARRIS, INC.

3-D ENTERPRISES, INC.

SIM J HARRIS

TRUESDELL CORP. OF CALIF. INC.

SHIVA CONSTRUCTION

Contractor

CORONA, CA  92877

SAN DIEGO,CA  92141-0850

SAN DIEGO, CA  92109

SAN DIEGO,CA  92142

SAN DIEGO, CA 92106

 

 

 

 

(602)437-1711

 

HURTZIG, JOHN

JUAREZ, DANIEL

HURTZIG, JOHN

FIGUEROA, RENE

KIEL, WILLIAM

HURTZIG, JOHN

Resident
Engineer

(858) 467-4086

(858) 679-5567

(858) 467-4086

(619) 588-9069

(619) 888-8886

(858) 467-4086

 $700,592

 $399,585

 $762,262

 $568,979

 $4,629,781

 $719,249

Bid + CCOs

 $504,709

 $392,692

 $698,583

 $5,593

 $4,860,433

 $656,134

Comp To  date

 $3,195

 $0

 $36,670

 $5,593

 $0

 $0

This Month
08/04/04

06/16/06

06/07/06

11/06/06

08/04/05

07/25/01

Awarded

08/20/04

06/22/06

06/16/06

11/22/06

08/19/05

08/01/01

Approved

02/10/10

12/19/06

02/11/08

04/13/07

01/25/07

05/09/05

Est Comp

 0%

 100%

 0%

 2%

 99%

 54%

%Time

 0%

 100%

 0%

 1%

 99%

 92%

% Work 

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

 

 

 

Message

11-065104

11-080514

11-254304

11-267704

11-080004

11-235904

Contract 

STPL-6211-(037)E

  

  

ACIM-008 -(301)E

ACIM-008 -(300)3

  

--()

  

  

  00-8 13-(1E)

--()

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 77038

P.O. BOX 420850

2180 GARNET AVENUE, 2C

P.O. BOX 420850

1360 ROSECRANS STREET, STE. E

7177 OPPORTUNITY RD.

13220-112 EVENING
CREEK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92020

SAN DIEGO, CA 92111

Accepted

12/28/06

Location
Storm Water
Plan
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11District

11-SD-15-2.3/6.1

11-SD-15-6.5/10.1

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

Fed Aid

HB4N

HA25

HB4N

HA23

HB4C
HB4C

HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AT
AERO DRIVE OVERCROSSING

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO AND
ESCONDIDO FROM 0.7 KM NORTH OF POWAY
ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

INSTALL TRANSPORTATION SYSTEMS

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGN

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work
ROYAL ELECTRIC

DIVERSIFIED LANDSCAPE

TDS ENGINEERING

ERRECAS INC

FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

Contractor

SACRAMENTO,CA  92823

SINCHESTER, CA  92596

WESTLAKE VILLAGE,CA  91361

SPRING VALLEY CA  91979

SAN DIEGO,CA  92081

VISTA, CA  92081-881

 

 

 

 

 

 

BYRNES, VINCENT

HURTZIG, JOHN

PEREZ, AL

BREYER, RICHARD

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4078

(858) 467-4086

(858) 467-4093

 

(858) 688-1430

(858) 688-1508

 $5,903,072

 $2,269,637

 $202,721

 $1,000,000

 $40,071,760

 $33,263,594

Bid + CCOs

 $3,256,621

 $2,212,328

 $195,920

 $0

 $9,116,745

 $24,384,746

Comp To  date

 $483,137

 $6,389

 $0

 $0

 $1,033,260

 $762,770

This Month
06/02/06

12/06/02

06/29/06

03/01/98

07/10/06

04/14/05

Awarded

06/15/06

12/17/02

07/14/06

03/01/98

07/25/06

04/26/05

Approved

10/26/07

01/30/07

01/16/07

10/15/08

09/13/07

Est Comp

 59%

 0%

 100%

 0%

 20%

 72%

%Time

 55%

 0%

 100%

 0%

 23%

 72%

% Work 

 

PLANT EST
SATIS

COMPLETED

 

 

 

Message

11-2379U4

11-070804

11-080974

11-233204

11-080944

11-080934

Contract 

ACIM-X073-(079)N

ACIM-015 -(190)6

OTS-000C-(283)

ER-    -(   )

ACIM-015 -(201)N

ACIM-015 -(200)1

--()

--()

--()

--()

ST62-11 0-(0PL) 

ACST-P056-(002)N

  

  

  

  

211-050-()

  P0-56 0-(2N)

SWPPP

SWPPP

WPCP

  

SWPPP

SWPPP

3131 52ND AVENUE

33801 WASHINGTON ST.

2899-171 AGOURA ROAD

P O BOX 1161

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

SAN DIEGO, CA 92111

SAN DIEGO, CA 92128

Accepted

01/18/07

Location
Storm Water
Plan
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11District

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-52-8.6/10.2

11-SD-54-5.0/0

Fed Aid

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HB4C
HB4C

HB4N

HE14

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF CAMINO DEL NORTE  UNDERCROSSING TO
DUENDA ROAD OVERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM WEST OF SANTO ROAD
OVERCROSSING TO 2.4 KM WEST OF OAK
CANYON BRIDGE

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

Description 

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT SOUND WALLS

CONSTRUCT MANAGED LANES

WIDEN EXISTING ROADWAY

MITIGATION PLANTING AND IRRIGATION

Type Of Work
COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

PETERSON-CHASE GENERAL

FCI CONSTRUCTORS/

HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

Contractor

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

IRVINE, CA  92614

VISTA, CA  92081

SAN DIEGO,CA  92192

LAKE FOREST CA 92630

 

 

 

 

 

(949)454-1225

AL-JAFRI, ABU-BAKR

HSU, PAUL

MCMILLAN, STEVEN

BINNS, CORY

MCCLENDON, GREG

ARINDUQUE, RAY

Resident
Engineer

(858) 679-5568

(858) 720-2104

(858) 748-7328

(858) 679-5567

(858) 679-5567

(858) 467-4088

 $56,378,429

 $72,741,735

 $4,912,615

 $89,343,462

 $3,057,026

 $1,101,337

Bid + CCOs

 $51,409,631

 $50,439,366

 $2,678,864

 $52,927,395

 $761,569

 $961,162

Comp To  date

 $565,781

 $1,375,030

 $300,860

 $2,466,718

 $25,933

 $5,525

This Month
10/29/03

08/11/04

06/15/06

09/09/04

09/27/06

10/22/02

Awarded

11/13/03

08/26/04

07/05/06

09/22/04

10/16/06

10/30/02

Approved

04/12/07

02/25/08

07/25/07

06/02/08

05/16/07

04/23/08

Est Comp

 92%

 66%

 48%

 47%

 59%

 0%

%Time

 89%

 68%

 55%

 59%

 25%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

11-080904

11-080914

11-064844

11-080924

11-2T0204

11-249804

Contract 

ACIM-015 -(191)N

ACIM-015 -(192)2

CML-6211-(048)

ACIM-015 -(196)2

  

  

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

--()

  

  

6211- 032-()

 621-1 03-()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

1792 KASIER AVENUE

2585 BUSINESS PARK WAY

P.O. BOX 22900

20381 LAKE FOREST DR STE B19

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13560 EVENING CREEK
DRIVE NORTH

13588 SABRE SPRINGS
PKWY

13220-112 EVENING
CREEK

7177 OPPORTUNITY RD.

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 101
01/20/07 Statement of Ongoing Contracts as of 02/01/07

11District

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-75-20.5/22

11-SD-75-20.5/21.9

11-SD-75-21.8/21.9

11-SD-78-3.2/5

Fed Aid

HE14
HE14

HM3H

HA21

HA21

HA22

Pgm Code
DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AND
CORONADO ON ROUTE 75 AT CORONADO SAN
DIEGO BRIDGE AND ON ROUTE 5 AT CROSBY
STREET UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO AND
SAN DIEGO FROM 0.6 KM NORTH OF
GLORIETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATIO

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE SAN DIEGO AND CORONADO BAY BRIDGE
AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE,
VISTA, SAN MARCOS AND ESCONDIDO  AT
VARIOUS LOCATIONS

Description 

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

REPLACE BOLTS AND JOINT SEALS

REHABILITATE BRIDGE

CONSTRUCT WALKWAY EXTENSION

PAVEMENT REHABILITATION

Type Of Work
E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

PENHALL COMPANY

WIER CONSTRUCTION CORPORATION

CHRISTIE CONSTRUCTORS, INC.

SIM J HARRIS, INC.

Contractor

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

SAN DIEGO,CA  92121

ESCONDIDO,CA  92029

RICHMOND, CA  94804

SAN DIEGO,CA  92142

 

 

 

 

 

 

HURTZIG, JOHN

WILLIAMSON, JOHN

KONTAXIS, CONSTANTINE

KONTAXIS, CONSTANTINE

LEVINE, GARY

Resident
Engineer

 

(858) 467-4086

(858) 688-1503

(858) 688-1529

(858) 688-1529

(760) 796-4666

 $1,122,915

 $3,969,556

 $830,260

 $7,988,422

 $737,480

 $11,441,921

Bid + CCOs

 $0

 $3,467,596

 $779,049

 $629,923

 $1,500

 $214,570

Comp To  date

 $0

 $16,020

 $4,080

 $476,728

 $0

 $35,148

This Month
12/07/99

04/06/05

06/19/06

07/27/06

07/20/06

10/18/06

Awarded

01/01/00

04/22/05

07/06/06

08/07/06

08/01/06

10/31/06

Approved

08/11/09

01/30/07

10/09/07

08/16/07

05/04/07

Est Comp

 0%

 0%

 63%

 34%

 8%

 27%

%Time

 0%

 0%

 88%

 8%

 0%

 2%

% Work 

 

PLANT EST
SATIS

 

 

 

SUSPENDED

Message

11-172834

11-172894

11-254104

11-246514

11-246524

11-072804

Contract 

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P. O. BOX 87

8450 MIRAMAR PLACE

5775 EAST GATE DRIVE

2255 BARHAM DRIVE

4925 SEAPORT AVENUE

P.O. BOX 420850

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

1780 W. MISSION ROAD

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-10.5/11.6

11-SD-78-20.9/21.3

11-SD-78-66.0/95.3

11-SD-78-72.9/0

11-SD-79-20.3/53

11-SD-94-13.2/13.4

Fed Aid

HE11

HB1

HM1A

HA21

HM1A

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

IN SAN DIEGO AND IMPERIAL COUNTIES
ABOUT 13 KM EAST OF JULIAN FROM  5.9
KM WEST OF VALLECITOS ROAD TO NORTH
JUNCTION ROUTE 86

IN SAN DIEGO AND IMPERIAL COUNTIES
NEAR JULIAN AND OCOTILLO WELLS AT THE
SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY NEAR RANCHO SAN
DIEGO FROM 0.3 KM WEST OF AVOCADO
BOULEVARD OVERCROSSING TO 0.2 KM EAST
OF AVOCADO BOULEVARD O

Description 

CONSTRUCT NEW INTERCHANGE

WIDEN SHOULDER

SEAL COAT

WIDEN BRIDGE

PAVEMENT REJUVENATOR

WIDEN OFF RAMP

Type Of Work
ORTIZ ENTERPRISES INCORPORATED

WEIR CONSTRUCTION

WINDSOR FUEL COMPANY

MCM CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION CO.

Contractor

IRVINE CA 92618

ESCONDIDO,CA  92029

WINDSOR, CA  95492

BLOOMINGTON,CA  982316

WATSONVILLE CA 950775085

SAN DIEGO,CA  92192

(949)753-1414

 

 

 

(831)724-1011

 

LEVINE, GARY

LEVINE, GARY

GOYAL, JITENDRA

YOST, RICHARD

FELLEKE, SAMUEL

Resident
Engineer

(760) 796-4666

(760) 796-4666

(760) 355-1348

(858) 688-1491

 

(619) 588-9072

 $10,292,725

 $614,865

 $1,562,974

 $3,474,485

 $236,315

 $505,453

Bid + CCOs

 $10,445,527

 $89,425

 $0

 $12,180

 $0

 $464,086

Comp To  date

 $7,421

 $89,425

 $0

 $0

 $0

 $0

This Month
09/09/04

02/21/06

12/08/06

10/18/06

04/12/00

05/30/06

Awarded

09/16/04

02/28/06

01/03/07

10/27/06

04/24/00

06/13/06

Approved

08/13/07

04/12/07

09/24/08

01/31/07

Est Comp

 0%

 19%

 0%

 1%

 0%

 100%

%Time

 0%

 15%

 0%

 0%

 0%

 99%

% Work 

PLANT EST
SATIS

 

SUSPENDED

 

 

SUSPENDED

Message

11-183644

11-241924

11-266904

11-165734

11-238804

11-263004

Contract 

STPL-5381-(018)E

ACST-P078-(104)3

  

  

  

  

--()

  P0-78 1-(4E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

6 CUSHING STE 200

2255 BARHAM DRIVE

P.O. BOX 38

19010 SLOVER AVENUE

P O BOX 50085

6464 MARINDUSTRY PLACE

1780 W. MISSION ROAD

1780 W. MISSION ROAD

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

1463 BROADWAY

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-17.5/17.7

11-SD-94-30.0/38.9

11-SD-125-9.2/9.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

Fed Aid

HA25

HA22

HE14

HB4C

HB1

HE14

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR DULZURA AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN AND NEAR
CHULA VISTA ON PROCTOR VALLEY ROAD
0.1 KM WEST OF ROUTE 125 TO 0.1 KM
SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

Description 

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

MITIGATION PLANTING

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

Type Of Work
DIVERSIFIED LANDSCAPE

HAZARD CONSTRUCTION COMPANY

P & D LANDSCAPE MGMT. SERVICES

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

Contractor

WINCHESTER, CA 92596

SAN DIEGO,CA 92192

ORANGE, CA  92868

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

LAKESIDE, CA  92040

 

 

 

 

 

 

ARINDUQUE, RAY

REYES, JULIO

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

JUAREZ, DANIEL

Resident
Engineer

(858) 467-4084

(858) 688-1091

(858) 467-4086

(858) 467-4086

(858) 467-4048

(858) 679-5567

 $354,670

 $1,492,281

 $1,452,748

 $1,961,414

 $598,982

 $10,127,956

Bid + CCOs

 $275,270

 $1,482,204

 $799,981

 $1,860,107

 $515,032

 $7,636,185

Comp To  date

 $2,007

 $0

 $55,638

 $13,044

 $3,123

 $417,969

This Month
05/05/04

08/21/06

07/18/06

05/24/05

02/28/05

03/13/06

Awarded

05/19/04

08/31/06

07/27/06

06/02/05

03/15/05

03/22/06

Approved

08/05/09

12/29/06

05/08/09

03/21/07

08/06/08

07/26/07

Est Comp

 0%

 100%

 60%

 0%

 0%

 56%

%Time

 0%

 100%

 54%

 0%

 0%

 75%

% Work 

PLANT EST
SATIS

COMPLETED

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

11-176424

11-266504

11-091894

11-260524

11-258024

11-241504

Contract 

  

  

  

STPL-6211-(040)

  

STPL-6211-(046)

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

33801 WASHINGTON ST.

6465 MRINDUSTRY PLACE

999 TOWN & COUNTRY RD., FLR 4

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

P.O. BOX 640

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

01/02/07

Location
Storm Water
Plan
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11District

 $10,265,766 $391,112,511 $562,445,040

11-SD-188-/.2

11-SD-805-10.8/11.8

11-SD-805-20.2/0

Fed Aid

HA42

HA22
HB4N

HB1

Pgm Code
IN SAN DIEGO COUNTY AT TECATA FROM
THE MEXICO BBORDER TO 0.2 KM  NORTH
OF THING ROAD

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
KEARNY VILLA ROAD OVERCROSSING

Description 

COMMERCIAL VEHICLE ENFORCEMENT

PAVEMENT REHABILITATION

INSTALL TRAFFIC SIGNALS

Type Of Work
ERRECA'S, INC.

HAZARD CONSTRUCTION CO., INC.

TDS ENGINEERING

Contractor

LAKESIDE, CA  92040

SAN DIEGO, CA  92192-9000

WESTLAKE VILLAGE,CA  91361

 

 

 

AGUILAR, PEDRO

KONTAXIS, CONSTANTINE

BYRNES, VINCENT

Resident
Engineer

(858) 688-1372

(858) 688-1529

(858) 467-4078

 $15,285,683

 $1,843,876

 $298,292

Bid + CCOs

 $284,998

 $1,802,992

 $134,142

Comp To  date

 $284,998

 $0

 $40,480

This Month
10/26/06

04/06/06

09/01/06

Awarded

11/20/06

04/20/06

09/13/06

Approved

03/03/09

03/15/07

02/08/07

Est Comp

 3%

 0%

 78%

%Time

 2%

 0%

 45%

% Work 

 

PLANT EST
SATIS

 

Message

11-256504

11-238504

11-269404

Contract 

HPD-P188-(001)

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

12570 SLAUGHTERHOUSE CYN RD

6465 MARINDUSTRY PLACE

2899-171 AGOURA ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

Accepted

Location
Storm Water
Plan
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12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-0-/0

12-ORA-1-.2/1.1

12-ORA-1-18.5/19.8

12-ORA-5-3.6/0

Fed Aid

HB4N

HB4N

HB4N

HB1

HB1

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT FROM
0.3 KM EAST OF CAMINO CAPISTRANO TO
SAN JUAN CREEK BRIDGE

IN ORANGE COUNTY IN NEWPORT BEACH
FROM DOVER DRIVE TO OLD NEWPORT
BOULEVARD

IN ORANGE COUNTY IN SAN CLEMENTE AT
SOUTHBOUND AVENIDA PICO OFF RAMP

Description 

CONSTRUCT FIBER OPTICS SYSTEM

INSTALL CHANGEABLE MESSAGE SIGNS

UPGRADE RAMP METER AND VEHICLE

INSTALL CONTRETE MEDIAN BARRIER

ROADWAY STREET LIGHTING

WIDEN EXISTING OFF RAMP

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING

T D S ENGINEERING, INC.

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

BRUTOCO ENGINEERING AND

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

WESTLAKE VILLAGE, CA 91361

FONTANA, CA 92334-0698

IRVINE CA 926145706

FONTANA CA 92334

 

 

 

 

(949)252-0441

(909)350-3535

NAJM, ELIE

NAJM, ELIE

THAI, DANH

MAHDAVI, SAEED

THAI, DANH

Resident
Engineer

(714) 680-7826

(714) 680-7826

(949) 279-8803

(949) 509-5055

(714) 680-7829

 

 $6,597,068

 $2,659,544

 $1,219,807

 $2,723,610

 $939,010

 $4,123,050

Bid + CCOs

 $6,556,912

 $301,592

 $1,050,814

 $1,668,189

 $90,898

 $0

Comp To  date

 $232,280

 $301,592

 $0

 $631,546

 $90,898

 $0

This Month
10/17/05

10/10/06

02/16/06

06/06/06

07/13/06

09/25/06

Awarded

10/31/05

10/24/06

02/24/06

06/21/06

07/24/06

10/10/06

Approved

06/30/07

05/03/07

04/25/07

04/26/07

05/23/07

Est Comp

 100%

 11%

 50%

 58%

 4%

 0%

%Time

 95%

 11%

 86%

 61%

 10%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

12-0E1104

12-0E1604

12-0E1004

12-0C0704

12-0F7414

12-0E7404

Contract 

ACST-X059-(043)E

ACST-X059-(046)E

ACNH-X059-(044)E

  

  

  

  X0-59 0-(3E)

G X0-59 0-(6E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, SUITE 171

2899 AGOURA ROAD, #171

P.O. BOX 698

1792 KAISER AVENUE

P O BOX 429

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

3251-1/4 UNIVERSITY
DRIVE

2491 E. ORANGETHORPE
AVENUE

FULLERTON, CA 92831

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-7.3/8

12-ORA-5-10.0/14.5

12-ORA-5-23.9/24.8

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-39-5.6/5.6

Fed Aid

HB4N

HA23

HB1

HE13

HE13

HB1

Pgm Code
IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM  0.5
KM SOUTH OF ROUTE 5 AND 133
SEPARATION TO 0.2 KM SOUTH OF JEFFREY
ROAD OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINSTER AT EDINGER AVENUE

Description 

REALIGN RAMP AND EXTEND RAMP METER

REPAIR SLOPE FAILURE

CROSS SLOPE CORRECTION

PLANTING AND IRRIGATION

RECONSTRUCT AND WIDEN FREEWAY

MODIFY SIGNAL AND EXTEND LEFT TURN

Type Of Work
PETERSON-CHASE GENERAL

HIGHLAND COSNTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY

BELAIRE WEST LANDSCAPE INC.

F C I CONSTRUCTORS/BALFOUR

BEADOR CONSTRUCTION COMPANY

Contractor

IRVINE, CA 92614-5706

ORANGE, CA 92868

CORONA CA 92883

BUENA PARK,  CA  906200

VISTA, CA 92081-8831

CORONA, CA 92883

 

 

(951)674-7352

 

 

 

JOUBEEN, JAY

NADERI, ARSALAN

RAMADAN, KIFAH

ZIAEIAN, GHASSEM

BUI, DA KEN G.

BERRIOS, JOSE

Resident
Engineer

(949) 279-8638

(949) 279-8439

(949) 279-8625

(949) 279-8468

(714) 367-2080

(949) 509-5023

 $6,371,688

 $1,084,349

 $9,001,700

 $1,851,348

 $194,947,612

 $407,700

Bid + CCOs

 $3,872,013

 $249,121

 $3,132,255

 $1,883,455

 $26,292,506

 $0

Comp To  date

 $422,229

 $249,121

 $139,905

 $5,200

 $2,685,535

 $0

This Month
11/07/05

11/28/06

08/01/06

08/15/02

04/18/06

08/16/06

Awarded

11/18/05

12/11/06

08/15/06

09/05/02

04/25/06

08/31/06

Approved

03/12/07

11/01/07

07/01/07

01/31/07

07/30/07

Est Comp

 81%

 13%

 46%

 100%

 17%

 0%

%Time

 61%

 23%

 35%

 99%

 13%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

12-0A3904

12-0H2144

12-0F9504

12-0126E4

12-101674

12-0H0014

Contract 

ACIM-005 -(931)7

ACIM-4116-(004)E

  

STPL-6212-(005)E

ACNH-005 -(932)1

  

--()

--()

  

  62-12 0-(5E)

I-005 -(932)N

  

  

  

  

--()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1792 KAISER AVENUE

133 N. PIXLEY STREET

26320 LESTER CIRCLE

7371 WALNUT AVENUE

2585 BUISNESS PARK DRIVE

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN WAY
VILLAGE, #1

15700 TUSTIN VILLAGE
WAY #2

6231 MANCHESTER BLVD.

3251 1/4 UNIVERSITY
DRIVE

TUSTIN, CA 92780

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-5.3/5.6

12-ORA-57-13.0/16.6

12-ORA-57-15.7/0

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

Fed Aid

HB1

HA25

HB1

HA12

HA42

HA42

Pgm Code
IN ORANGE COUNTY IN COSTA MESA AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN FULLERTON AT
ROUTE 57 AND 91 SEPARATION

IN ORANGE COUNTY IN BREA AT THE  BREA
MAINTENANCE STATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

MODIFY TRAFFIC SIGNALS

PLANTING AND IRRIGATION

INSTALL SAFETY LIGHTING

INSTALL SECURITY BARS ON WINDOWS

COMPOST STORM FILTER SYSTEM

COMPOST STORM FILTER SYSTEM

Type Of Work
INSPECTION ENGINEERING

BELAIRE-WEST LANDSCAPE, INC.

T D S ENGINEERING

FLEMING ENVIROMENTAL, INC.

BEADOR CONSTRUCTION COMPANY

P P C CONSTRUCTION, INC.

Contractor

COSTA MESA, CA 92626

BUENA PARK, CA 90622-6270

WESTLAKE VILLAGE, CA 91361

BUENA PARK, CA 90620-1030

CORONA, CA 92883

GLENDALE, CA 91203

 

 

 

 

 

 

THAI, DANH

JOUBEEN, JAY

ELSAYED, MOHAMED

AMUTHASAKARAN, KAUSI

AMUTHASAKARAN, KAUSI

AMUTH, KAUSI

Resident
Engineer

(714) 680-7829

(714) 558-4062

(714) 680-7841

(949) 509-5047

(919) 509-5047

(949) 509-5047

 $617,327

 $1,159,687

 $99,177

 $508,225

 $2,143,700

 $1,697,393

Bid + CCOs

 $608,679

 $1,040,456

 $0

 $449,930

 $1,485,669

 $1,910,724

Comp To  date

 $7,704

 $3,900

 $0

 $0

 $197,385

 $29,000

This Month
05/23/06

02/01/06

12/08/06

02/28/06

08/23/06

10/17/05

Awarded

06/13/06

02/09/06

01/05/07

03/13/06

09/05/06

10/27/05

Approved

01/25/07

12/10/07

08/15/07

01/09/07

12/03/07

03/01/07

Est Comp

 100%

 48%

 0%

 100%

 69%

 100%

%Time

 99%

 89%

 0%

 89%

 69%

 98%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

12-0H0044

12-084404

12-0H2224

12-0E3004

12-0C9834

12-0C9844

Contract 

  

ACNH-P057-(051)E

  

  

  

ACNH-P073-(080)E

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

SWPPP

2973 HARBOR BLVD., #516

P.O. BOX 6270

2899 AGOURA ROAD, SUITE 171

6130 VALLEY VIEW STREE

26320 LESTER CIRCLE

336 N. CENTRAL AVENUE, #10-A

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN WAY
VILLAGE, TRAILER #3

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE
IRVINE, CA 92612

Accepted

01/09/07

Location
Storm Water
Plan
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12District

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

Fed Aid

HA25

HB1

HB1

HB4N

HA25

HA22

Pgm Code
IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN HOT
SPRINGS FROM SAN JUAN CANYON  BRIDGE
TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND
ANAHEIM ON ROUTE 90 FROM .95 KM EAST
OF KELLOGG DRIVE UNDERCROSSING TO LA
PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

Description 

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

HIGHWAY PLANTING RESTORATION

PAVEMENT REHABILITATION

Type Of Work
P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

BRENT ENGINEERING, INC.

BRUTOCO ENGINEERING AND

DIVERSIFIED LANDSCAPE COMPANY

ALL AMERICAN ASPHALT

Contractor

ORANGE, CA  92868

ORANGE, CA 92865

IRVINE, CA 92618

FONTANA, CA 92334

WINCHESTER, CA   92596

CORONA, CA 92878

 

 

 

 

 

 

HONG, JOHN

YII, JAMES

MANSOURI, HOSSAIN

YII, JAMES

HONG, JOHN

MATINPOUR, HAMID

Resident
Engineer

(949) 279-8741

(949) 509-5012

(949) 487-4027

(714) 779-2683

(949) 735-5729

(949) 279-8601

 $191,258

 $1,238,654

 $32,709,901

 $30,963,653

 $2,094,093

 $15,639,359

Bid + CCOs

 $141,009

 $387,510

 $0

 $0

 $1,992,484

 $13,723,625

Comp To  date

 $691

 $0

 $0

 $0

 $6,550

 $172,783

This Month
02/17/05

02/10/06

12/22/06

11/22/06

07/03/02

03/07/06

Awarded

02/25/05

02/17/06

01/11/07

12/20/06

07/22/02

03/23/06

Approved

12/09/10

12/01/06

12/20/09

07/16/10

02/02/07

03/30/07

Est Comp

 34%

 216%

 0%

 0%

 0%

 85%

%Time

 74%

 31%

 0%

 0%

 0%

 86%

% Work 

 

SUSPENDED

 

 

PLANT EST
SATIS

 

Message

12-0G2704

12-0G0704

12-043214

12-056214

12-075404

12-0E05U4

Contract 

  

  

ACST-P074-(050)E

HP21-6212-(011)E

ACNH-P091-(110)E

  

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

--()

  

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

81 SHIELD

P.O. BOX 429

33801 WASHINGTON ST.

P.O. BOX 2229

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

31726 RANCHO VIEJO
ROAD, SUITE 115

1250 N. LAKEVIEW
AVENUE, SUITE M

741 E BALL RD. #100

15700 TUSTIN VILLAGE
WAY

TUSTIN, CA 92780

ANAHEIM, CA 92805

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

Fed Aid

HB1

HA25

HB1

HB4

HA22

HB1

Pgm Code
IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN YORBA LINDA  FROM
ROUTE 241 OFF RAMP TO 1 KM  WEST OF
COAL CANYON UNDERCROSSING

IN ORANGE COUNTY IN LAGUNA BEACH AT
FESTIVAL OF ARTS

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE FROM  0.2
KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH
OF ROUTE 405

Description 

REHABILITATE ROADWAY

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL SYSTEM

WIDEN AND REALIGN HIGHWAY

INSTALL SIGN STRUCTURES

Type Of Work
D W POWELL CONSTRUCTION INC

REYCO SMITH AND REYNOLDS

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

SEMA CONSTRUCTION, INC.

T D S ENGINEERING

Contractor

FONTANA CA 923341406

RIVERSIDE, CA  92506

CORONA, CA 92878-2229

COSTA MESA, CA 92626

LAKE FOREST, CA 92630

WESTLAKE VILLAGE, CA 91361

(909)356-8880

 

 

 

 

 

ZIAEIAN, GHASSEM

HONG, JOHN

AGAH, FRED

ESSAYLI, MOUSSA

EMAM, KAMRAN

EMAM, KAMRAN

Resident
Engineer

(949) 279-8468

(714) 688-1951

(949) 279-8603

(714) 680-8735

(949) 598-3588

(949) 598-3577

 $1,495,462

 $1,481,927

 $2,042,224

 $192,166

 $24,458,993

 $652,162

Bid + CCOs

 $1,461,167

 $1,343,900

 $0

 $133,700

 $24,260,037

 $0

Comp To  date

 $0

 $1,875

 $0

 $48,025

 $213,074

 $0

This Month
01/19/06

06/14/02

06/29/06

07/17/06

12/06/02

08/16/06

Awarded

01/27/06

07/03/02

07/17/06

07/31/06

12/16/02

08/30/06

Approved

01/19/07

03/09/07

01/31/07

02/21/07

01/31/07

Est Comp

 99%

 0%

 0%

 65%

 100%

 0%

%Time

 97%

 0%

 0%

 70%

 97%

 0%

% Work 

COMPLETED

PLANT EST
SATIS

 

 

OVER RUN

 

Message

12-0G0504

12-075304

12-0G7604

12-0H2044

12-1072U4

12-0H2014

Contract 

ACNH-P091-(126)E

ACNH-P091-(109)E

  

  

ACST-P133-(010)E

  

--()

--()

  

  

  P1-33 0-(0E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1406

7177 BROCKTON AVE, SUITE 220

P.O. BOX 2229

2973 HARBOR BLVD., #516

6 ORCHARD, SUITE 150

2899 AGOURA ROAD, SUITE 171

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN VILLAGE
WAY #4

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

15510 ROCKFIELD
BOULVARD, SUITE A

15510 ROCKFIELD
BLVD., SUITE A

TUSTIN, CA. 92780

IRVINE, CA. 92618

Accepted

01/19/07

Location
Storm Water
Plan
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12District

12-ORA-133-/.3

12-ORA-241-17.6/25

12-ORA-405-.9/.9

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

Fed Aid

HA22

HA22

HB4N

HA25

HB4

HB1

Pgm Code
IN ORANGE COUNTY IN LAGUNA BEACH FROM
ROUTE 1 TO FOREST AVENUE

IN ORANGE COUNTY IN MISSION VIEJO,
LAKE FOREST AND IRVINE FROM ANTONIO
PARKWAY OVERCROSSING TO PORTOLA
PARKWAY NORTH OVERCROSSING

IN ORANGE COUNTY IN FULLERTON AND
IRVINE AT YORBA LINDA BOULEVARD
OVERCROSSING AND AT IRVINE CENTER
DRIVE OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN IRVINE AT
MACARTHUR BOULEVARD OVERCROSSING

Description 

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

CHANGEABLE MESSAGE SIGNS

HIGHWAY PLANTING AND IRRIGATION

HOV CONNECTOR AND IMPROVEMENTS

MODIFY SIGNAL

Type Of Work
PETERSON-CHASE GENERAL

ALL AMERICAN ASPHALT

T D S ENGINEERING

PACIFIC RESTORATION GROUP, INC

MCM CONSTRUCTION, INC.

T D S ENGINEERING

Contractor

IRVINE, CA 92614-5706

CORONA CA 92878

WESTLAKE VILLAGE, CA 91361

CORONA, CA 92877-0101

NORTH HIGHLANDS,CA 95660-
0620

WESTLAKE VILLAGE, CA 91361

 

(951)736-7600

 

 

 

 

MANSOURI, HOSSAIN

ZIAEIAN, GHASSEM

THAI, DANH

HONG, JOHN

WILLIAM J. GILCHRIST

THAI, DANH

Resident
Engineer

(949) 598-3587

(949) 279-8468

(714) 680-7829

(949) 279-8741

(714) 751-2277

(714) 680-7829

 $1,074,107

 $1,563,612

 $244,992

 $1,317,611

 $58,845,023

 $255,472

Bid + CCOs

 $959,437

 $0

 $24,500

 $538,838

 $60,218,874

 $0

Comp To  date

 $0

 $0

 $24,500

 $73,226

 $8,950

 $0

This Month
09/25/06

09/12/06

05/22/06

02/15/06

12/27/00

06/23/06

Awarded

10/04/06

09/22/06

06/01/06

03/07/06

01/11/01

06/29/06

Approved

03/05/07

06/29/07

03/26/07

01/12/10

02/01/07

03/02/07

Est Comp

 47%

 0%

 2%

 22%

 62%

 0%

%Time

 88%

 0%

 10%

 41%

 98%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0C5504

12-0F1804

12-0G7704

12-075704

12-0695U4

12-0H2244

Contract 

  

  

  

  

STP-5312-(031)N

  

  

  

  

  

  53-12 0-(1N)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

1792 KAISER AVENUE

P O BOX 2229

2899 AGOURA ROAD, SUITE 171

P.O. BOX 77038

6413 32ND STREET

2899 AGOURA ROAD, SUITE 171

15510 ORCKFIELD
BLVD., SUITE A

15700 TUSTIN VILLAGE
WAY, #2

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY

151 KALMUS DRIVE,
SUITE A-102

2491 E. ORANGETHORPE
AVENUE

COSTA MESA, CA 92626

Accepted

Location
Storm Water
Plan
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12District

 $5,893,059 $160,631,549 $429,954,509

12-ORA-405-12.5/12.7

12-ORA-405-16.5/17.8

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Fed Aid

HB1

HA22

HA12

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

IN ORANGE COUNTY IN WESTMINSTER AT
THE BOLSA CHICA MAINTENANCE STATION

IN ORANGE COUNTY IN SEAL BEACH FROM
0.2 KM NORTH OF ROUTE 22 AND 405
SEPARATION TO 7TH STREET OVERCROSSING

IN ORANGE COUNTY IN SEAL BEACH ON
SOUTHBOUND ROUTE 405 ON RAMP FROM
SEAL BEACH BOULEVARD

Description 

WIDEN AND MODIFY RAMP

WIDEN EXISTING RAMPS

CONSTRUCT MAINTENANCE BUILDINGS

INSTALL DRAINS AND OVERHEAD LIGHTS

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work
PETERSON-CHASE GENERAL

PETERSON-CHASE GENEREL

PERERA CONSTRUCTION AND DESIGN

PETERSON CHASE GENERAL

PETERSON CHASE

Contractor

IRVINE, CA 92614

IRVINE, CA 92614-5706

ONTARIO, CA 91764

IRIVNE, CA 92614-5706

IRVINE, CA 92614

 

 

 

 

 

YII, JAMES

PHAM, DAT

RAMANATHAN, KUGAN

PHAM, DAT

PHAM, DAT

Resident
Engineer

(714) 556-8202

(949) 509-5010

(949) 279-8495

(949) 509-5010

(949) 509-5010

 $1,541,141

 $1,804,858

 $4,013,818

 $7,095,090

 $886,938

Bid + CCOs

 $1,524,164

 $1,756,743

 $290,383

 $1,281,967

 $0

Comp To  date

 $6,659

 $2,420

 $248,837

 $89,175

 $0

This Month
06/28/05

10/25/05

10/12/06

09/18/06

08/29/06

Awarded

07/11/05

11/03/05

11/09/06

09/27/06

09/11/06

Approved

05/01/07

06/30/07

09/26/07

08/20/07

09/12/07

Est Comp

 0%

 0%

 16%

 27%

 0%

%Time

 0%

 0%

 7%

 18%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

12-0F5304

12-099424

12-079304

12-0G6904

12-0G5604

Contract 

ACIM-405 -(924)1

ACIM-405 -(911)1

  

ACIM-405 -(934)1

  

ACIM-405 -(924)E

ACIM-405 -(911)E

  

ACIM-405 -(934)E

  

--()

--()

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

1792 KAISER AVENUE

2890 INLAND EMPIRE BLVD.,#102

1792 KAISER AVENUE

1792 KAISER AVENUE

3190-J AIRPORT LOOP
DRIVE

3251 1/4 UNIVERSITY
DRIVE, TRAILER 1

15700 TUSTIN VILLAGE
WAY, #2

3251 1/4 UNIVERSITY
DRIVE

3251-1/4 UNIVERSITY
DRIVE

COSTA MESA, CA 92626

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-293134

01-311714

01-409604

01-375634

01-363104

01-314404

01-438404

01-330454

01-463004

01-403204

01-473104

01-442304

01-426104

01-429704

01-4146V4

01-276814

01-421104

01-438804

01-458404

01-385704

01-307904

01-297704

Contract

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-58.8/70

01-HUM-101-78.9/79.4

01-HUM-101-94.0/0

01-HUM-101-102.9/103.7

01-HUM-101-/17.9

01-HUM-299-11.0/19

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-LAK-20-38.6/45.3

01-LAK-29-9.7/0

01-MEN-1-30.8/31.3

01-MEN-1-50.0/0

01-MEN-1-69.4/70.1

01-MEN-1-10.2/11.2

01-MEN-20-33.3/37.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-293014

01-461904

01-375614

01-458704

01-422904

01-397514

01-412204

01-473004

01-467904

02-3C2004

02-1C8804

02-2C5504

02-258504

02-373904

02-357904

02-3C4204

02-3603U4

02-398004

02-2C7204

02-374604

02-2C3704

02-387304

Contract

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-92.7/93.6

01-MEN-101-98.9/100.8

01-MEN-101-84.0/0

01-MEN-101-85.4/T106.8

01-VAR--/0

02-LAS-36-24.4/29.4

02-LAS-44-14.7/36.9

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-PLU-70-.7/1.3

02-PLU-70-34.2/34.3

02-PLU-70-49.2/0

02-SHA-5-15.4/16.2

02-SHA-5-58.0/67

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

7

7

7

7

7

7

8

8

8
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02-3C1414

02-387504

02-1C9904

02-2C0004

02-397504

02-383004

02-383014

02-1C6404

02-360604

02-310404

02-3937U4

02-3705U4

02-1C9404

02-1C6104

02-351504

02-3508U4

02-3621U4

02-340204

02-2C5404

02-347104

02-3C3704

02-311204

Contract

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-44-7.0/0

02-SHA-44-16.2/18.9

02-SHA-44-24.2/25.2

02-SHA-44-27.9/0

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-50.7/51.9

02-SHA-299-60.0/67.7

02-SHA-299-68.2/0

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-3C4304

02-3C2304

02-301714

02-364204

02-251474

02-378004

02-1C9204

02-1C5904

02-388504

03-0E6704

03-2M1904

03-3C2004

03-3822V4

03-0E3404

03-1M4404

03-1A97W4

03-3555U4

03-1A6104

03-4C2504

03-1E2304

03-1A5304

03-2E2504

Contract

02-TEH-5-22.1/27

02-TEH-5-10.2/0

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-TRI-36-23.1/32

02-TRI-299-48.1/0

02-VAR--/0

03-BUT-70-12.7/16.7

03-BUT-99-6.1/37.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-19.1/22.5

03-COL-20-30.6/

03-COL-20-33.1/39.4

03-ED-50-16.7/18.1

03-ED-50-69.4/0

03-ED-89-16.6/16.7

03-GLE-162-76.7/0

03-NEV-20-/4.1

03-NEV-49-2.1/13.2

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-3C9304

03-3C5104

03-291014

03-0A4104

03-2E1604

03-0A6004

03-367814

03-2C2104

03-3C7004

03-0E0604

03-1E7204

03-0E7304

03-4C2904

03-0E3704

03-2E1404

03-2E1504

03-0E1804

03-2E1304

03-1E6804

03-0E1704

03-2E1204

03-437204

Contract

03-NEV-80-60.6/63.5

03-NEV-174-6.3/9.1

03-NEV-267-/2.8

03-PLA-49-3.2/7.4

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

03-PLA-80-/2

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-5711-/0

03-SAC-5-25.4/34.3

03-SAC-16-4.6/0

03-SAC-16-8.3/0

03-SAC-50-12.8/0

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-50-1.1/2

03-SAC-50-9.5/10.9

03-SAC-51-1.0/5.1

03-SAC-80-1.4/14.5

03-SAC-99-17.7/19.6

03-SAC-160-5.9/20.9

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-2C84U4

03-2E3304

03-2E3404

03-4C3904

03-0A1314

03-1A4314

03-0E3904

03-0A8404

03-0E2104

03-2E4104

03-4C8504

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

04-1R0424

04-0120J4

04-172404

04-249044

04-150924

04-151054

Contract

03-SAC-5501-/0

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-16-35.2/35.4

03-YOL-50-/3.1

03-YOL-80-.2/11.2

03-YOL-80-5.8/7.2

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

04-ALA-13-4.7/9.6

04-ALA-80-1.6/3.5

04-ALA-84-21.0/23.1

04-ALA-238-14.2/16.7

04-ALA-580-.1/12.5

04-ALA-580-17.0/22

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

23

23

23

23
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04-284314

04-162004

04-143554

04-444804

04-470804

04-444904

04-0C6904

04-243004

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-0A8104

04-252064

04-272124

04-0C7204

04-263704

04-013094

04-228554

04-3A4704

04-006044

Contract

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-9.0/27.5

04-ALA-580-/2.7

04-ALA-680-8.7/0

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-4.7/12.8

04-CC-4-12.4/0

04-CC-4-31.1/40.8

04-CC-4-4.9/16.8

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-680-2.9/4.3

04-CC-680-13.2/0

04-CC-680-24.6/25.1

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27

Page
Statement of Ongoing Contracts - Index



04-006034

04-228444

04-0A9004

04-1S9614

04-150674

04-1A9604

04-271604

04-2261V4

04-0E0504

04-132954

04-4R6704

04-128474

04-253804

04-151324

04-270904

04-165934

04-165944

04-0A2304

04-0A1304

04-1S73A4

04-0A1604

04-247304

Contract

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-1-.2/50.5

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.2

04-MRN-101-1.4/7.7

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-2.6/0

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-121-5.0/5.7

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.0/23.6

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-3.1/3.8

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-4396U4

04-151334

04-151294

04-2R5504

04-0C8904

04-286304

04-246934

04-2332F4

04-272014

04-270514

04-2R5404

04-253404

04-285524

04-0435V4

04-0120R4

04-0120K4

04-0120F4

04-0120E4

04-012024

04-171204

04-449404

04-1123G4

Contract

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-27.0/48

04-SCL-101-34.9/0

04-SCL-101-40.2/52.6

04-SCL-101-8.9/0

04-SCL-101-/0

04-SCL-237-5.3/5.7

04-SCL-280-2.2/5.1

04-SCL-680-/M7.6

04-SCL-680-/0

04-SCL-880-3.6/5.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.8

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-6.7/8

04-SF-101-9.1/9.4

04-SM-1-36.5/38.2

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-1123U4

04-1123C4

04-1123K4

04-287614

04-2R8704

04-299704

04-015124

04-2R9204

04-1A3104

04-1A0204

04-3A3604

04-235724

04-246804

04-1A9404

04-0C9504

04-270834

04-294624

04-1A3804

04-0A2104

04-0T14F4

04-152904

04-443604

Contract

04-SM-1-38.0/38.6

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-13.4/13.4

04-SM-101-5.7/6.1

04-SM-101-9.6/11.9

04-SM-101-16.4/25.1

04-SM-101-19.2/19.9

04-SM-101-/6.7

04-SM-280-/18.5

04-SM-380-5.0/6.3

04-SOL-0-/0

04-SOL-12-20.6/25.6

04-SOL-37-8.0/10.5

04-SOL-80-5.6/28.4

04-SOL-80-7.9/39.5

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-0T1644

04-271004

04-275104

04-449604

04-4C0804

04-0A8804

04-0T1114

04-0C8304

04-006064

04-258714

04-1S3004

04-0A6204

04-0C8604

04-0T0424

04-276004

04-281114

04-4C3104

04-130214

04-245414

04-263904

04-1S2824

04-1S2814

Contract

04-SOL-80-12.8/16.2

04-SOL-80-13.0/42

04-SOL-80-17.2/0

04-SOL-80-9.8/0

04-SOL-80-26.5/26.8

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-505-/10.6

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SON-1-9.7/10

04-SON-12-34.0/34.3

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-12.6/36.3

04-SON-101-13.7/14.1

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-1S3224

04-2S3004

04-2S9404

04-151914

04-151284

04-2A0204

05-0N7604

05-0P7404

05-0P2204

05-4757V4

05-0C5404

05-0M3204

05-495704

05-491514

05-0L5504

05-0P5904

05-0M9904

05-0E2414

05-0P1004

05-0N4504

05-0P5404

05-484604

Contract

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

04-VAR--/0

04-VAR--/0

04-VAR--/0

05-MON-1-9.3/9.3

05-MON-1-10.4/0

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-21.9/22.1

05-MON-1-91.5/99.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-86.0/98.8

05-MON-146-/0

05-MON-183-/2.1

05-MON-198-11.0/13.7

05-MON-198-21.1/21.5

05-MON-218-1.5/1.5

05-SB-1-1.7/2.5

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

44

44

44

44

44

44

45

45

45

45

45

45
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05-0Q0904

05-0M7204

05-0P7004

05-0P1504

05-0L5404

05-0K1104

05-446014

05-314304

05-448104

05-282814

05-0M8704

05-0J0604

05-470304

05-0L8804

05-0P5504

05-129104

05-465604

05-0G4104

05-444804

05-491804

05-0L1104

05-420744

Contract

05-SB-101-11.4/11.4

05-SB-101-14.1/0

05-SB-101-14.2/14.2

05-SB-101-26.9/26.9

05-SB-101-38.7/39.6

05-SB-101-46.2/47.2

05-SB-101-84.1/90.9

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-150-1.0/1.1

05-SB-192-13.7/0

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SCR-1-7.7/7.7

05-SCR-1-15.8/17.6

05-SCR-9-9.4/9.7

05-SCR-17-9.4/9.6

05-SCR-152-7.6/8

05-SCR-152-.3/1.9

05-SLO-1-20.4/21.5

05-SLO-1-67.4/69.4

Cnty Rt Pm

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49
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05-345304

05-0M5404

05-0N8104

05-458804

05-0N6404

05-468604

05-0C1004

05-0M0204

05-0P6004

05-345484

05-0N9904

05-0N0904

05-0C1104

05-0C8704

05-0L7704

05-494104

06-0E9904

06-343534

06-419604

06-458604

06-404104

06-453204

Contract

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-7.8/15.1

05-SLO-46-52.5/0

05-SLO-46-.1/7.8

05-SLO-46-.7/1

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-29.9/42

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-55.7/0

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-101-20.0/21

05-SLO-227-13.4/13.7

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

Cnty Rt Pm

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

53

53

53
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06-350704

06-0F8804

06-478904

06-342454

06-342344

06-342444

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-463604

06-480004

06-0A5104

06-492504

06-0A8604

06-451604

06-0C1204

06-0A8804

06-0A6604

06-483304

06-388804

Contract

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-61.4/63.5

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-99-2.7/57.5

06-KER-99-2.7/13.4

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-99-.7/2.7

06-KER-119-18.1/0

06-KER-178-13.7/0

06-KER-178-4.5/4.6

Cnty Rt Pm

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57
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06-422304

06-0F4304

06-479204

06-467904

06-474804

06-0A8904

06-427904

06-407204

06-293304

06-448004

06-0F4104

06-479004

06-484404

06-490204

06-431604

06-3937U4

06-476404

06-0C6004

06-483204

07-4K6904

07-1190F4

07-4L3004

Contract

06-KER-178-7.5/13.4

06-KIN-33-12.5/17.1

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-43-22.3/22.7

06-KIN-198-10.6/14.7

06-MAD-41-4.3/8.4

06-MAD-99-9.1/9.8

06-MAD-99-19.6/22.6

06-TUL-63-19.8/30.1

06-TUL-65-28.3/29.8

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-137-15.0/15.9

06-TUL-198-10.2/0

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

07-LA-1-5.6/5.6

07-LA-1-9.9/0

07-LA-1-14.8/14.8

Cnty Rt Pm

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

61
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07-1660U4

07-1661A4

07-214204

07-2324A4

07-232604

07-140704

07-193104

07-2266A4

07-0510C4

07-122004

07-1X5004

07-4L0404

07-1X4404

07-244504

07-182104

07-2324C4

07-242004

07-4K4104

07-205004

07-140604

07-250804

07-4E2404

Contract

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-24.4/82.3

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-82.0/85

07-LA-5-65.4/65.9

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

07-LA-10-11.6/15.2

07-LA-10-/.6

07-LA-14-35.3/0

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-194104

07-184904

07-0P6804

07-4S3504

07-4K1404

07-2074U4

07-4G7004

07-1Y7104

07-129954

07-179904

07-2Y0004

07-4K6504

07-244604

07-201704

07-206804

07-1257U4

07-226714

07-257704

07-1693C4

07-1693A4

07-182204

07-1Y6504

Contract

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-/1.9

07-LA-47-/.9

07-LA-60-.5/.7

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-72-.2/6.7

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-180004

07-002964

07-1199U4

07-232304

07-2324G4

07-244804

07-218504

07-0616A4

07-120884

07-186104

07-2Y3804

07-1P7504

07-1Y9304

07-4J9904

07-257804

07-4G9404

07-243504

07-4G3004

07-1Y1504

07-4L5204

07-182604

07-4L8204

Contract

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-103-1.2/1.3

07-LA-105-1.5/1.5

07-LA-105-/18.2

07-LA-107-.9/3.6

07-LA-107-/4.8

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-.3/.3

07-LA-134-11.5/13

07-LA-138-43.4/47.8

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-127254

07-127264

07-4L2104

07-244304

07-224404

07-4L7604

07-2324E4

07-172174

07-1264F4

07-250704

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-218304

07-244404

07-040104

07-2203U4

07-120934

Contract

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-5.5/6.8

07-LA-710-6.8/9.4

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-234904

07-242604

07-244704

07-201604

07-1P8004

07-1P5704

07-247204

07-4K8304

07-4L3304

07-1Y7704

07-115454

07-4L6204

07-4K7604

07-4K6304

07-4K1304

07-4L6304

07-4L3404

07-2324F4

07-0607U4

07-4L6104

07-4L7504

07-237204

Contract

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-LA-5758-/0

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-1.9/1.9

07-VEN-23-3.7/10.4

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-29.3/29.3

07-VEN-33-45.5/0

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-101-22.0/24

07-VEN-118-4.8/0

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-4G5204

07-1189C4

07-105484

07-4L2404

07-4L2304

08-0F3004

08-0C9504

08-354804

08-446514

08-3424U4

08-1A0104

08-450204

08-0F0204

08-474104

08-4353U4

08-334844

08-0C0704

08-0A4234

08-279004

08-1A9104

08-4567V4

08-0C0404

Contract

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

08-RIV-10-85.8/86.4

08-RIV-10-15.8/15.9

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-71.7/85.2

08-RIV-74-23.5/25.9

08-RIV-79-7.0/7.1

08-RIV-79-33.9/40.1

08-RIV-91-5.3/6.6

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-SBD-15-4.6/5.3

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

Cnty Rt Pm

79

79

79

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

83
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08-476104

08-0H8104

08-0F1404

08-498504

08-358424

08-0H4004

08-0J1304

08-0J1014

08-0J0204

08-463004

08-451504

08-1A1304

08-0E9804

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

08-0C1804

08-0E9104

08-482304

Contract

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-30-26.7/30.2

08-SBD-38-2.9/4.3

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-60-.6/3.5

08-SBD-62-33.0/34.2

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-47.0/78

Cnty Rt Pm

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

86
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08-0H4104

08-0G6804

09-301704

09-311704

09-333704

09-307004

10-1A2104

10-1A4904

10-049944

10-049954

10-1A6714

10-2A4104

10-2A2704

10-0A8504

10-2A9804

10-0P2804

10-363114

10-482314

10-3169E4

10-0A5804

10-0H5504

10-1A9304

Contract

08-SBD-330-30.8/31.8

08-SBD-395-4.3/11.7

09-INY-395-115.0/129.5

09-INY-5709-/0

09-KER-58-138.7/0

09-MNO-108-/15

10-ALP-4-12.5/26.5

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-35.4/0

10-MER-99-5.0/21

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-26.5/28.8

10-MER-140-27.0/30.2

10-MER-165-32.2/32.6

10-MPA-49-12.0/12.4

Cnty Rt Pm

87

87

87

87

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

90

90

91
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10-0A8204

10-0P4404

10-3A9304

10-0P3004

10-0M8204

10-3A1204

10-499004

10-0K8104

10-1A7004

10-0H5204

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0N2104

10-0F7204

10-3404U4

10-0P7704

11-241104

11-229024

11-256204

11-266804

Contract

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-SJ-4-17.6/19.5

10-SJ-5-23.9/25.1

10-SJ-5-28.3/29.5

10-SJ-5-13.9/15.6

10-SJ-26-15.3/15.9

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-STA-5-28.1/0

10-STA-99-9.9/15

10-TUO-108-1.8/4.6

10-TUO-120-24.5/30

11-IMP-86-19.5/20.6

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

11-IMP-186-/1.9

Cnty Rt Pm

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

95
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11-0786U4

11-080514

11-264904

11-080804

11-066704

11-248404

11-207914

11-264704

11-0301U4

11-065104

11-254304

11-267704

11-080004

11-2379U4

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

11-235904

11-070804

Contract

11-SD-5-8.6/10

11-SD-5-52.8/0

11-SD-5-.1/.3

11-SD-5-1.6/45.4

11-SD-5-10.0/10.7

11-SD-5-12.7/71.9

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-8-2.2/2.6

11-SD-8-28.2/28.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.5/10.1

Cnty Rt Pm

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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11-080974

11-233204

11-2T0204

11-249804

11-172834

11-172894

11-246514

11-254104

11-246524

11-072804

11-183644

11-241924

11-266904

11-165734

11-238804

11-176424

11-266504

11-263004

11-091894

11-260524

11-258024

11-241504

Contract

11-SD-15-8.3/0

11-SD-15-8.9/9.7

11-SD-52-8.6/10.2

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-75-20.5/21.9

11-SD-75-20.5/22

11-SD-75-21.8/21.9

11-SD-78-3.2/5

11-SD-78-10.5/11.6

11-SD-78-20.9/21.3

11-SD-78-66.0/95.3

11-SD-78-72.9/0

11-SD-79-20.3/53

11-SD-94-17.5/17.7

11-SD-94-30.0/38.9

11-SD-94-13.2/13.4

11-SD-125-9.2/9.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

Cnty Rt Pm

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102

102

102
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11-256504

11-238504

11-269404

12-0E1104

12-0E1004

12-0E1604

12-0F7414

12-0C0704

12-0E7404

12-0A3904

12-0H2144

12-0F9504

12-0126E4

12-101674

12-0H0014

12-0H0044

12-084404

12-0H2224

12-0E3004

12-0C9834

12-0C9844

12-0G2704

Contract

11-SD-188-/.2

11-SD-805-10.8/11.8

11-SD-805-20.2/0

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-0-/0

12-ORA-1-18.5/19.8

12-ORA-1-.2/1.1

12-ORA-5-3.6/0

12-ORA-5-7.3/8

12-ORA-5-10.0/14.5

12-ORA-5-23.9/24.8

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-39-5.6/5.6

12-ORA-55-5.3/5.6

12-ORA-57-13.0/16.6

12-ORA-57-15.7/0

12-ORA-57-21.1/0

12-ORA-73-16.3/16.3

12-ORA-73-16.8/24.7

12-ORA-73-21.5/21.5

Cnty Rt Pm

102

102

102

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106

106
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12-0G0704

12-043214

12-056214

12-075404

12-0E05U4

12-0G0504

12-075304

12-0G7604

12-0H2044

12-1072U4

12-0H2014

12-0C5504

12-0F1804

12-0G7704

12-075704

12-0695U4

12-0H2244

12-0F5304

12-099424

12-079304

12-0G6904

12-0G5604

Contract

12-ORA-73-22.4/24.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-6.4/8.6

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-16.9/17.4

12-ORA-133-.4/0

12-ORA-133-4.2/8.1

12-ORA-133-8.3/8.5

12-ORA-133-/.3

12-ORA-241-17.6/25

12-ORA-405-.9/.9

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.7/0

12-ORA-405-12.5/12.7

12-ORA-405-16.5/17.8

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Cnty Rt Pm

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109

109

Page
Statement of Ongoing Contracts - Index



01

02

03

District

District

District

 $217,340,308

 $178,612,671

 $62,593,036

 $98,831,962

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $41,711,816

 $72,725,603

 $33,023,931

 $66,132,722

 $3,746,236

 $35,091,740

 $47,293,914

 $34,282,689

 $61,944,329

 $59,650,337

 $27,534,445

 $138,931,094

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $35,348,695

 $26,000

 $16,632,730

 $6,952,314

 $3,633,297

 $20,361,707

 $33,677,278

 $12,486,800

 $32,306,178

 $57,010,009

 $6,070,778

 $42,756,681

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



03

04

05

District

District

District

 $325,564,316

 $5,305,208,291

 $132,255,066

 $3,037,153,567

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $88,150,338

 $11,298,103

 $2,175,204,995

 $253,497,672

 $488,274,625

 $1,913,261,133

 $58,763,210

 $416,206,656

 $77,850,704

 $26,732,893

 $51,392,422

 $9,642,685

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $26,417,597

 $0

 $2,006,971,020

 $170,380,360

 $107,882,611

 $485,710,207

 $37,026,190

 $229,183,181

 $24,024,449

 $10,736,801

 $30,905,729

 $4,535,916

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-

-ER-



05

06

07

08

District

District

District

District

 $165,618,704

 $276,315,626

 $940,726,792

 $70,202,894

 $115,181,551

 $583,252,042

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $126,674,720

 $27,972,326

 $121,234,105

 $434,475

 $104,494,351

 $495,821,417

 $108,337,396

 $171,578,147

 $60,495,481

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $46,797,081

 $21,686,760

 $46,697,711

 $0

 $51,237,628

 $334,426,390

 $79,263,032

 $101,908,141

 $16,416,850

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



08

09

10

District

District

District

 $532,231,551

 $7,416,118

 $343,131,062

 $1,468,542

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $79,412,055

 $307,770,243

 $60,213,151

 $53,928,625

 $10,985,000

 $19,922,477

 $7,416,118

 $200,006,063

 $103,023,008

 $40,890,169

 $2,500,000

 $596,673

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $54,133,572

 $194,900,682

 $36,218,849

 $36,062,053

 $4,815,313

 $17,000,594

 $1,468,542

 $111,654,471

 $89,204,250

 $13,823,673

 $0

 $153,865

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-SH-

-F-

-S-

-SH-

-ER-



10

11

12

District

District

District

 $347,015,913

 $562,445,040

 $429,954,509

 $214,836,259

 $391,112,511

 $160,631,549

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $449,600,564

 $9,879,068

 $30,601,351

 $49,840,123

 $1,000,000

 $21,523,934

 $17,897,126

 $204,095,981

 $127,121,877

 $49,875,872

 $30,963,653

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $336,179,308

 $7,866,732

 $26,135,022

 $17,771,666

 $0

 $3,159,783

 $8,684,008

 $35,092,049

 $93,220,870

 $23,634,622

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



05

11

10

12

02

01

08

District

 $11,017,559

 $12,947,567

 $2,810,130

 $2,003,688

 $24,146,220

 $18,353,164

 $20,313,497

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $5,210,650,043 $9,288,449,839

 $2,921,351,167

 $565,187,687

 $149,023,616

 $1,218,216,013

 $1,792,136,042

 $2,642,535,313

Bid + CCO

 $2,534,577,252

 $269,547,570

 $53,329,733

 $519,617,676

 $1,000,238,965

 $833,338,848

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



09

04

07

06

03

District

 $1,018,977

 $36,462,522

 $7,816,385

 $7,968,916

 $14,692,187

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $159,550,809
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